

# Carrier Implementation Timeline and Milestones

March 2022

# Current project planning for EiO September 2022 –

## Web Portal and Mobile App

	2021				2022										
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep		
Registration															
Creation of accounts for Training environment															
Authorised staff training on the usage of the CIs															
Creation of accounts for Production environment															
Accounts to be assigned to authorised staff															
EES EiO															

eu-LISA

Carriers

Joint activity

Final milestone


Important intermediate milestone

Intermediate milestone

# Implementation Recommendations for Carriers using Web Portal and Mobile App to get ready for the Entry into Operation

- eu-LISA strongly advises all carriers to conclude their registration no later than the **end of May 2022** in order to ensure that they will be able to consult EES after the launch of the system.
- Registered carriers will receive, starting from March 2022, technical documentation related to the Web Portal and Mobile Application
  - Including mock-ups of the applications
  - A subsequent version with real screenshot will be shared before the start of the training period
  - To get ready for the go Live, each carrier needs to assure that authorised staff accessing the interface is properly trained
- The training is followed by a declaration of the carrier to eu-LISA
- The declaration serves as a confirmation of carrier readiness to go into production

# Current project planning for EiO September 2022 – System to System - reminder



# Implementation Recommendations for Carriers using System to System to get ready for the Entry into Operation - reminder

- eu-LISA strongly advises all carriers to conclude their registration no later than the end of February 2022 in order to ensure that they will be able to consult EES after the launch of the system.
- After the end of February, registration will still be possible, however:
  - eu-LISA will not be in a position to guarantee that all the necessary tasks, in order for the carriers to achieve compliance with the EES Regulation, will be accomplished prior the launch of the system.
  - Therefore, carriers might face potentially negative effects on their normal operations.
- To get ready for the go Live, **each carrier needs to execute all the Pre-defined Test Cases during the Compliance phase with a successful status before the 31<sup>st</sup> of July**

# Thank you !

eu-LISA

European Union Agency for the Operational  
Management of Large-Scale IT Systems in  
the Area of Freedom, Security and Justice

[www.eulisa.europa.eu](http://www.eulisa.europa.eu)