
 

 

 

 
 

2018-010 
Adopted on 20.03.2018 

 
 
 

 

  

Subtitle 

eu-LISA 
Consolidated Annual 

Activity Report 

2017 



 

2  EU-LISA CONSOLIDATED ANNUAL ACTIVITY REPORT 2017 

 

Table of contents 

 

List of abbreviations and acronyms ....................................................................................................... 3 

Legal background ................................................................................................................................ 6 

Assessment by the Management Board ................................................................................................ 7 

Introduction ...................................................................................................................................... 11 

Executive summary............................................................................................................................ 13 

Part I. Achievements of the year ......................................................................................................... 20 

Part II (a). Management...................................................................................................................... 40 

2.1. Management Board ............................................................................................................ 40 

2.2. Major developments ........................................................................................................... 42 

2.3. Budgetary and financial management .................................................................................. 44 

2.4. Human resources management ........................................................................................... 48 

2.5. Assessment by management ............................................................................................... 55 

2.6. Budget implementation tasks entrusted to other services and entities ................................... 56 

2.7. Assessment of audit results during the reporting year ........................................................... 57 

2.7.1. Internal Audit Service .......................................................................................................... 57 

2.7.2. Internal Audit Capability (IAC) ............................................................................................. 57 

2.7.3. European Court of Auditors ................................................................................................. 58 

2.8. Follow-up of recommendations and action plans for audits ................................................... 59 

2.9. Follow-up of observations from the discharge authority ........................................................ 61 

Part II (b). External evaluations ........................................................................................................... 69 

Part III. Assessment of the effectiveness of the internal control systems ............................................... 71 

3.1. Risk management ............................................................................................................... 71 

3.2. Compliance and effectiveness of Internal Control Standards.................................................. 71 

Part IV. Management assurance ......................................................................................................... 73 

4.1. Review of the elements supporting assurance....................................................................... 73 

4.2. Reservations (if applicable) .................................................................................................. 75 

4.3. Overall conclusions on assurance ......................................................................................... 76 

ANNEXES ......................................................................................................................................... 77 

Annex I. Corporate Performance Indicators ....................................................................................... 77 

Annex II. Statistics on financial management ..................................................................................... 79 

Annex III. Organisational chart ........................................................................................................... 85 

Annex IV. Establishment Plan ............................................................................................................. 86 

Annex V. Human and financial resources by activity ............................................................................ 89 

Annex VI. List of trainings delivered to Member States ......................................................................... 90 

Annex VII. Specific annex related to Part II .......................................................................................... 91 

Annex VIII. Specific annex related to Part III ........................................................................................ 98 

Annex IX. Draft financial accounts .................................................................................................... 102 

Annex X. Annual activities and indicators .......................................................................................... 105 

Annex XI. Report on public access to documents ............................................................................... 121 

 

 

 



 

3  EU-LISA CONSOLIDATED ANNUAL ACTIVITY REPORT 

 

List of abbreviations and acronyms 
ABB activity-based budgeting 

AFIS Automated Fingerprint Identification System 

AG Advisory Group 

BCU Backup Central Unit- backup centre in St. Johann im Pongau 

BMS Biometric Management System 

BG Bulgaria 

CA Contract Agent 

CAAR Consolidated Annual Activity Report 

CAF Common Assessment Framework 

CBS core business systems 

CEPOL European Union Agency for Law Enforcement Training 

CO compensatory leave for overtime 

CR change request 

CS core system 

CU Central Unit - the main data centre in Strasbourg 

CV curriculum vitae 

DAPIX Working Party on Information Exchange and Data Protection 

DG HR Directorate-General for Human Resources and Security 

DPO Data Protection Officer 

DTPITO Development Training Programme for IT Operators 

DubliNet Communication Network for Eurodac 

EAB European Association for Biometrics 

EASO European Asylum Office 

ECA European Court of Auditors 

e-CODEX e-Justice Communication via Online Data Exchange 

ECRIS European Criminal Records System 

ECRIS-TCN European Criminal Records System — Third Country Nationals 

EDPS European Data Protection Supervisor  

EES European Entry/Exit System 

EiO entry into operation 

ENISA European Union Agency for Network and Information Security 

EPMO Enterprise Project Management Office 

ETIAS European Travel Information and Authorisation System 

EU European Union 

eu-LISA European Agency for the Operational Management of Large-Scale IT 

Systems in the Area of Freedom, Security and Justice 

Eurodac European Asylum Dactyloscopy Database 

Eurojust European Union’s Judicial Cooperation Unit 

FG Function Group 

FRA European Union Agency for Fundamental Rights  

Frontex European Border and Coast Guard Agency 

FSA Final System Acceptance 

FTE full-time equivalent 

GCU General Coordination Unit 

GDPR General Data Protection Regulation 

HLEG High Level Expert Group set up by COM in the context of the April 2016 



 

4  EU-LISA CONSOLIDATED ANNUAL ACTIVITY REPORT 2017 

 

Communication Stronger and Smarter Information Systems for Borders 

and Security 

HQ headquarters 

HR Human Resources 

IAC Internal Audit Capability 

IAR Impact Assessment Report 

IAS Internal Audit Service of the European Commission 

ICS Internal Control Standard 

ICT Information and Communication Technology 

IMS Information Management Strategy 

InfoVIS Informal VIS  

ISMS Information Security Management System  

IT information technology 

ITIL Information Technology Infrastructure Library 

ITSM Information Technology Service Management 

JHA  Justice and Home Affairs 

KPI key performance indicator 

L1 level 1 

LIBE Civil Liberties, Justice and Home Affairs 

LMS  Learning Management System 

MB Management Board 

MEP Member of the European Parliament 

MoU Memorandum of Understanding 

MP Member of Parliament 

MS Member States 

MSP Microsoft Project 

MWO Maintenance in Working Order 

NAP National Access Point 

NCP National Contact Point 

NIST National Institute of Standards and Technology 

N.SIS national Schengen Information System 

OJ Official Journal  

OLAF European Anti-Fraud Office 

PAS Production Applications Support 

PD Programming Document 

PRINCE Projects in Controlled Environments 

QAIP Quality Assurance and Improvement Programme 

R&D research and development 

RO Romania 

SBD stand-by duty 

SIEM Security Information and Event Management 

SIRENE Supplementary Information Request at the National Entries 

SIS II Schengen Information System 

SLA service level agreement 

SM9 HP Service Manager 9  

SNE Seconded National Expert 

sTESTA Trans European Services for Telematics between Administrations 

SXB Strasbourg 

TA Temporary Agent 



 

5  EU-LISA CONSOLIDATED ANNUAL ACTIVITY REPORT 

 

TCO total cost of ownership 

TESTA-ng Trans European Services for Telematics between Administrations — 
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Legal background 
Article 17 of Regulation (EU) No 1077/2011 of the European Parliament and of the Council of 25 October 2011 

establishing a European Agency for the operational management of large-scale IT systems in the area of freedom, 

security and justice requires that the Executive Director shall submit to the Management Board for adoption the 

draft of the Agency’s Annual Activity Report, after prior consultation with the Advisory Groups, while Article 12 of 

the same Regulation requires that, by 31 March each year, the Management Board adopts the Agency’s Annual 

Activity Report for the previous year, comparing the results achieved with the objectives of the Annual Work 

Programme. Furthermore, according to Article 47 of the Framework Financial Regulation, the authorising officers 

shall report to the Management Board on the performance of their duties in the form of a consolidated Annual 

Activity Report. 
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Assessment by the Management Board 
 

The Management Board of the European Agency for the operational management 

of large-scale IT systems in the area of freedom, security and justice (eu-LISA or 

the Agency) has analysed and assessed the Executive Director’s Consolidated 

Annual Activity Report on the achievements and results for 2017. The Board 

acknowledges the Agency’s performance and notes the following observations, in 

particular. 

 

General observations 

The Management Board: 

• considers that eu-LISA’s performance in 2017 met the objectives set out in the 

Agency’s Establishing Regulation and the goals and objectives established in the Agency’s long-term 

strategy for 2014-2020; 

• emphasises the importance of continuing the important work and therefore highlights the adoption of the 

Agency’s revised long-term strategy for 2018-2022; 

• acknowledges that the Agency successfully delivered its mandate through the year, despite the 

fundamental lack of resources; 

• observes the correct achievement of the annual objectives of the Agency’s Single Programming Document 

for 2017, in terms of both results achieved and performance; 

• acknowledges that, in addition to successfully delivering its Single Programming Document’s activities for 

2017, the Agency demonstrated agility and flexibility through the year; 

• acknowledges the continuously growing importance of the systems that have been entrusted to the 

Agency for the functioning of the Schengen Area, and that the need for the Agency to be reinforced with 

additional human resources accordingly is duly justified and shall be further insisted upon in 2018; 

• supports the need to continue with the efforts necessary for staff retention and development in the 

Agency; 

• acknowledges the continuous efforts of the Agency to evolve and refine its internal control system and 

emphasises the importance of further implementation of its programme, project and corporate quality 

management system; 

• emphasises the importance of implementing the projects for the reconstruction of the operational site of 

the Agency in Strasbourg and of the new headquarters building in Tallinn for the future long-term 

development of the Agency; acknowledges the need for further extension of the office space on the 

Strasbourg site and the need for the datacentre expansion; 

• acknowledges the good progress with the implementation of the action plan on non-legislative 

recommendations stemming from the first external evaluation of the Agency from 2016; 

• notes the discharge granted by the European Parliament for the budget year 2015. 

Filip Pynckels 
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Observations on the main policy’s strategic and operational achievements 

 

The Management Board: 

• recognises the efforts of the Agency in delivering the tasks established in the Single Programming 

Document 2017 within the existing human resources limitations (which are very stringent); the Board found 

that the performance of eu-LISA met and even exceeded the expectations of its stakeholders; 

• considers that the way the Agency handled the substantially increased workload was highly adequate, but 

stresses that the pressure of work on staff has to be kept at a viable limit; 

• emphasises the importance of providing the Agency with adequate resources (both financial and human) 

for the implementation of its mandated tasks; 

• emphasises the high level of importance of the adopted legal basis for the European Entry/Exit System 

(EES),takes note of the substantial progress achieved so far in preparations for implementation and invites 

the Agency to progress with implementation of EES without delay as soon as necessary implementing acts 

will be adopted by the European Commission, and as soon as the necessary resources are present; 

• emphasises the great importance of the European Travel Information and Authorisation System (ETIAS) 

for border management and internal security in the EU and invites the Agency to proceed with necessary 

preparatory tasks for its implementation, as soon as the necessary resources are in place; 

• emphasises the importance of the Automated Fingerprint Identification System (AFIS) for the Schengen 

Information System (SIS II) with respect to the internal security of the European Union (EU) and appreciates 

the Agency’s efforts towards its implementation in order to address increased security and terrorist threats 

in the EU; 

• finds that the actions performed by the Agency to manage and evolve the three systems currently 

entrusted to it (Eurodac, Visa Information System/Biometric Management System (VIS/BMS) and SIS II) 

are adequate in relation to the objectives set out in its Establishing Regulation; 

• emphasises the importance of the quality of the data inserted into the systems and the extended role of 

the Agency in data quality management and delivery of data quality reports for the Member States; 

• takes note of the efforts of the Agency to improve the Change Management Process in close collaboration 

with Member States and the European Commission; 

• emphasises the importance of the final report of the High Level Expert Group (HLEG) and the proposals on 

interoperability1 and encourages the Agency to continue its close collaboration with the Commission to 

ensure full implementation of the various elements of interoperability once its legal basis is adopted by the 

co-legislators; 

                                                 

 

1 REGULATION OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL on establishing a framework for interoperability between EU 
information systems (police and judicial cooperation, asylum and migration) https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-
do/policies/european-agenda-
security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_police_judicial_
cooperation_asylum_migration_en.pdf; REGULATION OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL on establishing a framework 
for interoperability between EU information systems (borders and visa) and amending Council Decision 2004/512/EC, Regulation (EC) 
No 767/2008, Council Decision 2008/633/JHA, Regulation (EU) 2016/399 and Regulation (EU) 2017/2226 https://ec.europa.eu/home-
affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-
security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_borders_and_vi
sa_en.pdf 

https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_police_judicial_cooperation_asylum_migration_en.pdf
https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_police_judicial_cooperation_asylum_migration_en.pdf
https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_police_judicial_cooperation_asylum_migration_en.pdf
https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_police_judicial_cooperation_asylum_migration_en.pdf
https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_borders_and_visa_en.pdf
https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_borders_and_visa_en.pdf
https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_borders_and_visa_en.pdf
https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_borders_and_visa_en.pdf
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• welcomes the further development of the internal capabilities of the Agency with regard to budget 

planning and proactive monitoring of its execution to ensure sound management of the Agency’s financial 

resources; the Board acknowledges that the overall execution level of commitments and payments was 

100 %, with a target of 95 %; 

• expresses its satisfaction with the implemented internal control system of the Agency, which is also 

acknowledged by the audits performed through the year and by the fact that no critical recommendations 

were issued. 

Management Board assessment of the management of the Agency 

 

The Management Board, acknowledging the results delivered by the Agency and considering the outcomes of the 

internal and external audits performed, expresses its satisfaction with the quality of the management of the Agency 

in 2017. 

Variations in the use of human and financial resources compared with the Annual Work Plan 

 

The Management Board: 

• considers that this report provides sufficient assurance that resources (staff and budget) are used by the 

Agency in line with their intended purpose and in accordance with the Single Programming Document 

2017; 

• considers that the variations in the use of resources are justified, considering the results achieved by the 

Agency and the outcomes of the audits that have been performed; 

• stresses that there are limits on the pressure of work that can be expected of the Agency’s staff. 

Performance indicators 

The Management Board acknowledges the levels of the key performance indicators of the Agency for 2017. 

Risk and control environment 

The Management Board acknowledges that: 

• the main risks to the organisation, which might have jeopardised the delivery of the tasks in the Single 

Programming Document 2017, have been correctly identified and adequate preventive and mitigating 

measures have been put in place; 

• the internal management systems are functioning adequately, considering the results achieved by the 

Agency; 

• the internal control systems are functioning adequately, considering the outcomes of the audits 

performed. 

Assurances and reservations issued by the Authorising Officer 

The Management Board: 

• considers that adequate and appropriate measures are in place to address the identified management and 

control weaknesses; 
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• notes that eu-LISA has started the implementation of activity-based budgeting; therefore, detailed 

information on the use of human and financial resources for each activity is not available for 2017. 

Recommendations 

The Management Board, considering the information provided in this report, encourages the Agency, in 2018, to: 

• continue delivering on its mandate; 

• emphasise the importance of the timely conclusion of negotiations on the Agency’s revised mandate, 

taking into consideration the opinion of the Board; 

• implement further restructuring of the organisation following upcoming changes in the mandate of the 

Agency resulting in additional tasks; 

• continue the implementation of the EES and the preparations for the implementation of the other new 

systems to be entrusted to the Agency as well as the Regulations on interoperability; 

• continue and accelerate the introduction of activity-based management as planned; once the detailed 

information is available, the Management Board insists on benchmarking the available resources and the 

workload against other organisations within the EU context (agencies, European Commission, etc.) and 

comparable organisations in the public and private sectors; 

• continue with implementation of ex ante evaluations in the Agency; 

• continue to further enhance its internal control system, paying specific attention to the efficiency of 

internal processes and the further development of the competencies and skills of the staff members; 

• continue with the implementation of the action plan for the implementation of the non-legislative 

recommendations of the evaluation of the Agency as planned, and report further to the Board. 

Conclusion 

The Management Board is satisfied with the overall performance of eu-LISA in 2017 and with the achievement of 

the goals, objectives and results that were established in its Single Programming Document 2017, as well as by the 

level and adequacy of the utilisation of the available human and financial resources, although the considerable 

pressure of work remains a concern. 

The Management Board expresses its appreciation to the Executive Director and his staff for their commitment and 

achievements through the year, and wishes to thank them especially for the constructive and pleasant collaboration 

with the Management Board and its Chair. 

 

 

 

 

 

 

 

Filip PYNCKELS, Chairman of the Management Board 
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Introduction 
The purpose of the Consolidated Annual Activity Report of the European Agency for the operational management 

of large-scale IT systems in the area of freedom, security and justice is to give a structured overview of the main 

objectives and activities achieved and performed in 2017. 

Background information 

Today, the EU and its Member States face a great opportunity to maximise the added value of information 

technology (IT) and systems for the Union. For the first time in its history, the European Union has an agency 

responsible for the professional management of large-scale IT systems – and the need for it is fundamental. In recent 

years, the areas of border management, internal security and migration management have been going through a 

major transformation, moving from the physical to the virtual world and converging rapidly at the same time. They 

are more and more dependent not only on the available physical resources, but on data and information too. 

Moreover, in today’s globalised world it is not realistic to expect a single EU Member State to be able to ensure its 

security alone. The ability to respond to continuously increasing terrorist threats and pressure on the external 

borders of the Union depends on timely, efficient and comprehensive exchange of information between relevant 

national and EU authorities and agencies. Therefore, this transformation can only be addressed through the 

provision of sophisticated, flexible and integrated systems and solutions for law enforcement cooperation and 

integrated border management at an EU level. 

The European Agency for the operational management of large-scale IT systems in the area of freedom, security 

and justice (eu-LISA) was set up in 2011 by Regulation 1077/2011 and became operational on 1 December 2012. The 

establishment of the Agency aimed to provide a long-term solution for the operational management, at EU level, 

of large-scale IT systems in the area of freedom, security and justice — both present and future. 

eu-LISA currently manages the European Asylum Dactyloscopy Database (Eurodac), the Schengen Information 

System (SIS II) and the Visa Information System (VIS). These systems are essential for the normal functioning of the 

Schengen Area, for the efficient border management of its external borders as well as for the implementation of 

common EU asylum and visa policies. Furthermore, the availability of these systems is one of the measures used to 

guarantee freedom of movement of EU citizens within the Schengen Area. As of December 2017, the Agency is also 

responsible for implementation and operational management of the European Entry/Exit System (EES). In the near 

future, the mandate of eu-LISA may evolve and the Agency could be made responsible for the development, 

implementation and operational management of other large-scale IT systems in the Justice and Home Affairs 

domain, namely the ETIAS, e-Justice Communication via Online Data Exchange (e-CODEX), European Criminal 

Records System — Third Country Nationals (ECRIS-TCN), etc., provided that co-legislators adopt the required legal 

instruments. 

Our mission, vision and core values 

Based on its legal mandate, the Agency’s Mission is to continuously add value to Member States, supporting 

through technology their efforts for a safer Europe. 

This mission is delivered through the Vision of the Agency by providing high-quality and efficient services and 

solutions to stakeholders, by earning their trust through continuously aligning the capabilities of technology with 

the evolving needs of Member States and by growing the Agency as a centre of excellence in its policy domain. 

The Mission and the Vision of the Agency are translated into its operational activities through its core values. They 

drive and underpin all operational activities and strategic development of the Agency. These values are: 

• Accountability: deploying a sound governance framework, sound financial management and cost-efficient 

operations; 
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• Transparency: providing regular and open communication to the Agency’s key stakeholders and engaging 

them in a continuous dialogue to define the long-term strategy for development of the Agency; 

• Excellence: through having the right organisational structure, the right people and the right processes in 

place to ensure service continuity to the Member States; 

• Continuity: ensuring that the Agency will make the best use of expertise, knowledge and investments made 

by the Member States and will continue to develop them; 

• Teamwork: seek to empower each individual team member to make the best use of his knowledge and 

experience, contributing to the common success; 

• Customer focus: ensure that the Agency is aligned at all time with the needs and demand of its 

stakeholders. 

Where we are based 

The Agency has its headquarters in Tallinn, Estonia, where new facilities are under construction to accommodate 

the growing need for space. The main operational site is in Strasbourg, France, where the facilities are under 

expansion too, as new premises are needed for the increased operational duties of the Agency. eu-LISA also has a 

backup site in in Sankt Johann im Pongau, Austria, and a liaison office in Brussels, Belgium. 
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Executive summary 
Today, Europe faces a dual challenge: staying open whilst at the same time 

staying secure. In order to achieve this, the capabilities of modern information 

technology (IT) need to be utilised to their fullest, and information exchange and 

collaboration between Member States need to be reinforced and enhanced, 

together with the technological advances. An adequate response to this 

challenge also requires the European Agency for the Operational Management 

of Large-Scale IT Systems in the Area of Freedom, Security and Justice (eu-LISA) 

to undertake new tasks. The ongoing digital transformation in the European 

Union (EU) Justice and Home Affairs domain has highlighted the need to further 

increase the added value of eu-LISA to the Member States and the EU as a whole. 

The European Commission’s proposal to revise the Agency’s mandate2 takes into 

account the needs deriving from this transformation and develops further the 

ability of the Agency to address them.  

On 1 December 2017, eu-LISA celebrated the fifth anniversary of the day the Agency was established. During that 

period, the Agency has demonstrated that, by consolidating the operational management of large-scale IT systems 

in a single EU Agency, significant efficiency gains can be achieved. This is attained through consistently pooling the 

infrastructure and the human resources expertise required for professional IT system management. The highly 

specialised knowledge of the Agency’s staff is applied across all the IT systems entrusted to it, assuring their security 

and the protection of the data stored in them, whilst enabling rapid evolution of systems in line with changes 

occurring in the information technology field. Five years after taking over its core tasks, the Agency has proven itself 

to be a reliable, competent and capable contributor to the Member States and the EU. It was also able to take on 

new tasks in order to strengthen internal security as well as border and migration management in Europe. The 

Commission proposal to revise the mandate of eu-LISA is a proof of that, and I am confident that eu-LISA will be 

successful in implementing its new mandate and addressing the challenges ahead. 

At the same time, eu-LISA continued to deliver on its current mandate: stable, effective and efficient operational 

management and evolution of the three systems currently entrusted to the Agency — Eurodac, the Schengen 

Information System (SIS II) and the Visa Information System (VIS). In 2017, the continuous and uninterrupted 

management of the systems and their associated communication networks and the supervision and the security of 

the communication infrastructure, as well as the coordination of the relations between the Member States and the 

network service provider (for both the operational centre in France and the backup site in Austria) were the priority 

of the Agency, and they will remain so. 

The systems 

Along with operational management, the further evolution of the aforementioned systems’ technical and functional 

capabilities was delivered as planned. In particular, for Eurodac, the system capacity was upgraded to 7 million 

records (15 000 transactions per day and 1 500 transactions per hour). The physical move of the Eurodac equipment 

(pre-production) in the data centre and the Central Unit/Backup Central Unit (CU/BCU) synchronisation 

improvement project were successfully completed. A maintenance exercise in production, including a switch-over 

and switch-back to/from BCU, was successfully performed by the end of 2017. Regarding the revised legal basis of 

Eurodac, eu-LISA has strongly supported the discussions on the new legislative proposals. 

                                                 

 

2 Proposal for a REGULATION OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL on the European Agency for the operational 
management of large-scale IT systems in the area of freedom, security and justice, and amending Regulation (EC) 1987/2006 and Council 
Decision 2007/533/JHA and repealing Regulation (EU) 1077/2011. 

Krum Garkov 
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For SIS II, the main achievement was the integration of Croatia into SIS II, which was delivered successfully by the 

end of 2017. Preparations for Ireland to integrate into SIS II were carried out. As for the implementation of the 

biometric matching capabilities in SIS II (AFIS), the design phase and the build phase for central system 

infrastructure and application were completed successfully. Testing with the Member States lasted until mid-

October. The entry into operation (EiO) will take place at the beginning of March 2018. Regarding the recast of the 

legal basis of SIS II, eu-LISA contributed substantially to the discussions in the appropriate Council working parties 

over the past year. 

For VIS, the EiO of the Visa Code Plus project in May 2017 was the highlight of the year. The upgraded VIS (version 

3.0) has been one of the most complex and impactful releases ever deployed in VIS since 2011, as any failure would 

have been immediately visible to the whole Schengen Area (having an impact at both border and consular levels). 

Data migration procedures were for the first time successfully performed and all national systems were modified 

and went through extensive testing. Seven months after the EiO, no issues related to that release were reported on 

VIS. Next, the VIS Recast Study was delivered to the European Commission and Member States (MSs) within the 

agreed deadlines. Following the EiO of VIS Mail phase 2 back in January 2016, in 2017 the Informal VIS (InfoVIS) Task 

Force continued to analyse the critical business processes supported by VIS Mail, namely the Schengen consultation 

and ex post notification procedures, as well as the procedures supported by VIS Mail phase 1, which has been 

operational since October 2011. The results will further strengthen and contribute to drafting the modification 

proposals of the VIS Regulation (VIS Recast). 

The communication infrastructure 

In the communication and network area, two large projects were delivered, namely the completion of the VIS and 

SIS II communication infrastructure migration from sTESTA (Trans European Services for Telematics between 

Administrations) to TESTA-ng (Trans European Services for Telematics between Administrations — new 

generation) and the delivery of VIS 2nd encryption layer pilot infrastructure, deployed and tested with Member 

States. 

The common shared infrastructure 

Based on the outcome of different studies (Common Shared Services Study and Virtualisation-Active/Active Study) 

and eu-LISA’s Technology Strategy, eu-LISA started in 2017, under the Framework Contract for a Common Shared 

Infrastructure, the preparatory activities for setting up the foundations of widespread sharing of IT infrastructures 

(backup, storage, database servers, etc.) and technical services (monitoring, security events management, time 

synchronisation, single sign on, IT infrastructure management, etc.). As part of these preparatory activities, the data 

centres’ layouts (in both Strasbourg and Sankt Johann im Pongau) were also reorganised to optimise the usage of 

their capacity. 

The legal framework 

In 2017, the Agency continued to make substantial contributions to a number of strategic EU-level initiatives, from 

the EES regulation and ETIAS to the ECRIS-TCN and interoperability. 

On 12 December 2017, the Commission tabled two proposals for interoperability3. The proposals came out of the 

                                                 

 

3 REGULATION OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL on establishing a framework for interoperability between EU 
information systems (police and judicial cooperation, asylum and migration) https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-
do/policies/european-agenda-
security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_police_judicial_
cooperation_asylum_migration_en.pdf; REGULATION OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL on establishing a framework 
for interoperability between EU information systems (borders and visa) and amending Council Decision 2004/512/EC, Regulation (EC) 
No 767/2008, Council Decision 2008/633/JHA, Regulation (EU) 2016/399 and Regulation (EU) 2017/2226 https://ec.europa.eu/home-
affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-

https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_police_judicial_cooperation_asylum_migration_en.pdf
https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_police_judicial_cooperation_asylum_migration_en.pdf
https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_police_judicial_cooperation_asylum_migration_en.pdf
https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_police_judicial_cooperation_asylum_migration_en.pdf
https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_borders_and_visa_en.pdf
https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_borders_and_visa_en.pdf


 

15  EU-LISA CONSOLIDATED ANNUAL ACTIVITY REPORT 

 

work of the High Level Expert Group on Information Systems and Interoperability and the delivery of several studies, 

including a study on a shared Biometric Matching Service that was provided to the Commission to support legislative 

drafting in November 2017. Furthermore, the Agency strongly supported the Commission’s studies on other 

interoperability components, namely the European Search Portal and Common Identity Repository. The proposals, 

as drawn up, detail a vision for the interoperability of information systems for border management and security in 

the EU and lay the groundwork for significant Agency work in this domain in the coming years. 

On 29 December 2017, the EES regulation entered into force, and the system should be operational by 2020. 

Substantial preparations were made by eu-LISA during 2017, by setting up a dedicated internal project team to 

undertake all the preparatory work possible on drafting technical specifications, recruiting the necessary specialist 

staff and initiating all procurement-related activities. Member States have been engaged to guide the work and 

ensure alignment of the most crucial elements from the beginning. 

A general approach for the ETIAS proposal was reached at the Justice and Home Affairs (JHA) Council meeting over 

the summer and, in preparation for the development of the ETIAS system, Agency representatives conducted study 

visits to the United States of America and Canada, and also held a meeting in London with the Australian High 

Representative, aiming to learn more about the national systems that fulfil similar goals to those of ETIAS. 

Regarding ECRIS-TCN, the Agency closely followed the negotiations on the proposal. A general approach was 

agreed in December 2017 on the draft regulation. According to the proposal, eu-LISA will be responsible for the 

development and operational management of the ECRIS-TCN system, and the central system will also be hosted by 

the Agency. 

No legal proposal on e-CODEX (e-Justice Communication via Online Data Exchange) has yet been presented by the 

European Commission, but the Agency has undertaken some preliminary actions to be able to take over the 

operational management of e-CODEX, if decided so. 

Cooperation with others 

eu-LISA also increased its contribution to the Schengen evaluation mechanism, supporting in total 11 Schengen 

evaluation missions in 2017. Upon requests from the Commission, eu-LISA enlarged its support to two areas of the 

Schengen acquis, adding the Common Visa Policy (including VIS) area to the SIS/Supplementary Information 

Request at the National Entries (SIRENE) area (supported already in 2015 and 2016). For the first time, eu-LISA 

provided experts for evaluations of the Common Visa Policy. 

Fruitful collaboration with the other agencies in the Justice and Home Affairs area continued. On 19 September, a 

Memorandum of Understanding (MoU) was signed between the European Union’s Judicial Cooperation Unit 

(Eurojust) and eu-LISA. The drafting procedure of the Working Arrangement between eu-LISA and the European 

Union Agency for Network and Information Security (ENISA) was finalised by the end of 2017 and the MoU was 

signed on 10 January 2018. In 2017, eu-LISA also confirmed its readiness to chair the larger Network of EU Agencies 

from March 2020 to March 2021, which is a great opportunity to further strengthen the role and position of the EU 

Agencies Network in Europe. eu-LISA hosted visibility meetings at its headquarters in Tallinn with the Heads of 

Diplomatic Missions on 23 March and with the Justice and Home Affairs Counsellors on 28 March. On 8 May, a 

meeting with the members of the European Parliament’s Committee on Civil Liberties, Justice and Home Affairs 

(LIBE) took place in Brussels. 

Regarding technical training for Member States, 2017 contained many noteworthy achievements such as launching 

the new eu-LISA Learning Management System (LMS) for MSs, full implementation of the new blended learning 

                                                 

 

security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_borders_and_vi
sa_en.pdf 

https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_borders_and_visa_en.pdf
https://ec.europa.eu/home-affairs/sites/homeaffairs/files/what-we-do/policies/european-agenda-security/20171212_proposal_regulation_on_establishing_framework_for_interoperability_between_eu_information_systems_borders_and_visa_en.pdf
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concept based on SIS II Development Training Programmes for IT operators, and launching of the update of the 

Training Strategy document. Very good cooperation continued with partners and stakeholders in the training field 

(MSs, JHA agencies and the Commission) along with maintaining high satisfaction rate for eu-LISA training among 

system users. 

The organisation 

On 27 April 2017, I delivered a statement before the Committee on Civil Liberties, Justice and Home Affairs, 

describing the accomplishments of eu-LISA during its first 5 years of action and presenting a vision for the future of 

the Agency, which includes four main pillars to ensure the development and growth of eu-LISA for the years to 

come, in particular: 

 keeping the Agency focused to ensure stable and efficient operational management of the present and 

future systems entrusted to it; 

 gradually increasing the Agency’s contribution to the Member States and the EU; 

 developing further the ‘on demand service’ portfolio for Member States and the other JHA agencies; 

 further development of the organisation. 

Following this vision and to better respond to the changes in the political and operational environment in which the 

Agency operates, it was established that the eu-LISA’s long-term strategy needed an update. The updated 

document, covering the period 2018-2022, realigned strategic goals and objectives to the present political and 

operational context, building on the same mission, vision and core values of the Agency. The document was adopted 

by the Management Board in November 2017, setting the direction for future development of the Agency, and 

therefore will have a significant impact on its work and its staff. 

The Agency continued to enhance and develop its planning capabilities and further improved its cooperation with 

the Commission and the Member States in this area. Following the requirements of the Framework Financial 

Regulation, the Agency developed a comprehensive ex ante evaluation process and tested them in a pilot. The rules 

were adopted by the Management Board in November 2017. Particular efforts were put into developing necessary 

elements of activity-based management and strengthening further budget management processes. 

The Agency’s intent is to evolve and refine its comprehensive internal governance and operational frameworks 

based on best practice and current industry standards. It will also continue to ensure the efficient and cost-effective 

management of the systems by continuously monitoring and evolving operational processes and seeking 

opportunities to optimise its operations. This approach to continuous improvement, covering governance, 

operations and other critical areas of our business, aims to focus resources and integrate activities that are critical 

to the successful delivery of our stakeholders’ requirements. To sustain this, eu-LISA continued to optimise its 

governance and processes, utilising industry-recognised standards such as Information Technology Infrastructure 

Library (ITIL), Projects in Controlled Environments (PRINCE) 2 and other relevant IT governance frameworks. The 

appliance of such standards improves further the alignment between the business objectives and capabilities of the 

Agency and its operational model and will help to ensure sustainable and cost-efficient operations. The utilisation 

and consolidation of industry best practice operational models and robust governance frameworks will therefore 

continue throughout the implementation of the Agency’s Programming Documents in coming years. 

In June 2017, an Enterprise Project Management Office (EPMO) was established within the Agency. The EPMO’s 

mission is to integrate and monitor all eu-LISA projects and programmes as well as to contribute to internal 

governance within the Agency to ensure transparency, accountability and the deployment of industry standard best 

practices in the area of project and program management. The Agency considers project and program management 

capabilities, as strategic competencies, crucial to ensure high stakeholders’ satisfaction and better internal 

governance. 

To strengthen its governance framework, a corporate quality management system was implemented, tailored to 
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eu-LISA’s needs, following the applied methodology of the Common Assessment Framework (CAF)4 requirements. 

As a next step, an action plan, based on the outcomes of the assessment, was put together, to be implemented from 

2018 onwards. 

In accordance with Article 31 of the Agency’s Establishing Regulation, the Commission, in close consultation with 

the Management Board (MB), performed an evaluation of the actions of eu-LISA. The Final Report of this evaluation 

was presented to the MB in March 2016. The action plan on the non-legislative recommendations was adopted by 

the MB in March 2017 and its implementation status was updated in November 2017. 

Communication with the stakeholders and public 

Summing up eu-LISA’s performance in the communications domain throughout the year, it can be stated that all 

the set objectives were successfully reached. Tasks relating to a regular and active online presence, well-coordinated 

input to awareness events organised under the Estonian EU Presidency and timely publishing of good-quality 

corporate and awareness-raising publications were all performed with success. The highlights of the year were the 

high-level eu-LISA Annual Conference ‘Going Digital for a Safe and Secure Europe’ organised under the Estonian 

EU Presidency, the eu-LISA roundtable ‘A single search portal and shared BMS for Europe: Moving forward with 

concrete implementation’ with industry representatives, and VIP visits to eu-LISA providing for related coverage. 

The visiting VIPs included the Estonian President; Members of the European Parliament (MEPs); Dimitris 

Avramopoulos, Commissioner for Migration, Home Affairs and Citizenship; Věra Jourová, Commissioner for Justice, 

Consumers and Gender Equality; the Estonian Prime Minister; the Estonian Minister for the Interior; and national 

Members of Parliament (MPs). 

The Agency’s main communication tool to provide transparency — the website — was used to further enhance the 

visibility of our work and achievements in order to strengthen public engagement and proactively manage 

stakeholder relations. Social media platforms were increasingly utilised in order to highlight our awareness-raising 

activities and training courses as well as eu-LISA’s recruitment and procurement needs. Modifications to the 

website, based on the 2016 website usability analysis, aimed at a responsive and easily accessible website were 

initiated with a comprehensive requirement-gathering exercise to support a website revamp project. As a principal 

asset to the Agency’s communication strategy, a modern functional website is one of the best means to guarantee 

our accountability towards the citizens of Europe. Therefore, the Agency has focused on developing further the 

dynamism of the website and introducing web functionalities that allow increased online public engagement. 

Sites 

The construction works on the new headquarters (HQ) building in Tallinn started in April 2017. The Estonian State 

Real Estate Ltd in cooperation with the Estonian Ministry of the Interior invited eu-LISA and its staff to attend the 

ceremony to witness the placing of the cornerstone on 29 September 2017. The new headquarters of eu-LISA are 

expected to be completed in the summer of 2018. The construction work on the extension of the operational site of 

the Agency in Strasbourg also progressed further and the staff of the Agency moved to the new office building. 

Nevertheless, there is a general concern that the renovated site in Strasbourg may not have sufficient capacity to 

host all the required Agency staff and contractors, considering the major upcoming developments in the JHA area, 

namely the implementation of the EES and the introduction of ETIAS, ECRIS-TCN, etc. The Agency is preparing a 

business case for a second extension of the site in order to address future needs stemming from its extended 

mandate and the new systems entrusted to the Agency. 

Budget implementation 

In 2017, eu-LISA managed a budget of EUR 153.3 million in commitment appropriations and EUR 67.7 million in 

                                                 

 

4 https://www.eipa.eu/portfolio/european-caf-resource-centre/ 

https://www.eipa.eu/portfolio/european-caf-resource-centre/


 

18  EU-LISA CONSOLIDATED ANNUAL ACTIVITY REPORT 2017 

 

payment appropriations received from EU subsidy. The Agency attained a high budget implementation rate by the 

end of the year: 

 100 % for commitment appropriations, including level 1 (L1) commitments made due to delays in adoption 

of legal instruments for the EES and Eurodac Recast; 

 100 % for payment appropriations, including the carry-forward of administrative expenditure to 2018. 

Human resources 

In 2017, eu-LISA had the following authorised posts: 131 Temporary Agents (TAs), 27 Contract Agents (CAs) and 9 

Seconded National Experts (SNEs). The total number of posts in the Establishment Plan was reduced by 3 in 

comparison with 2016 due to staff cuts and reached the level of 115 posts, and at the same time it was increased by 

16 additional posts in order to respond to the new tasks entrusted to the Agency (14 posts for the Entry/Exit System 

and 2 posts for the Eurodac Recast). Recruitment for these additional posts was dependent on the adoption of the 

legal instruments. Therefore, in terms of the total headcount, at the end of December 2017, there were 153 full-time 

staff members: 114 TAs, 32 CAs and 7 SNEs. Of these, 75 TAs, 21 CAs and 5 SNEs were employed in Strasbourg, 39 

TAs, 9 CAs and 2 SNEs were working in Tallinn, and 2 CAs were located in eu-LISA’s Liaison Office in Brussels. The 

exit turnover of staff was 3.27 %, due to 5 employees leaving the organisation in 2017. This is below the benchmark 

key performance indicator (KPI) 0f 5 % set for turnover. The Tallinn headquarters were affected more strongly, as 

staff turnover there reached 5.13 %. 

The main achievements in learning and development in 2017 have been the further development of iLearn (eu-

LISA’s Learning Management System), the further development of the eu-LISA Competency Framework, the 

implementation of the Annual Learning Plan, and the staff engagement survey and its follow-up. 

At the same time, it should be emphasised that the Agency needs reinforcement with additional staff because its 

portfolio is continuously growing, with more tasks and efforts to ensure compliance with applicable legal 

requirements and rules. 

Main issues submitted to the Management Board 

The close collaboration between the Management Board and eu-LISA continued in 2017. The main issues brought 

to the Board’s attention by the Agency were the staffing situation of eu-LISA and, in particular, the fact that there 

was a continuous increase in the number of tasks assigned to the Agency, while, at the same time, eu-LISA 

continued to reduce statutory staff in its Establishing Plan, having received no additional human resources to reflect 

the increased workload and administrative overheads; and the amendment of the budget in September 2017 in 

connection with the new tasks related to implementation of the EES and the Eurodac Recast regulation, in order to 

preserve the budgetary appropriations from the consequences of the delayed adoption of the corresponding legal 

basis. The underlying risks and the potential repetition of the global commitment adoption over subsequent 

financial years were also discussed. Following the proposal for a new Establishing Regulation of the Agency, which 

will expand the responsibilities of eu-LISA, the Agency also presented to the Management Board a new 

organisational structure and a plan to extend its operational site in Strasbourg further. 

Assessment by management 

The management of the Agency has reasonable assurance that appropriate internal controls are in place and that 

they are functioning as intended; throughout the year, major risks are being appropriately identified, monitored and 

mitigated. This assurance is further confirmed by the results of the internal and external audits performed through 

the year. 

Audit results 

No critical recommendations were made to the Agency during audits performed over the course of the year by the 
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European Court of Auditors, independent external auditors, the Internal Audit Service of the Commission and the 

Internal Audit Capability of the Agency. All other recommendations were addressed in due course through action 

plans. 

Risks 

For the year 2017, four major corporate risks were identified. A corporate risk response plan has been established to 

address them5. 

Conclusion 

In 2017, eu-LISA continued its challenging but rewarding journey. Through the year, the Agency has sometimes 

been alone in the face of a huge workload, with scarce resources to do what needed to be done. But we’ve also 

achieved a lot! We’ve kept stable and uninterrupted operations with our core systems. At the same time, the Agency 

has made huge contributions to a number of strategic EU-level initiatives, from EES implementation, to ETIAS, to 

ECRIS-TCN and interoperability. 

Within the Agency, we have updated our long-term strategy and implemented our corporate quality management 

system. In 2017, we also took significant steps to further strengthen our internal controls with particular emphasis 

on our budgetary and contract planning, management processes and development, and implementation of required 

ex ante evaluations. 

Still, it’s not just the journey that matters — it’s who you take the journey with. And because I am so proud of what 

we have accomplished over the year, let me take this opportunity to thank especially the eu-LISA staff and 

managers. If we have done something good in the year, it is especially thanks to this group of motivated, dedicated 

and talented professionals from almost all European countries, who have worked so hard to make this possible. The 

support of the European Commission, the European Parliament and the Council, as well as of the governments of 

the countries where the Agency has established its sites, have also been of paramount importance to drive forward 

our agenda. The cooperation and support of the Management Board has been essential for the further progress of 

the Agency to respond to the needs of the Member States and political priorities in the JHA domain. Last but not 

least, positive engagement with the industry has been important to enhance the technical quality of our work and 

to contain the risks we faced on the way. 

The coming year will require no less than that. The Agency will continue to operate in a very challenging and 

turbulent environment. But no matter what the environment and circumstances are, we will not lose sight of our 

priority: to contribute through our services to the efforts of the Member States to make Europe safer. To be 

successful in this, we shall put our stakeholders and their needs at the heart of everything we do, showing to the 

Member States how we effectively support them, with a passion for excellence, agility, flexibility and commitment. 

The year ahead will bring its own challenges but I’m sure, by working together, keeping focus on our priorities and 

putting our stakeholders first, we can achieve our ambitions! 

 

 

 

Krum GARKOV, Executive Director 

 

                                                 

 

5 See Section 3.1, Risk Management, and Annex VII. 
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Part I. Achievements of the year 

Activities under Strategic Goal 1: ‘Continue to grow as a contributor to and facilitator of 

freedom, security and justice policies in Europe’ 

Operational management of the systems 

For the period of 2017, the continuous and uninterrupted operational management of the systems (currently 

Eurodac, the Schengen Information System (SIS II) and the Visa Information System (VIS)) and their associated 

communication networks has remained a priority for the Agency. The operational management of Eurodac, SIS II 

and VIS/Biometric Matching System (BMS) business as usual activities, application management for continuous 

service provision through system and service level agreement (SLA) monitoring, incident resolution, daily follow-up 

of incidents and weekly problem management meetings as well as follow-up of Information Technology Service 

Management (ITSM) processes, were continuously carried out. The systems were up and running and available for 

the Member States during the year. The overall performance of the systems was stable, the availability of VIS was 

99.92 %, the availability of Eurodac was 99.95 % and the availability of SIS II was 99.82 %6. In order to monitor much 

more closely the systems’ compliance with their SLAs, additional key performance indicators (KPIs) were agreed 

with the Member States (MSs), via the respective Advisory Groups (AGs), in particular for the management of the 

incidents and problems. The annual regular Customer Satisfaction Survey was improved and will be an integral part 

of eu-LISA’s Standard SLA document, an update of which, initiated in 2017, is going to be ready by the middle of 

2018. Further to the above, full support was provided to Member States along with all test services, carried out as 

planned, as well as the supervision of the communication infrastructure and coordination of relations between 

Member States and the network service provider. 

The Agency identified particular opportunities to evolve the cost-efficiency and effectiveness of the operational 

management of these systems. eu-LISA increased its monitoring of infrastructure, services and systems to identify 

and implement synergies focusing on lowering the total cost of ownership (TCO) of the systems7. During last year, 

considerable efforts were made concerning this. They included, but were not limited to, building and refining each 

system’s evolution roadmap, implementing a comprehensive schedule of adaptive and corrective maintenance and, 

at the same time, looking for ways in which to optimise and consolidate each system’s infrastructure. In this respect, 

a significant achievement of the Agency has been the further development of its Technology Strategy, which will 

set milestones for the gradual optimisation of operations with a 5-year horizon. 

Reliable core business systems (CBS) information technology (IT) infrastructure service was provided along with 

Trans European Services for Telematics between Administrators/Trans European Services for Telematics between 

Administrators — new generation (sTESTA/TESTA-ng) Network Services delivered, matching the service levels laid 

down in the relevant SLAs. The Agency enhanced its testing capabilities through the virtualisation of testing 

environments and automating the test cycle. 

Contractually, the Agency developed further its procurement and contract management capabilities for the systems 

under management, ensuring that the Maintenance in Working Order (MWO) contracts, in particular, are well 

managed and that any scheduled handovers between contractors are undertaken successfully and with no negative 

impact on service provision. Due to the change of MWO on Eurodac and SIS II, the release plans for 2018 cannot be 

completed yet. The VIS release plan will be available and shared with Member States in the first months of 2018. 

Over 76 million alerts were stored in the SIS II database at the end of 2017, showing an increase of 7 %. For 

comparison, at the end of 2016, over 70 million alerts were stored, which was 11.6 % more than the data stored at 

                                                 

 

6 The figures for system availability do not include the time for maintenance. 
7The TCO model looks at the complete cost of a system from purchase to disposal and can include repair, maintenance requests, upgrades, 
service and support, networking, security, training and software licensing costs to give more accurate through-life costs. 
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the end of 2015. 

The total number of visa applications stored in the VIS/BMS system by the end of 2017 was over 52 million. At the 

end of 2016, the amount reached almost 36 million, an increase of more than 75 % from 2015. The number of 

fingerprint sets stored in the database was 44 million. Over 30 million fingerprint sets were stored by the end of 

2016, which was more than 85 % greater than the number stored at the end of 2015. 

Due to the construction works in the data centre building, there was a major issue on 7 September 2017, when the 

ventilation and air conditioning system in that building was not working properly. This had two effects: the 

temperature in the data centre increased beyond the normal operational conditions and a large amount of dust was 

blown at quite high pressure into the operations area where the Service Desk and the Production Applications 

Support (PAS) 24/7 teams are located. All necessary measures were taken immediately. A temporary operations 

room has been set up in the main building and will be in use until the construction works have been finalised by the 

contractor. Further assessment of potential risks/damages to the systems has been done. As a result of the 

measures, all systems continued to run stably. 

In order to further upgrade its operations in line with international best practice, the Agency also continued with the 

development of its service and process model based on Information Technology Infrastructure Library (ITIL)/ITSM 

implementation. At the end of 2017, four new processes were mapped and launched, namely Continuous Service 

Improvement Management, Knowledge Management, Availability Management and Capacity Management, which 

will significantly strengthen eu-LISA’s process model, thus, increasing the quality of the services provided. Further 

automation and integration of the processes are carried out in parallel. 

The audit of IT operations, performed by the Internal Audit Service of the European Commission (IAS), provided 

assurance that the Agency had set a solid foundation for its operational model, utilising industry best practices and 

standards for service management such as ITIL/ITSM. 

Operational management of Eurodac 

During the reporting period, the overall availability and performance of Eurodac traffic, as well as the accuracy of 

the system, remained high and within the agreed SLA levels. The system’s performance was monitored on a 24/7 

basis by the eu-LISA Member State Support Service Desk. 

The procurement process for the new Eurodac MWO contract was concluded and the new contract signed on 

27 October 2017. The National Access Points (NAP) maintenance will be covered by the previous contract until mid-

2018 (the old contract’s expiry date of implementation). The duration of the new contract is 3+1+1+1 years, with a 

total budget of EUR 22.6 million. A number of further projects and activities are in preparation for execution through 

the new contract, starting in 2018. The new contract will be covering elements such as the initiation of services 

related to takeover from current contractor, corrective and adaptive maintenance, functioning of the local service 

desk, evolutions (major/functional/technical-infrastructure related/identified/non-identified), MS technical training, 

technical assistance, as well as handover tasks (at the end of the contract). In addition, the new contract puts in 

place a stricter SLA with set of additional KPIs used to measure contractual performance. 

Operational management of SIS II 

During the reporting period, the SIS II central system was monitored round the clock and the system’s overall 

performance was within the agreed SLA levels. An important incident (dated 5 January 2016) was finally and 

completely resolved in 2017 (the root cause investigation was finalised). Nevertheless, the fact did not affect any 

normal operations or the availability of the system. 

During the reporting period, the availability of the SIS II central system was impacted by some incidents related to 

the network and a bug introduced in release 8.2, which affected mainly Belgium, right after their incident on 24 July. 

SIS II test services for Member States were carried out according to plan: 

 Tests for Croatia integration passed successfully. 

 Tests for release 8.3 passed successfully. 
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 Tests for SIS II AFIS for pilot Member States passed successfully. 

 MS are receiving full support from dedicated team through Work Package 6. 

Regarding the transition for the new SIS II MWO, tender phase 1 was delivered. SIS II tender phase 2 is ongoing due 

to delays in the SIS II MWO. 

Operational management of VIS/BMS 

During the reporting period, the service management activities for VIS/BMS were delivered in their full scope, 

following eu-LISA’s operational model based on the ITSM framework. The planned reports were provided on a 

quarterly basis, in line with the incident resolution times, which are measured in the HP Service Manager 9 (SM9) 

tool. The general performance of VIS and BMS, as set out in the SLA, was at agreed levels. 

Regarding the daily operations, in 2017, 269 million VIS operations were processed (18 % increase), up to 139 000 

operations per hour at peak hour were achieved, which is a new high score for the peak usage. For VIS, the maximum 

throughput is currently 450 000 messages per hour. BMS capacity and performance are adequate for MSs’ use of 

VIS. In addition, for the central system performance, no major deviations were found. 

On 1 January 2018 00:00 UTC, there were 52.29 million visa applications, 52.27 million facial images and 44.8 million 

fingerprint sets in the VIS database. The five biggest VIS users are France, Spain, Italy, Poland and Germany. The 

five most active VIS regions are Russia, East Asia, North Africa, eastern neighbouring countries and the Gulf region. 

The average time between visa application and issuance is 4.7 days. 

In 2017, the service was unavailable for 0.92 hours due to system failures and 22.8 hours due to planned 

maintenance. 

Evolution of the systems 

eu-LISA continued to evolve the systems under its management, in accordance with legal requirements and 

Member States’ operational needs, in order to further enhance their capabilities. The adoption of a clearly defined 

single Change Management Process by eu-LISA has introduced a more coherent and auditable approach to system 

evolution and maintenance, and this was continued. The Agency also facilitated the refinement and optimisation of 

processes through regular review of emerging technologies and their potential application. Further, the Agency 

continuously monitored systems’ performance and service levels provided. Continued enhancement towards 

existing services and alignment of systems with business needs based on the established roadmap for each system 

were delivered. 

The main achievements in 2017, in the evolution of the systems, can be summarised as follows: 

 Eurodac Central Unit (CU)/Backup Central Unit (BCU) synchronisation improvement project successful 

completion; 

 integration of Croatia into SIS II; 

 development of AFIS for SIS II (slightly delayed); 

 entry into operation of the Visa Code Plus project; 

 VIS Recast Study delivery to the Commission and the MSs within the agreed deadline. 

Evolution of Eurodac 

The Agency has fully implemented the changes in the Eurodac system as set out in the recast Regulation applicable 

since 20 July 2015. In May 2016, two new legislative proposals were made. One concerns further steps to align 

Eurodac and size it properly to cope with new legal provisions (Eurodac Recast). The other one is the proposal for a 

Regulation reforming the Dublin system, which establishes an automated system, which will allow the registration 

of all applications for international protection and the monitoring of each Member State’s share in all applications 
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and of the corrective allocation system. The development of this new system is dependent on the adoption of the 

respective legal proposal. 

In 2017, the scope of the 2016 Eurodac capacity upgrade to 7 million records was extended to 2017 and deployed 

into production during the reporting period. The system is now sized to 7 million records (15 000 transactions per 

day and 1 500 transactions per hour). Formal project closure activities (prerequisites for the Final System 

Acceptance) have been finalised. 

The CU/BCU synchronisation improvement project was successfully completed and deployed to production on 

29 November. A maintenance exercise in production including a switch-over and switch-back to/from BCU was 

successfully performed in December 2017. 

Europol, the European Union’s law enforcement agency, has been able to connect to Eurodac since July 2015, when 

the provisions of the Eurodac Recast Regulation came into force. Since 22 June 2017, Europol has started 

performing searches against the Eurodac database pursuant to Articles 19 and 21 of Regulation (EU) 603/2013. Law 

enforcement searches performed by Europol are ‘category 5’ searches (‘category 4’ are law enforcement searches 

by MSs, already in use since 20 July 2015). Europol currently is not directly connected to the Eurodac central system, 

but conducts the searches by using the Dutch National Access Point. 

In 2017, Eurodac equipment (pre-production) was physically moved to the data centre (project completed) and the 

eu-LISA coordinated updates on the standardised NAP solution used by many MSs for their connection to Eurodac. 

Evolution of SIS II 

The SIS II Roadmap was continuously revised and implemented in 2017, taking into account the requirements of 

Member States, to ensure the appropriate level of system evolution and the requisite adaptive and corrective 

maintenance measures. eu-LISA took the necessary measures to ensure that the available capacity of SIS II was 

enough to successfully fulfil its purpose. Evolutions and changes have been responded to and implemented as per 

Change Management Processes, and integrated into the release plan in consultation with the stakeholders. 

Regarding the alignment of the SIS II central system to new/changed user demands, the MSs received the first 

version of the simulator in 2017. 

Furthermore, following the study on feasibility of implementation of biometrics in SIS II, developed by the Joint 

Research Centre and a technical study made by the Agency, both delivered in 2015, eu-LISA had to introduce 

biometric capabilities in SIS II. The implementation of biometric matching capabilities in SIS II (AFIS), initiated at 

the end of 2016, and a number of SIS II-related activities, re-prioritised from 2016 to 2017, are in progress as agreed 

with Member States. For AFIS, the requirements for phase 1, detailed project analysis, the design phase and the 

build phase for central system infrastructure and application have been completed. The first phase of integration 

testing with Member States that implemented the biometric queries lasted until mid-October and regular Project 

Management Forum meetings were held either face to face or by web conferences. Two training sessions for MSs 

took place in October and November. Go-live has been delayed by 1 month and will now take place at the beginning 

of March 2018. 

An important technical release to SIS II was delivered in November, as per agreed release plan, incorporating 

relevant operating system patches. From the MSs’ perspective, the release included some urgent changes in the 

code tables on firearms and a modification of the Extend Alert functionality, which would send an error message 

instead of a warning. From a central system perspective, the release also contained a NIST (National Institute of 

Standards and Technology) logging optimisation. As for the SIS II central system (CS) simulator project, the project’s 

beta version was delivered in mid-November, and the final delivery of the CS simulator is expected in January 2018 

(including training). 

With regard to the planned studies, there was a delay in the delivery by the contractor of a study necessary for the 

implementation of the project to increase the SIS II capacity/performance system/fine-tune functionalities activity. 
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For this reason, implementation of the project was no longer possible under the present MWO contract. Therefore, 

the Executive Director of eu-LISA, using the delegated powers from the Management Board and from the point of 

view of sound financial management, decided to transfer the implementation of activity 2.1.16, ‘Finalisation of the 

project to increase the SIS II capacity/performance system/fine-tune functionalities’, as described in eu-LISA’s 2016-

110 REV 2 Single Programming Document 2017 from the year 2017 to 20188. 

Regarding Croatia’s integration into SIS II, from a technical point of view, the Croatian national system (N.SIS) is 

ready for integration to the Central SIS. According to Council Decision 2017/733 of 25 April 2017 on the application 

of the provisions of the Schengen acquis relating to the SIS in the Republic of Croatia, as of 2 May 2017, alerts 

covered by Decision 2007/533/JHA and EC Regulation No 1987/2006 of the European Parliament and of the Council, 

as well as supplementary information and additional data connected to those alerts, may be made available to 

Croatia. The first Create/Update/Delete operation from Croatia was done in June 2017. The SIS/Supplementary 

Information Request at the National Entries (SIRENE) Schengen evaluation of Croatia was carried out between 18 

and 22 September 2017. Regarding other MSs’ integration into SIS II, Ireland has informed about the status of its 

integration plans, planning to go live in Q2 2019. No changes have been reported by Cyprus and Iceland. 

eu-LISA supported the European Commission and the MSs in implementing the Schengen evaluation mechanism 

in the area of SIS/SIRENE. Experts from the Agency supported in their role of observer all the evaluation missions 

carried out in this area, namely the evaluations of Croatia, Denmark, Iceland, Norway, Portugal, Spain, Sweden, and 

the United Kingdom. 

Evolution of VIS/BMS 

Having finalised the rollout of VIS in 2015 and VIS Mail phase 2 in 2016, eu-LISA continued the VIS and BMS capacity 

assessment and forecast exercise in order to better align the systems with business requirements. In addition to 

incorporating additional Member States, it was also envisaged that new functionalities will be integrated in these 

systems, with reporting and statistics to be improved. 

The new VIS (version 3.0) entered into operation on 13 May 2017 (Visa Code plus project); it introduced changes 

mainly stemming from the Visa Code, as well as changes aiming to further support the business itself. The new 

version better supports the consultation procedures, the future integration of VIS Mail and the management of the 

List of Authorities. It also supports the future functional integration of Croatia. That was one of the most complex 

and impactful releases ever deployed in VIS since 2011. As any failure would have been immediately visible to the 

whole Schengen Area (affecting both border and consular levels), the Agency took sufficient measures to ensure 

such a scenario would not occur. Hereby, MSs and eu-LISA met for the last time on 31 August 2017 to discuss the 

projects’ lessons learned, which resulted in the delivery of the related lessons learned report (18 September 2017). 

The main observations were that the activity was delivered successfully and on time. During entry into operation 

(EiO), no data were lost and all data migrated successfully. There were no major/blocking issues during the go-live 

and the 4 months dedicated to Final System Acceptance. Intensive testing campaigns were successfully executed 

along with recognition of lessons learned and following recommendation/improvements for future projects. The 

project can also be considered proof of eu-LISA’s growing maturity as an organisation, as well as its increasing 

competencies, capabilities and expertise. 

For VIS Mail, the communication mechanism allowing the transmission of messages between MSs via the VIS 

infrastructure, there were no major issues detected. The business supported by VIS Mail was continuously 

monitored and analysed. The results of this analysis and the related actions for the MSs are transmitted to them via 

the regular InfoVIS Task Force conference meetings. 

Following the EiO of VIS Mail phase 2 back in January 2016, the InfoVIS Task Force continued analysing the critical 

                                                 

 

8 Decision No 91/2017 of 14/09/2017 of the Executive Director of the European Agency for the operational management of large-scale IT systems 
in the area of freedom, security and justice. 
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business supported by VIS Mail, namely the Schengen consultation and ex post notification procedures, as well as 

the procedures supported by VIS Mail phase 1 (operational since October 2011). The results are reported at the VIS 

Advisory Group and institution levels and will further strengthen the argumentation for the modification proposals 

of the VIS Regulation (VIS Recast). 

Regarding the Implementation of the VIS/BMS end-to-end testing platform, two Impact Assessment Reports (IARs) 

were drafted and validated, one for the implementation of the enhanced end-to-end background databases, and 

another one for the implementation of the standardised testing tools and migration of the first set of existing test 

cases. In addition to this, the detailed design of the technical solution was delivered, reviewed and accepted, two 

background databases were generated for VIS, and the remaining ones are under development. Last but not least, 

various test design documents and user manuals were delivered. 

For the projects ‘Tuning of VIS transactional throughput’, ‘Tuning of BMS transactional throughput’ and ‘BMS 

database increase’, the Impact Assessment Reports were delivered by the contractor and verified and accepted by 

eu-LISA. In addition, two specific contracts for the VIS/BMS transactional throughput alignment and the BMS 

database upscale implementation were signed in December 2017. The detailed design of the technical solution is 

planned for the second quarter of 2018, along with virtualisation, security assessment phase 2 and VIS/BMS 

virtualisation implementation and qualification. For the enlargement of the BMS database, the entry into operation 

is planned for Q4 in 2019. Regarding the enlargement of the VIS database, significant improvement in traceability 

between design documentation and the supplies installation process was required in order to secure the next steps 

of implementation and qualification. eu-LISA had to invest additional efforts in order to guide the contractor 

towards an improved organisation. The overall design has been delivered but the detailed technical design and 

specifications are subjects of a future delivery. The build of the solution is partially delivered. 

The takeover and handover between MWO contractors for VIS and BMS was successfully completed and the 

transfer of knowledge, set-up of new contractor organisation and baseline of cooperation framework with eu-LISA, 

in terms of quality, processes and service level agreement were duly set up with/by the MWO II contractor. 

Furthermore, Europol carried out the preparatory work for access to VIS/BMS in the course of 2017, subject to the 

inclusion of the VIS project in its annual work programme. eu-LISA will provide all necessary assistance to support 

the integration and any such similar integrations. An activity ‘VIS new users integration: Europol’ is planned for 2018. 

Following the overall evaluation of the VIS, based on Article 50 of Regulation 767/2008 (the VIS Regulation) and 

Article 57(3) of Regulation 810/2009 (the Visa Code), in October 2016, the Commission invited eu-LISA to provide 

an assessment of the technical and financial implications of some of the evolutions. eu-LISA’s assessment served as 

a basis for the legal, technical and financial justification of the proposal (VIS Recast proposal). During Q1/Q2 2017, 

MSs, the Commission and eu-LISA further reviewed and commented on the IAR, and, on 10 July 2017, the final draft 

of the IAR, together with the document inspection sheet including the remaining open topics, was delivered. The 

next steps are now for MSs and the Commission to continue the discussion and negotiations on the topic. 

Finally, the project of increasing the VIS database’s capacity to 100 million visa applications has been triggered and 

also covers the virtualisation of a number of core execution components. In parallel, the technical study aiming to 

improve the system architecture and bring the design and technology stack of VIS up to the state of the art was 

started, with the target of supporting a future active/active configuration and improving the system’s flexibility and 

scalability. 

In addition to the SIS/SIRENE area, last year eu-LISA, at the request of the European Commission, supported the 

Schengen evaluation mechanism in the area of the Common Visa Policy (including VIS) too. Experts from the 

Agency participated in three evaluation missions jointly led by the Commission and one MS, namely eu-LISA 

supported evaluations carried out at the Danish consular posts in New Delhi (India) and in Bangkok (Thailand), the 

Icelandic consular post in Beijing (China) as well as the Spanish consular posts in Malabo (Equatorial Guinea) and in 

Tangier (Morocco). 
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Secure communication infrastructure 

The Agency continues to be responsible for the supervision, security and coordination of relations between Member 

States and any third-party provider for the communication infrastructure for Eurodac, SIS II and VIS/BMS (tasks 

relating to the operational management of these systems can be entrusted to third-party private sector providers 

or other bodies). The Agency shares the responsibility for the management of the communication infrastructure 

with the European Commission, which is responsible for all other tasks relating to it, in particular those tasks relating 

to budgets, acquisition, renewal and contractual matters. The network provider is bound by the security measures 

that are laid down in the basic instruments for each system and has no access to any of the systems’ operational 

data. The Agency will continue to ensure that these contractual provisions are respected and will continue to 

maintain and monitor these networks throughout the reporting period to ensure their ongoing security and 

reliability. 

Secure and reliable communication infrastructure is a continued outcome. In 2017, VIS and SIS II communication 

infrastructure migration from sTESTA to TESTA-ng was completed. After the migration, the decommissioning of 

sTESTA infrastructure started. All the main elements, such as the Security Operations Centre and Central Service 

Domain, were decommissioned before the end of the year. 

During 2017, eu-LISA continued to be responsible for the respective communications and information exchange 

platforms (SIRENE Mail, DubliNet and VIS Mail 2). The Agency will continue to oversee and supervise the systems’ 

relevant communication infrastructure, a task it currently shares with the European Commission. The DubliNet 

operational management services were delivered in accordance with the Memorandum of Understanding (MoU) 

signed by the European Commission. 

The pilot infrastructure for the second encryption layer of VIS was deployed and tested with Member States. The 

fall-back solution market study was completed. For VIS Mail, the communication mechanism allowing the 

transmission of messages between MSs via the VIS infrastructure, there were no major issues detected. The 

business supported by VIS Mail was continuously monitored and analysed. The results of this analysis and the 

related actions for the MS are transmitted to them via the regular InfoVIS Task Force conference meetings. 

As part of the unified network study, the Agency prepared a legal impact assessment and shared it with the 

Commission. The contract for the study itself was arranged and the work on the study has been started. 

The Agency arranged the contract for the Advanced Network Statistics and started activities on the study. 

Development and implementation of new systems 

With a view to other systems that are likely to be incorporated into the mandate of eu-LISA in the coming years, the 

Agency closely followed the negotiations on the European Entry/Exit System, for which the legislation entered into 

force on 29 December 2017. In particular, the Agency supported the discussions of the co-legislators on the file 

providing relevant factual information pertaining to the technical feasibility of the system that enabled positive 

progression of discussions. Additionally, given the high political priority of the file and the clear indication from 

stakeholders that entry into operation of the system should be as close to the initially slated go-live date in 2020 as 

possible, the Agency established an EES preparatory project that ran throughout 2017. The dedicated team set up 

worked to define technical requirements and specifications, and elaborated draft system architectures to the 

greatest extent possible. Member States were engaged to guide the work and ensure alignment of the most crucial 

elements from the beginning. This allowed the publication of the first phase of a call for tender for a framework 

contract for the implementation and maintenance in working order of the European Entry/Exit System on 

30 August. In addition, extensive recruitment was undertaken to ensure that new EES-focused staff could be in 

position immediately after the legislation was adopted. 

Following the proposal for the implementation of a European Travel Information and Authorisation System (ETIAS) 

in late 2016, the Agency supported discussions at Commission, Council and Parliament levels, providing its technical 
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expertise and insight. With such positive support, a general approach was reached at the Justice and Home Affairs 

(JHA) Council meeting of 8-9 June 2017 and the report of the EP’s Civil Liberties, Justice and Home Affairs (LIBE) 

Committee was adopted on 23 October 2017. Interinstitutional negotiations on the proposal are ongoing. Fact-

finding missions undertaken to the USA, Canada and the Australian High Representative in London in 2017 also laid 

the groundwork for more efficient and more optimal system development, implementation and maintenance 

activities in the coming years subsequent to potential approval of the legislation, enabling eu-LISA experts to learn 

more about national systems that fulfil similar goals to those of ETIAS. 

The Agency has also closely followed the negotiations on the proposal for a Regulation on establishing a centralised 

system for the identification of Member States holding conviction information on third country nationals and 

stateless persons to supplement and support the ECRIS-TCN. The new ECRIS-TCN system would allow the efficient 

identification of Member States having convicted third country nationals or stateless people. Identified Member 

States can be requested to provide conviction information through ECRIS. According to the proposal, eu-LISA will 

be responsible for the development and operational management of the ECRIS-TCN system, and the central system 

will also be hosted by the Agency. On 8 December 2017, the JHA Council agreed on a general approach on the draft 

Regulation. The EP’s LIBE Committee will decide on the proposed amendments for the draft proposal at its meeting 

in January 2018, to be followed by the interinstitutional negotiations. 

Towards interoperability of EU large-scale IT systems 

The European Commission tabled two proposals for establishing a framework for interoperability between EU large-

scale IT systems in December 2017. The publication of the proposals was the culmination of significant work 

undertaken by stakeholders in the preceding months. eu-LISA was a key contributor in this regard. In the early 

months of 2017, it continued to support the Commission’s High Level Expert Group on Information Systems and 

Interoperability (HLEG) as well as its three subgroups, providing material input on matters such as data quality of 

systems, data architectures and draft timelines for component development while also more generally supporting 

discussions with its knowledge and expertise. A cross-functional task force comprising five staff members 

established to contribute to this work drove this process throughout, enabling contributions from the entire 

organisation and ensuring that the discussions, touching topics of a diverse nature and affecting all Agency systems, 

infrastructure and organisation, benefited from horizontal knowledge. The outcomes of the HLEG process were 

captured in the group’s final report, published in May 2017. The Agency continued its work on interoperability 

thereafter, delivering a feasibility study on a shared biometric matching service that was formally delivered to the 

European Commission in November 2017 to support drafting of the legislative proposals. In addition, it provided full 

support to discussions amongst Member States and other stakeholders in the Working Party on Information 

Exchange and Data Protection (DAPIX)  ), Friends of the Presidency group. 

The concept of a data warehouse for improved provision of statistical data was included in the HLEG’s final report, 

and in the legislative proposals on establishing a framework for interoperability (COM (2017) 973 final and COM 

(2017) 974 final) published in December 2017. The solution — described as a ‘Central Repository for Reporting and 

Statistics’ in the regulatory proposals — is intended to provide a comprehensive solution for sharing reports for 

policy, operational and data quality purposes. 

The inclusion of the concept in the legislative proposals followed the completion of a dedicated feasibility 

study/technical impact assessment that was formally submitted to the European Commission in November 2017. 

Consultations and discussions with the Commission throughout the study enabled the Commission to fully take on 

board all considerations during drafting of the legislative texts. The study examines data protection aspects of any 

potential solution in addition to examining appropriate technical arrangements for implementation; the European 

Data Protection Supervisor (EDPS) was consulted on the matter during the study and the Supervisor’s input taken 

fully on board during finalisation of the eventual report. 

eu-LISA will continue its preparatory work to the extent possible as discussions on the legislative proposals continue. 

The central repository for reporting and statistics is scheduled to be the first interoperability concept to be 

implemented if the text is approved, and it is slated for development in 2019 according to the legislative financial 
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statement. Therefore, a proof of concept exercise is planned in 2018 in order to ensure technical readiness for 

procurement and implementation once the relevant legislation is in place. 

Security 

Security is a core element of all activities undertaken in an IT-focused organisation such as eu-LISA, for legal reasons, 

but also in its role as a centre of excellence in the provisions of IT services, emphasising assurance of system and 

data security in all of its activities. During 2017, the Agency’s security function continued to maintain and upgrade 

security measures concerning both physical and system security, in order to facilitate fulfilment of the Agency’s 

mandate. As a core element of its Information Security Management Framework, the Agency establishes, operates 

and continuously develops its Information Security Management System (ISMS), in compliance with the relevant 

ISMS standards and ISO 27001. The Agency’s security policies and procedures were also further developed and 

improved, incorporating security standards and procedures based on the relevant policies and standards of the 

European Commission. 

To ensure that the central systems of Eurodac, VIS and SIS II will continue to comply strictly with the requirements 

of their respective regulations in terms of data protection and security and with international best practices in terms 

of information security, the Agency continued to strengthen and upgrade the security framework and procedures 

for the organisation itself, the systems under its management and the relevant communication networks. 

Continuous monitoring and management of the residual risks took place throughout the year to provide assurance 

that the appropriate security controls for the IT systems under eu-LISA management have been properly 

implemented and managed. In particular for VIS, the implemented security and business continuity measures were 

tested in October 2017 through an operational disaster recovery exercise together with eight Member States. 

The cooperation with the Member States and other EU agencies has been maintained at the level of exchange of 

knowledge and best practices through the biannual meeting of the Security Officers Network. The group of experts, 

chaired by eu-LISA’s Security Officer, discussed the development of the threat landscape, latest trends in the 

security and business continuity field, and ways ahead for the security community. One of the Security Officers 

Network meetings was organised together with the Europol Security Committee in Tallinn, under the auspices of 

the Estonian Presidency of the Council of the European Union. 

Data protection 

The Agency continued to ensure full and rigorous compliance with all data protection provisions concerning any 

access to data in the systems under management, and it also carried out the data security tasks assigned to it under 

the legal instruments for the systems that it operates. The Agency maintains a full data protection regime regarding 

its administrative operations and information systems, including definition of baseline privacy requirements, privacy 

notifications as well as regular checks, inspections and audits. 

Notification processes were adapted according to the relevant legal base, and early privacy impact assessment was 

instigated for all processing operations, adopting the principles of privacy by design whereby privacy and data 

protection are embedded throughout the entire life cycle of the Agency’s systems and processes. Cooperation with 

the European Data Protection Supervisor continued to be a priority; eu-LISA took appropriate measures to respond 

to the EDPS’s recommendations and provided relevant information on new developments. 

Further to that, the 41st Data Protection Network Meeting took place on 31 May and 1 June in Tallinn. This event 

allowed all the Data Protection Officers (DPOs) from each European Union institution, body and agency to meet, 

discuss and brainstorm on data protection matters related to their daily work. Around 70 participants joined the 

debate, in which the newly adopted General Data Protection Regulation (GDPR), which will fully apply in May 2018 

to all the processing of personal data in the European Union and by the European Union institutions, was also 

discussed. Currently, Regulation (EC) 45/2001 frames the data protection requirements that the European Union 

institutions, bodies and agencies must implement while processing personal data. This text is now under revision to 

align the data protection rules with the GDPR and the future ePrivacy Regulation, which offers a higher standard of 

protection during processing operations made by European Union organisations. 
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On 14-15 November, eu-LISA’s DPO attended the meetings of the Supervision Coordination Group of SIS II, Eurodac 

and VIS, which were held in the European Parliament. The Agency’s DPO made a presentation on the status and 

technical performance of the three large-scale systems under the operational management of eu-LISA and 

answered the questions raised by the MS representatives. On 16 November, the third JHA DPO network meeting 

was held at Europol, in The Hague, where eu-LISA’s DPO made a presentation on the proposal for a new regulation 

of eu-LISA and the aspects of interoperability. 

Reporting and statistics 

As in previous years, technical and statistical reports on Eurodac, SIS II and VIS were delivered in accordance with 

the legal basis. In this context, the Agency looks forward to the adoption of the revised legal framework of the IT 

systems as well as to the revised eu-LISA regulation. 

As part of the fifth Information Management Strategy (IMS) action list, the Agency’s Roadmap for Enhancement of 

Data Quality in Large-scale IT systems was approved by the Council Working Party (WP) on DAPIX on 

1 December 2016 (document 13301/1/16). Following this, dedicated meetings were arranged with Member State 

experts to define possible statistical indicators on data quality to support Member States in improving the quality of 

data contained in the systems. EU agencies, including the European Border and Coast Guard Agency (Frontex) and 

the European Union Agency for Law Enforcement Training (CEPOL), were engaged regarding the possible inclusion 

of dedicated modules on data quality in relevant training materials. 

For 2017, the following specific reporting requirements were addressed in accordance with the legal basis: 

 SIS II 2016 annual statistics published and submitted to the EU institutions in April 2017; 

 SIS II updated list of authorities published in the Official Journal of the EU C 228, 14 July 2017; 

 SIS II technical report (covering 2015-2016) published and submitted to the EU institutions in 

November 2017; 

 Eurodac 2016 annual statistics published and submitted to the EU institutions in May 2017; 

 Eurodac updated list of authorities published on eu-LISA’s website in June 2017; 

 Eurodac 2016 annual report published and submitted to the EU institutions in July 2017; 

 work started for the VIS biannual technical report. 

A full update on progress made under the Action Plan was provided to the DAPIX Working Party on 

30 November 2017. As the work on the plan continues, the Council intends to include a follow-up to this plan in the 

sixth IMS action list, currently being finalised. 

Provision of systems training to Member States 

The Agency continuously provided appropriate training to Member States on the technical use of Eurodac, SIS II 

and VIS, and also for SIRENE staff, Schengen evaluation team members and lead experts on the technical aspects 

of SIS II. In 2017, the Agency delivered a comprehensive training plan: 42 training sessions, in total, on various scales 

and in various formats, from small workshops to large classroom courses, and from hands-on training to webinars. 

The full list of training courses that were delivered throughout the year is presented in Annex VI. It should be noted 

that all scheduled training activities were delivered as planned. The number of participants in eu-LISA MS training 

was 848 attendees from all MSs, Associated Countries and countries new to using the systems. 

The average participant satisfaction rate in 2017 was 89.7 %, or 4.48 out of 5 (based on KPIs), which clearly 

demonstrates a very high level of satisfaction among trainees on eu-LISA courses, and signifies the overall added 

value of the training delivered in 2017 (for comparison, in 2016 the satisfaction rate was 88.15 % or 4.45 out of 5). 

Training activities are summarised in the annual implementation report, which will be submitted to the AGs and 

National Contact Point network representatives at the beginning of 2018. 
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The update of the eu-LISA Training Strategy for Member States for 2017-2020 has been initiated in close 

consultation with various stakeholders, particularly with the network of National Contact Points. The objective of 

the update is to bring it in line with eu-LISA’s updated long-term strategy 2018-2022. 

The new eu-LISA MS training framework, entitled Development Training Programme for IT Operators (DTPITO), 

launched in 2017. DTPITO was created to better respond to Member States’ training needs and to offer the national 

IT operators a comprehensive and systematic approach to eu-LISA training activities. The programme has been 

created for all three systems: Eurodac, SIS II and VIS. DTPITO enables participants to enhance their knowledge from 

beginner to expert level on a three-step path: Entry (level 1 (L1)), Intermediate (L2) and Advanced (L3). The training 

is supported by a combined approach of training methodologies comprising e-courses, face-to-face training and 

assessment tests. DTPITO has received very positive feedback from the participants and MSs. The average 

satisfaction rate for the four courses that took place in 2017 was 90.8 % (4.54 out of 5). 

In 2017, eu-LISA also moved from a SharePoint-based e-learning platform to a Moodle-based Learning 

Management System. Launching the new eu-LISA Learning Management System for MSs is one crucial prerequisite 

for building up and implementing online and blended learning concept based training. Today, the Learning 

Management System (LMS) provides MS users with unlimited access to learning content (training materials and 

activities, additional materials and training community), each individual’s list of training attended, online learning 

modules that are available for all users of the LMS, an up-to-date training calendar, an overview of eu-LISA’s training 

portfolio, etc. The National Contact Points (NCPs) have access to all training courses in eu-LISA’s LMS to observe 

and support the participants. The network of NCPs also has its own space in the LMS, to provide and share 

information about news, up-to-date training plans and quarterly training reports. 

Activities under Strategic Goal 2: ‘Become an acknowledged information and 

communication technology (ICT) centre of excellence and service provider’ 

Continued development towards a centre of excellence in ICT services and corporate governance 

eu-LISA has continued to maintain and refine the internal processes in place related to operational management of 

the systems, following standards and best practice of ITIL, by further developing and strengthening eu-LISA’s ITSM 

Framework. Necessary improvements in eu-LISA’s integrated ITSM tool were also introduced throughout 2017. The 

ITSM phase 2 project was launched, which included the following processes: Availability Management, Capacity 

Management, Knowledge Management and Continuous Service Improvement Management. Their implementation 

is scheduled for 2018, together with the implementation of an Advanced Reporting Solution, for which a specific 

project is going to be launched at the beginning of 2018, starting with the study phase, for which the preparation 

was done in 2017. Aimed at simplifying everyday communication with the eu-LISA’s contractors as well as to have 

more efficient reporting of their performance, based on agreed operational SLAs and KPIs, in 2017 a project to give 

contractors access to eu-LISA’s integrated ITSM tool was initiated. The realisation of the new ITSM processes, in 

particular of Continuous Service Improvement Management, putting in place the Advanced Reporting Solution and 

having all the eu-LISA contractors already using eu-LISA’s integrated ITSM tool, will significantly increase the 

efficiency of the everyday operational activities as well as of the measurement of and reporting on the agreed SLAs 

and KPIs. Thus, eu-LISA will be able to further identify and implement activities to improve service quality and 

improve the efficiency and effectiveness of the established ITSM processes and service model, also improving 

significantly the cost-effectiveness of delivering IT services without sacrificing customer satisfaction. Further 

coordinated integration of the IT Service Management processes aims at providing ongoing control, greater 

efficiency and opportunities for continual improvement of eu-LISA services. 

In addition, the Project Portfolio Management processes were streamlined for efficient delivery. Further 

development of the Microsoft Project (MSP) platform, with integrated planning, resource allocation and 

dependencies across projects, is ongoing. 

In the middle of 2017, an Enterprise Project Management Office (EPMO) was established within the Agency. The 
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EPMO’s mission is to integrate and monitor all eu-LISA projects and programs, as well as to contribute to internal 

governance within the Agency to ensure transparency, accountability and the deployment of industry standard best 

practices in the area of project/program management; this results in the stakeholders’ satisfaction and enables 

better internal governance, serving as a focal point for information collection and exchange between the internal 

bodies in the Agency. The Agency also continued to evolve its project management framework, based on Projects 

in Controlled Environments (PRINCE) 2. 

A key element in the development of the Agency as a centre of excellence is continuous and transparent 

engagement and dialogue with its stakeholders, primarily the Member States and the European Commission, which 

was carried out through the year. The Management Board and the Advisory Groups serve as a platform for this 

engagement. At the same time, the Agency aimed to have open dialogue and established and developed its 

partnerships with other agencies in the area of ICT governance as per its mandate. 

In accordance with Article 31 of the Agency Regulation, the Commission, in close consultation with the Management 

Board, performed an evaluation of the Agency, which was finalised in February 2016. As per the Establishing 

Regulation of the Agency, this evaluation assessed the way in which the Agency contributes to the operational 

management of large-scale IT systems and its role in the context of a Union strategy, aiming for a coordinated, cost-

effective and coherent IT environment at Union level that is to be established in the coming years. The findings and 

recommendations stemming from the external evaluation of the Agency have been adequately followed up through 

an action plan. In March 2017, the Management Board (MB) adopted the action plan on the non-legislative 

recommendations presented by the Execution Director, and in November 2017 the MB took note of its 

implementation status update. Also, as expected, following up the evaluation by the European Commission, in 2017 

a proposal to amend the mandate of the Agency was made, taking account the recommendations put forward in 

the evaluation. 

Growing the Agency’s technology and business expertise 

Change management 

The Change Management Process ensures a coordinated and transparent approach to the identification, 

assessment and implementation of necessary changes in the systems managed by the Agency, at present Eurodac, 

SIS, VIS and BMS, to ensure they are in line with the needs of the Member States and the developments of the legal 

instruments governing them. 

In 2017, eu-LISA received 9 new change requests (CRs) on SIS II (and closed 6), 16 new CRs on VIS and BMS (and 

closed 25) and 3 new CRs on Eurodac (and closed 6). 

Compared with the previous year, the total number of new CRs received in 2017 decreased. However, the complexity 

of the new change requests to be assessed for implementation remains high. The effort required on the part of both 

MSs and eu-LISA is unchanged or even increased by the complexity of the proposed changes and the impact these 

have on national systems and the central system. 

Thanks to the excellent cooperation between MS experts and eu-LISA, within the Change Management Group, it 

has been always possible to find an agreement on the proposed technical enhancement and on the actions to be 

taken to implement changes needed to maintain the systems in line with current regulations. 

eu-LISA, by adopting the single Change Management Process, has introduced a more coherent and auditable 

approach to system evolution and maintenance, and this was continued throughout the year. During the year, 

considerable efforts were made by the Agency to review and improve the Change Management Process in close 

collaboration with Member States and the European Commission, and the work will continue in 2018. The Agency 

also consults the DPO and the Security Officer on the changes proposed in the Change Management Process, 

following the PRINCE 2 methodology. The main goal of the Change Management Process is to find resources and 

achieve customer satisfaction. In 2017, the annual report of the Change Management Group was presented to the 

Advisory Groups, receiving favourable opinions from Member States. 
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Monitoring of technology 

The ‘monitoring of technology’ function continued to explore relevant technological developments in 2017 in 

accordance with the Annual Plan drawn up and presented to the Advisory Groups in February 2017. It reported on 

outcomes of this work to internal and external stakeholders. A report on IT security — Protecting large-scale IT 

systems developed and/or managed by eu-LISA from modern threats — was presented to the Advisory Groups in 

February 2017. In line with requests from the AGs in previous years, more emphasis was placed on project 

contributions from research monitoring than hitherto. 

Priorities for 2017 included biometrics, technologies to improve IT system usability and data quality. Knowledge 

assimilated from the study of biometrics provided significant added value to the Agency’s work preparing draft 

implementing acts on biometric performance and quality and on minimum standards for equipment. It was also 

relevant to enhancement of the quality of the Agency’s study on the feasibility of a shared biometric matching 

service. The Commission-led studies on a European Search Portal and Common Identity Repository, meanwhile, 

benefited from insight derived from study of technologies relevant to IT system usability and flexibility. 

Furthermore, significant contributions were made to work on drafting the EES system architecture. Research 

monitoring on technologies to enhance data quality underpinned significant work undertaken as the Agency 

coordinated the Action Plan on Data Quality approved under the fifth IMS action list. 

A report on distributed ledger technology (of which blockchain is the most well-known implementation) is being 

drafted and should be made available to stakeholders early in 2018. As a result of efforts to ensure that outcomes 

of research translated into tangible outcomes for the Agency and its stakeholders, competing demands (heavy 

involvement of the Research and Development (R&D) Officer in work on EES and interoperability) and due to limited 

resources (planned support to the R&D function could not be provided as initially planned), the completion of the 

final planned report on technologies for IT efficiency and user-friendliness was not possible. All other activities 

planned have been achieved: 

 An industry event took place in Strasbourg on 8 June, focusing on interoperability-related topics. 

 Actions defined within the Agency Action Plan on Data Quality and enumerated in the roadmap were 

implemented and MSs were updated at the DAPIX WP in December 2017. 

 Input was provided to discussions on interoperability and the work of the High Level Expert Group on 

Information Systems and Interoperability. 

 A panel discussion at the European Police Congress on 21-22 February 2017 as proposed in the roadmap 

was organised and delivered. 

 Presentations were delivered at the Passenger Terminal Expo conference, BIOSIG 2017, the European 

Association for Biometrics (EAB) Research Projects Conference, etc. 

 The annual conference was successfully delivered, with high-quality content. 

Technology Strategy 

Following the Management Board’s recommendation, eu-LISA’s Technology Strategy was discussed within the AG 

meetings (2-6 October 2017), where it was agreed that a roadmap will be presented at one of the upcoming AG 

meetings. The roadmap development is currently in progress, as part of eu-LISA’s Technology Strategy revamp, to 

accommodate the new developments after its initial delivery. 

Currently, all systems under eu-LISA’s operational management responsibility run on different platforms, in terms 

of applications and infrastructure, and have separate sets of operational management tools. The challenge is that, 

with increasing demand, effort is required to scale current technology. Moreover, due to the current infrastructure 

set-up, maintaining SLAs towards Member States is increasingly challenging and eu-LISA’s existing technology 

landscape requires a number of changes in order to ease its current position, as well as to permit the provisioning of 

new services (e.g. the EES, ETIAS, etc.). While the current set-up has been successful in providing stable operational 
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management services, a technology infrastructure in silos increases the TCO. To create economies of scale and to 

improve the current situation, eu-LISA should upgrade the technology landscape to ensure flexibility, service 

delivery, security and reduced TCO. Based on this need, four areas have been identified as being the key domains 

for developing eu-LISA’s Technology Strategy landscape: 

 intelligent infrastructure — can help eu-LISA to provide better service to Member States, collaborate and 

innovate more effectively and reduce costs more predictably; 

 continuous delivery — creates value by enabling more agile, more frequent and more reliable building, 

testing and releasing of software; 

 virtual operations centre — combining end-to-end monitoring with analytics, can help predict equipment 

failures, reduce unforeseen downtime and derive insights into reliability and maintainability; 

 advanced security processes — can help eu-LISA unlock the full potential of the collected data and provide 

powerful tools in the perpetual battle against security threats. 

 

Activities under Strategic Goal 3: ‘Grow as the principal EU ICT technology centre and hub of 

expertise’ 

Partnerships with the Member States, EU institutions and other stakeholders 

On 29 June 2017, the Commission presented the proposal for amendment to the eu-LISA Establishing Regulation9, 

where a number of changes from the currently applicable eu-LISA Regulation are proposed. They stem both from 

the recommendations of the external evaluation and from the policy, legal and factual context. Some of the 

proposed novelties, in particular as regards the Agency’s role in relation to interoperability and data quality, were 

already referred to in the Commission Communication of 6 April 2016 on Stronger and Smarter Information 

Systems for borders and security10, the final report of the High Level Expert Group on Information Systems and 

Interoperability of 11 May 201711, the Commission’s Seventh progress report towards an effective and genuine 

Security Union of 16 May 201712 and the Council Conclusions on the way forward to improve information exchange 

and ensure the interoperability of EU information systems of 8 June 201713. Negotiations on the proposal are 

ongoing and have been supported by the Agency fully as requested. It was discussed in the Council’s DAPIX: eu-

LISA formation on 13-14 July, 19 September and 9 October and presented to the LIBE Committee on 

7 September 2017. 

In terms of future system evolution, eu-LISA has strongly supported the discussions on the new legislative proposals 

for SIS II, Eurodac and ECRIS-TCN in the appropriate Council working parties, working at the same time in close 

cooperation with the European Commission. In addition, in close collaboration with Member States and the 

European Commission, the Agency has significantly advanced the project to implement central AFIS functionalities 

in SIS II, which results in the expectation that related functionalities will be available already in early 2018. 

eu-LISA continued to contribute to the work of the Commission’s HLEG on Information Systems and 

Interoperability in a constructive and proactive manner. As well as supporting discussions in the main group on 

interoperability by providing its expertise to support analyses and providing supporting documents such as a draft 

ABIS roadmap, the Agency was also a member of all three subgroups on current systems, new systems and 

                                                 

 

9 Proposal for a regulation of the European Parliament and of the Council on the European Agency for the operational management of large-
scale IT systems in the area of freedom, security and justice, and amending Regulation (EC) 1987/2006 and Council Decision 2007/533/JHA and 
repealing Regulation (EU) 1077/2011 [2017/0145 (COD)]. 
10 7644/17. 
11 Ares(2017)2412067 - 11/05/2017. 
12 COM(2017) 261 final. 
13 10151/17. 
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interoperability. Within these groups, it also provided important material input, including reports on data quality 

and proposals for improvement in this regard, a documentary overview of current system capabilities and services 

provided, and a draft data architecture. The final report of the group, published on 5 May 2017, includes a number 

of recommendations for further work by the Agency that arise from proactive input and collaborative discussions 

with the Commission, EU agencies and Member States over the past 12 months. The agreement of the group to 

invest such trust in the Agency’s ability to advance IT system interoperability in Europe through the work proposed 

is a testament to the quality of input provided and recognition of the Agency’s knowledge, expertise and 

capabilities. 

The HLEG’s final report recommended that ‘eu-LISA should analyse the technical and operational aspects of the 

possible implementation of a shared biometric matching service. The Agency thus took the lead on a shared BMS 

feasibility assessment and completed the work in November 2017, sharing the outcomes with the European 

Commission to help the Commission draft the legislative proposals establishing a framework for interoperability. It 

also strongly supported the European Commission in its studies on a European Search Portal and Common Identity 

Repository, engaging in regular dedicated meetings to ensure that planned work is feasible and complete from a 

technical perspective. Improvement in the quality of data contained in large-scale IT systems is also emphasised as 

a necessity and, in this regard, the Agency acted as coordinator for an Action Plan on Enhancement of Data Quality 

prepared in the context of the fifth IMS action list. The plan was approved by the DAPIX WP on 1 December 2016. 

The HLEG report recommends implementation of the Action Plan by the MSs, the European Commission and eu-

LISA. The Agency has already implemented improved data quality reporting for the systems already in place, 

examined possible use of common data quality indicators and sought to incorporate relevant material into training 

curricula to a greater extent than is currently the case. This work will continue in 2018. 

With a view to other systems that are likely to be incorporated into the mandate of eu-LISA in the coming years, the 

Agency continued its preparations for implementation of the European Entry/Exit System and continued to support 

negotiations on the proposal for a regulation on the European Travel Information and Authorisation System. With 

regard to the EES, the Agency committed to such preparations early in 2017, by setting up a dedicated internal 

project team to undertake all necessary tasks related to drafting technical specifications, recruiting the necessary 

specialist staff, and preparing and initiating all procurement-related activities. Member States were engaged in 

dedicated technical meetings and webinars throughout the year to contribute to the work and ensure that 

requirements to the system are correctly reflected in its specifications. 

On 25 October, the European Parliament adopted the regulation for European Entry/Exit System and the regulation 

amending the Schengen border code in relation to the EES, adopting the text at Plenary. On 20 November, the 

Council followed suit. The EES regulation came into force following publication in the Official Journal of the 

European Union on 29 December 2017. 

Stakeholder events with cooperation partners have been held to present and exchange views on the activities and 

plans of the Agency, in particular the meeting with the Heads of Diplomatic Missions on 23 March in Tallinn, with 

the JHA Counsellors on 28 March in Brussels and with the LIBE Committee members on 10 May 2017. During the 

reporting period, eu-LISA managed, on top of the planned visits and briefings, several high-level meetings and 

related informative online coverage of the VIP visitors: the Estonian President, the Estonian Prime Minister and the 

Commissioner for Justice, Consumers and Gender Equality. 

Stakeholder events with cooperation partners have been held to present the Agency’s mandate, highlight business 

processes related to eu-LISA’s large-scale IT systems and exchange views on the activities and plans of the Agency. 

They included: 

 an official visit of the Commissioner for Migration, Home Affairs and Citizenship and the Estonian Minister 

for the Interior on 7 July 2017; 

 an official visit of the Permanent Secretary of the Ministry of the Interior of Finland and the Secretary 

General of the Ministry of the Interior of Estonia on 10 August 2017; 

 a visit of the counter-terrorism experts from the Working Party  on Terrorism (International Aspects)  of the 

Council of the European Union on 4 September 2017. 
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Partnership with other agencies 

In relation to cooperation with other agencies, eu-LISA continues to actively participate in and contribute to the 

activities of the JHA Agencies Network, in 2017 chaired by the European Monitoring Centre for Drugs and Drug 

Addiction. Within the reporting period, eu-LISA’s representatives contributed to discussions, in particular during the 

meetings related to ICT coordination, training and policy. As an example of positive contributions in this regard, it 

may be noted that the Agency took responsibility for coordination of bilateral arrangements for exchange of EU 

CONFIDENTIAL information. In addition to that, the Agency is ready to provide necessary support to the next chair 

of the Network, the European Institute for Gender Equality, with regard to the meeting of the ICT experts of the JHA 

agencies. At the expert meeting on 20-21 April 2017 on ‘The expanding influence of the internet, the exploitation of 

cyberspace and the transformational nature of new technologies — challenges and opportunities for the work of the 

JHA agencies’, which was one of the priority areas of the JHA agencies in 2017, eu-LISA provided an overview of 

relevant subjects from the Agency’s perspective. 

Contributions to the preparations for the main event of the year — the annual Heads of JHA Agencies meeting in 

November 2017 — continued in the months leading up to it. eu-LISA provided relevant input to the final report of 

the Justice and Home Affairs Agencies’ cooperation in 2017, in particular highlighting topics on interoperability. 

Having in mind eu-LISA’s proactive approach and significant contributions to the work of the High Level Expert 

Group on Information Systems and Interoperability, the Agency is expected to continue collaborative discussions 

and coordinate common work of the JHA agencies involved (the European Asylum Office (EASO), eu-LISA, Eurojust, 

Europol, the European Union Agency for Fundamental Rights (FRA) and Frontex). 

In order to streamline a common approach and to make joint contributions to the EU policy on migration, asylum, 

security and border management, eu-LISA proposed that JHA agencies take part in regular meetings with the 

private sector. Accordingly, the invitation to the Industry Roundtable events organised and hosted by eu-LISA will 

be extended to all of the partner agencies in the Justice and Home Affairs domain. 

Detailed and specific Annual Cooperation Plans were agreed and signed on a bilateral basis with EASO, CEPOL and 

Frontex, for the period of 2017 and 2018. The Memorandum of Understanding between eu-LISA and Eurojust was 

signed on 19 September 2017. A Working Arrangement between eu-LISA and the European Union Agency for 

Network and Information Security (ENISA) was finalised in 2017, and signed on 10 January 2018. Several projects 

have been carried out with regular information exchange and sharing of best practices with partner EU agencies. 

Preparations for eu-LISA to host Frontex’s backup site also continued in 2017, with a view to being finalised in 2018. 

eu-LISA and Europol, in collaboration with the Estonian Ministry of the Interior, joined forces to host a meeting 

gathering national, European and international security experts on 8 November 2017. eu-LISA and CEPOL 

contribute to more effective professional learning activities by jointly organising an annual course, ‘Train the 

trainers: SIS II, VIS, Eurodac IT operators’. Participants from EASO, Eurojust, Europol, FRA and Frontex contributed 

to the fourth annual conference of eu-LISA on 17-18 October and were actively engaged in the discussions about 

digital transformation of the JHA domain, interoperability for internal security, data protection and fundamental 

rights. 

In 2017, eu-LISA confirmed its availability to chair the Network of EU Agencies from March 2020 to March 2021. The 

Agency looks on the upcoming chairmanship as a great opportunity to further strengthen the role and position of 

the EU Agencies Network in Europe. In addition to that, the chairmanship would provide eu-LISA with an 

opportunity to demonstrate its capacity as a pace-setter among other EU agencies and EU institutions. It would be 

an added value for the Agency to fulfil the obligations of the coordinator of the EU Agencies Network and to manage 

the Network’s cooperation in a positive and structured way. A new objective was included in the Agency’s planning 

document for following periods alongside in-house preparations for the chairmanship. 

Activities under Strategic Goal 4: ‘Develop a modern, efficient and agile organisation’ 

The Agency celebrated its fifth full year of operation in 2017. The challenge for the Agency in 2017 continued to be 



 

36  EU-LISA CONSOLIDATED ANNUAL ACTIVITY REPORT 2017 

 

the continuous consolidation and refinement of internal processes, with an emphasis on further developing their 

efficiency and effectiveness. 

Strategic and operational planning 

eu-LISA’s long-term strategy for the period 2014-2020 needed an update after more than 3 years since its adoption. 

The environment in which the Agency operates has changed significantly in terms of political and operational 

realities, introducing new challenges. To provide an adequate response to them, a thorough internal review of the 

strategy was performed, with the participation of the management team of the Agency and experts. The review 

involved analyses of the current achievements, the external and internal environment, and the vision document of 

the Executive Director, which he presented to the Management Board in March 2017. Based on that internal work, 

the Agency prepared, and introduced to the Management Board for adoption, an update of its long-term strategy, 

which covers the period of 2018-2022. During its meeting in November 2017, the Management Board adopted the 

proposed update of the strategy. 

The updated document realigned strategic goals and objectives to the political and operational context of today. 

The mission, vision and core values of the Agency remained the same. The document sets the framework for future 

actions of the Agency and therefore will have a significant impact on the work of the Agency and its staff. 

eu-LISA’s Programming Document 2018-2020 was adopted by the Management Board at the beginning of 

October 2017. The Agency, in cooperation with the European Commission, successfully delivered the first draft of 

its Programming Document 2019-2021 to the Advisory Groups in October, and to the Management Board in 

November 2017, for their review. In December 2017, the AGs gave a positive opinion on the document. 

At the same time, the Agency continued to refine its relationship with the Advisory Groups, especially involving 

them in the earliest stage of its annual planning cycle, in order to increase the efficiency of the planning process and 

utilise as much as possible the existing technical expertise in the groups. 

To support the planning process, the Agency significantly upgraded its sophisticated planning application, which 

led to a decreased workload and further reduced the possibilities of technical mistakes. 

At the beginning of 2017, eu-LISA delivered its Consolidated Annual Activity Report 2016, which received a positive 

opinion from the AGs and was adopted by the MB in March 2017. In the course of the year, the Agency delivered to 

the MB two implementation reports to ensure that the Board is informed of the implementation of the activities 

planned for 2017. 

Evolving the Agency’s governance framework 

The Agency strengthened its governance framework by implementing a corporate quality management system. As 

the Agency decided to apply the Common Assessment Framework (CAF) methodology for this purpose, eu-LISA 

successfully tailored the approach to its environment as a first step. Then, a dedicated self-assessment group of staff 

members was established, with the purpose of conducting the analysis phase in Q1 and Q2 2017. During this period, 

the group identified strengths and areas of improvements in accordance with the CAF definitions, and proposed a 

number of initial recommendations in order to improve the quality of services and processes of the Agency. 

The outcome was summarised in a dedicated report in summer 2017, and was further discussed at the management 

level at a dedicated workshop in autumn, facilitated by the contractor supporting the activity. All in all, a total of 113 

proposals, focused on many of the Agency’s business areas, were reviewed at the event (e.g. weighted by their 

strategic importance for eu-LISA) in order to identify the most important items for the upcoming quality 

improvement period, which is the 2-year timeframe recommended by CAF to implement any improvement actions. 

The workshop agreed to 12 quality improvement actions, focusing on various topics and elements of the 

organisation, such as human resources, financial management and stakeholder management. Following that, 
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individual owners have been assigned to each measure, and at the end of 2017 the draft quality improvement plan 

was established, summarising all actions in one file. It is expected that the Agency will implement the plan from Q1 

2018 onwards. 

Financial management 

The Agency continuously developed and strengthened its internal financial processes and procedures, to ensure the 

transparent and effective management of its available financial resources. The elements necessary for the future 

deployment of activity-based budgeting (ABB) were established along with continuous monitoring and evolvement 

of the Agency’s financial and procurement procedures. 

The Finance and Procurement Unit made a renewed effort to plan for the future, especially in the budget and 

procurement area, and to embrace change in its processes — 2018 will see a progressive shift from paper to 

electronic workflows in ARES (Advanced Records System) for most circuits in the finance, budget, asset and 

procurement areas. The introduction of e-procurement will also start. The re-engineering of processes is a key factor 

in ensuring the continued success of the Agency, as it is becoming clear that the increase in staff for the new tasks 

will not always correspond to the increase in the workload. 

Procurement 

The Agency’s procurement activities were streamlined further through the consolidation and reinforcement of its 

financial and procurement procedures, including the preliminary step for e-procurement tools. Support to contract 

management was particularly intense, especially in complex contracts such as the VIS/BMS MWO framework 

contracts signed in 2016, and the contract for the reconstruction and expansion of the Strasbourg operational site. 

Logistics and facilities management 

With regard to the construction work on the new headquarters building in Tallinn, progress has been made as per 

the defined project plan. Six construction tender offers were submitted by the deadline. The construction contract 

was finally signed on 29 March 2017 for a total of EUR 8 759 889.60 by Fund Ehitus OÜ. The construction work 

started in April 2017. An important milestone on the way to eu-LISA having a new head office in the northern part 

of Tallinn was reached on 29 September 2017, when the Estonian State Real Estate Ltd, in cooperation with the 

Estonian Ministry of the Interior, invited eu-LISA and its staff to attend the ground-breaking ceremony and witness 

the placing of the cornerstone, which symbolically marks the beginning of the major construction work on the new 

head office. The new headquarters of eu-LISA are expected to be completed, furnished and handed over in the 

summer of 2018, at which point the relocation will also take place. 

The construction work on the extension of the operational site of the Agency in Strasbourg has progressed further. 

The staff of the Agency has been moved to the new office building, the energy building is in its last phase of 

development and the contractor initiated work on the data centre building in September 2017. Nevertheless, there 

is general concern with regard to the capacity of the renovated site in Strasbourg to host all the required Agency 

staff and contractors, considering the major upcoming developments in the JHA area, namely the implementation 

of the EES and the introduction of ETIAS, ECRIS-TCN, etc. The Agency prepared a business case for a second 

extension of the site in order to address future needs stemming from its extended mandate and the new systems 

entrusted to the Agency. The business case was presented to and discussed by the Management Board in 

November 2017. 

Human resources 

The Agency’s annual activities in the area of human resources (HR) management were focused on retention and 

continuous development of the staff of the Agency through robust knowledge and skills management, in parallel 

with personalised employee development paths. The development of the Competency Framework on the core, 

professional and functional competencies was finalised and its implementation in recruitment and in learning and 
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development was initiated. Work on the leadership competencies for managers was advanced, with the aim of 

finalising it in the first quarter of 2018. Attention was given to the recruitment of the additional staff for the 

Entry/Exit System, the development of which will begin in 2018. The Agency also initiated work on the development 

of the Health and Safety Policy, which will be implemented in the coming years. 

In 2017, eu-LISA had the following authorised posts: 131 Temporary Agents (TAs), 27 Contract Agents (CAs) and 9 

Seconded National Experts (SNEs). The total number of posts in the Establishment Plan decreased by 3 posts in 

comparison with 2016 due to staff cuts and reached the level of 115 posts and at the same time it was increased by 

16 additional posts. In terms of headcount, at the end of December 2017, there were 153 full-time staff members: 

114 TAs, 32 CAs and 7 SNEs. Of these, 75 TAs, 21 CAs and 5 SNEs were employed in Strasbourg, 39 TAs, 8 CAs and 

2 SNEs were working in Tallinn, and 2 CAs were located in eu-LISA’s Liaison Office in Brussels. The exit turnover of 

staff was 3.27 %, due to 5 employees leaving the organisation in 2017. This is below the benchmark KPI 0f 5 % set 

for turnover. The Tallinn headquarters were affected more strongly, with staff turnover reaching 5.13 %. 

The main achievements in learning and development in 2017 were the support to eu-LISA management, the further 

development of iLearn (eu-LISA’s Learning Management System), the further development of the eu-LISA 

Competency Framework, the implementation of the Annual Learning Plan and the staff engagement survey and 

follow-up. 

Further strengthen external communication 

During the reporting period, the Agency continued to foster its positive image as a transparent organisation of the 

European Union, accountable to the public. In line with eu-LISA’s updated External Communication and Information 

Strategy 2017-2020, approved by the Management Board on 22 March 2017 as a follow-up to a thorough 

preparation and consultation process with internal and external stakeholders during 2016, the strategic 

communication action plan was fully implemented under structured performance, monitoring and evaluation 

standards. 

The high-level conference ‘Going Digital for a Safe and Secure Europe’ took place successfully on 17-

18 October 2017. It was also part of the Estonian EU Council Presidency events. It provided an opportunity for over 

180 pan-European delegates to focus on IT solutions that help ensure Europe’s internal security. Discussions 

touched upon the digital transformation of law enforcement, border and asylum authorities, interoperability of IT 

systems and the use of mobile technologies to provide better security. Keynote speakers at the event included 

Dimitris Avramopoulos, EU Commissioner for Migration, Home Affairs and Citizenship, Andres Anvelt, Estonian 

Minister for the Interior, and Krum Garkov, Executive Director of eu-LISA. The 95 % satisfaction rate with the 

conference proves the high quality and success of the event. Through live streaming by Estonian Public 

Broadcasting, the main partner for the audio-visual solutions for the presidency, the conference was accessible to 

the broad EU public. Compared with the previous year’s equivalent event, the eu-LISA conference social media 

exposure in 2017 increased by over 50 %. 

During the reporting period, eu-LISA managed, on top of the planned visits and briefings, several high-level 

meetings and online communication coverage of a number of the VIP visitors to the Agency as mentioned above. 

eu-LISA also contributed to eight major Estonian EU Presidency-related meetings and conferences, and several in-

house briefings of stakeholders’ groups to highlight the tasks and the enlarged responsibilities of the Agency.  

In 2017, eu-LISA’s online communication and social media presence advanced considerably. eu-LISA proactively 

participated in the pan-EU social media campaigns of the EU institutions (#EU60, #NoMoreRansom), published on 

average one social media post per day on eu-LISA business-related topics and produced close to 150 timely web 

updates to rapidly give objective, reliable and easily understandable information to the stakeholders and the public. 

eu-LISA strengthened the area of direct public engagement to improve awareness, knowledge and visibility of the 

Agency among citizens. The Agency’s active presence at the Europe Day and the Open Doors Day awareness events 

of the EU institutions, organised in Strasbourg and Tallinn by the European Parliament and the European 
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Commission, provided for a notable number of direct and indirect contacts and generated sizable public reach. An 

estimated 14 000 people attended the event in Strasbourg and 13 000 in Tallinn. 

Internal communication 

In 2017, internal communication aimed to further facilitate and promote the mission, vision and core values of the 

Agency and to use them as drivers for the development of its corporate culture and team spirit. It was also 

considered one of the most important tools to keep the organisation unified, given the physical separation of the 

Agency into two sites. The annual Internal Communication Action Plan was accomplished in full. Analysis of the 

results of the 2017 Staff Satisfaction Survey on Internal Communication indicates a 114 % increase in the 

participation rate (compared with 2016) and a notable 94 % satisfaction rate (90 % in 2016) with the internal 

communication activities. The results give proof of the positive development in staff engagement and improved 

awareness on all the sites of the Agency regarding organisation and operational matters. This in turn allows the staff 

to make informed decisions regarding their professional tasks, and perform to a higher standard in contributing to 

achieving the strategic goals of eu-LISA. The survey results provide the basis of the 2018 internal communication 

priorities and related action plan, which aim to meet further the corporate needs and expectations of the staff as 

much as possible given the resources available. 

During the reporting period, several quality improvements were executed in the corporate communication area 

regarding the look and feel of the internal information products and the usability of the information-sharing 

platform (the intranet). Additional improvements will follow in 2018. 

In 2017, internal communication also focused actively on change communication to provide full communication 

support to preparation for moving the staff into the new buildings of the Agency. Regularly updated communication 

was complemented with related visual coverage to strengthen corporate culture and promote mutual 

understanding. Therefore, change communication photo galleries and videos were produced and shared across the 

different sites of the Agency. A time-lapse video was initiated and will be launched to the staff alongside the 

finalisation of the move in 2018. 

Internal audit 

eu-LISA continued to use its audit function as a key enabler for risk assessment and management, and process 

improvement. The Agency continued to cooperate with the European Court of Auditors and the Internal Audit 

Service of the European Commission, hosting their audit missions and taking measures to respond to the resulting 

recommendations where necessary. The Internal Auditor of eu-LISA continued to coordinate work in this area, 

including the preparation of reports, missions, follow-up activities and ensuring general awareness amongst 

management and staff of the Agency of the principles, objectives and procedures of internal and external auditing. 

Implementation of the Internal Audit Capability Model for the Public Sector reached level 3, as demonstrated by the 

results of the self-assessment with external independent validation carried out in the context of the Internal Audit 

Capability’s (IAC’s) Quality Assurance and Improvement Programme.  
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Part II (a). Management 
2.1. Management Board 

In 2017, the Agency continued its very close, transparent and constructive collaboration with its Management Board. 

In addition to the items approved by the Board in accordance with its functions as defined in its Establishing 

Regulation, the Agency has brought to its attention all the significant risks and issues identified during the reporting 

period. 

The Agency continued to provide administrative support to the MB and the AGs. The three MB Meetings in March, 

June and November and the four regular AG meetings within the reporting period were organised in a timely and 

efficient manner. Following provisions of the Establishing Regulation of the Agency, the Board adopts the Agency’s 

Programming Document for the following year and the Agency’s Corporate Annual Activity Report for the previous 

year. The Management Board adopted the Consolidated Annual Activity Report 2016 in its meeting on 20-

21 March 2017 and the Programming Document 2018-2020 at the beginning of October 2017. The Management 

Board decided to amend the 2017 budget in September 2017. It also took note and supported the adoption by the 

Agency of global commitments required for the fulfilment of the new tasks related to implementation of the EES 

and the Eurodac Recast regulation, in order to preserve the budgetary appropriations from the consequences of 

delayed adoption of the corresponding legal basis. The MB also took note of the underlying risks and the potential 

repetition of the global commitment adoption over subsequent financial years and asked the Agency to provide 

regular information regarding their management. 

In February 2017, the MB adopted the annual report on the 2015 activities of the central system of Eurodac, including 

its technical functioning and security, pursuant to Article 40(1) of Regulation (EU) No 603/2013, and adopted the 

opinion on the recommendations of the Commission regarding changes to the Establishing Regulation of eu-LISA 

by asking the Commission to forward the opinion with the recommendations and appropriate proposals to the 

European Parliament, the Council and the European Data Protection Supervisor, in accordance with Article 31(2) of 

the Establishing Regulation of eu-LISA. 

In March 2017, the MB approved the set of corporate KPIs for the Agency, which are measured annually and 

reflected in the Agency’s Consolidated Annual Activity Report (see Annex I). The approval represents the final 

outcome of a series of refinements of the original set established in 2015, in order to ensure their continued business 

relevance and added value for both eu-LISA and its stakeholders. 

In May 2017, the MB adopted the annual list of SIS II authorities, N.SIS II offices and SIRENE bureaux and the list of 

designated authorities, which have access to data recorded in the central system of Eurodac. 

In June 2017, the MB took note of the final report of the HLEG and encouraged the Agency to continue its close 

collaboration with the Commission to ensure full implementation of the conclusions of the report. At the same time, 

the MB emphasised the importance of providing the Agency with adequate resources (both financial and human) 

for implementation of interoperability activities. 

Throughout 2017, the MB adopted several important strategies such as the Agency’s revised long-term strategy for 

the years 2018-2022, its Security and Continuity Strategy and the Technology Strategy, providing a 

recommendation to the Agency to elaborate further on the strategy and develop an implementation roadmap. The 

Board also adopted a decision concerning the working language regime of the Agency. 

For the Agency’s projects approved for implementation from 2018 onwards, the MB adopted the relevant criteria 

for selection of projects for ex ante evaluation that the Agency shall start applying accordingly. 

In November 2017, the MB decided to create two sub-groups: the Financial Committee and the Audit and 

Compliance Committee. In addition, the MB started discussions on establishing the EES Programme Board, taking 
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into consideration the progress achieved from the EES proposal. 

As an annual exercise and in close cooperation with the Internal Auditor of the Agency, the Board analysed the 

progress report on the Internal Audit Plan 2017 and welcomed the coherent approach of the Agency to providing 

assurance on a regular basis. In this regard, the Board adopted the Internal Audit Plan of eu-LISA for the year 2018. 

The findings and recommendations stemming from the external evaluation of the Agency from 2016 have been 

appropriately followed up through an action plan. In March 2017, the MB adopted the action plan on the non-

legislative recommendations presented by the Execution Director and in November 2017 the MB took note of its 

implementation status update. 

In terms of risks identified by the Agency, the Board was informed that its decision of 27 June 2017 to allocate 45 

additional Contract Agent posts, in order to strengthen the core team of the Agency, had finally been rejected by 

the European Commission (because the Directorate-General for Budget disagreed)14. Therefore, the core team of 

the Agency will continue to be more stretched across a raised number of activities, thus increasing the risk of 

untimely delivery of the planned work. In addition, since a number of job functions in the Agency either are 

understaffed or do not have built-in business continuity, operational risks for eu-LISA will continue to grow, 

especially in the light of the proposed significant extension of the mandate of the Agency. In addition, the efficiency 

of operations and daily work in the Agency may be reduced, given that it had already been established that use of 

external resources is less efficient and more expensive and risky than internal staffing. 

At its meeting on 21-22 March 2017, the eu-LISA Management Board decided, in accordance with Article 18(5) of 

the Establishing Regulation of the Agency, to inform the European Parliament about its intention to extend the term 

of office of the Executive Director for 3 years from the expiry date of his mandate (1 November 2017). On 

27 April 2017, in the context of the extension of his term of office, the Executive Director delivered a statement 

before the LIBE Committee, describing the accomplishments of eu-LISA during its first 5 years of action and his 

vision, which includes four main pillars to support the future development and growth of the Agency. 

Anticipating the growth of the tasks of eu-LISA that will come with its new Establishing Regulation, the Agency 

presented to the Management Board a proposal for expanding its Strasbourg site and a new organisational 

structure. 

 

 

  

                                                 

 

14 It should be noted that some of those contract agent posts (27) were included in the proposal of the European Commission for revision of the 
Establishing Regulation of eu-LISA. 
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2.2. Major developments 

External developments 

The political landscape also continued to develop and evolve in 2017. Citizens of the EU consider it to no longer 

satisfactorily respond to many problems that concern them: long-term unemployment, fading solidarity, slow 

growth, a late shift towards a sustainable economy, security challenges, etc. Developments in recent years have 

shown that enhanced cooperation and mutual aid can unite and advance people towards a common destiny. It was 

in this spirit that Europe was built. From the outset, it wanted to follow the path of cooperation, solidarity, economic 

development, democracy, human rights and the rule of law, and to this end it has adopted common institutions. But 

this objective is only partly fulfilled. Nowadays it is challenged at several levels. 

The freedom of movement of people is one of the four freedoms the European Union implemented with the 

introduction of the Schengen Area. Today, it is also facing the challenges of increased visibility of serious crime (drug 

trafficking, human trafficking, financial crime, cybercrime, etc.), terrorism and migratory pressure. A growing 

number of citizens consider that this outcome is due to Europe being too open and therefore exposed to the effects 

of globalisation. In addition, the economic climate of austerity within most Member States has continued, thus 

limiting the available resources in Member States, and the EU, as a whole, needs to address growing challenges in 

the Justice and Home Affairs domain. 

Therefore, today, the internal security and the protection of the European Union at its external borders have 

become a crucial challenge. A failure in this area could have dramatic consequences on the future of Europe. After 

the Stockholm Programme ended in 2014, a process of realignment of strategic and political priorities towards 

better coherence, efficiency and cost-effectiveness was initiated in the Justice and Home Affairs domain. There are 

two major drivers for it. 

 Firstly, the continuous migratory pressure on the external borders of the EU and the clear need for better 

management of migration in all of its aspects. 

 Secondly, the EU and its Member States face an increasing number of new and complex security threats. 

To address them further, synergies and closer cooperation at all levels are required. Many of the threats 

originate from instability in the EU's immediate neighbourhood as well as evolving forms of radicalisation 

and terrorism. Threats are becoming more and more international and are increasingly of a cross-border 

nature. These threats require an effective and coordinated response at the European level. 

Political priorities, set in the Justice and Home Affairs domain, have resulted in a number of practical initiatives and 

actions, addressing different dimensions of security, border and migration management. These priorities are also 

reflected in eu-LISA’s annual and long-term activities. At the same time there is growing acknowledgment amongst 

Member States and the EU institutions of the crucial importance of the large-scale IT systems and the need for 

information exchange within the Justice and Home Affairs domain, especially in light of new challenges and threats. 

Given the above, eu-LISA and the systems it manages are likely to come under increasing levels of public and 

political scrutiny in the coming years. The Agency already plays and will continue to play in the future a crucial role 

in the sustainable functioning of the Schengen Area and delivery of political priorities and implementation of 

relevant policies in the Justice and Home Affairs domain. 

In June 2017, the Commission presented the proposal for amendment to the eu-LISA Establishing Regulation (new 

eu-LISA Establishing Regulation). In December of the same year, the JHA Council agreed on a general approach on 

the draft Regulation and the European Parliament’s LIBE Committee approved a report on eu-LISA’s revised 

Regulation. Interinstitutional negotiations on the draft Regulations are expected to be initiated in January 2018. 

As of the end of December 2017, the EES legal framework entered into force and the Agency should proceed with 

its implementation as soon as the necessary implementing acts are adopted by the European Commission in 2018. 

On 17 November 2016, the European Commission introduced a proposal for the implementation of a European 

Travel Information and Authorisation System (ETIAS). Discussions on the proposals followed throughout 2017. The 
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proposed legislation seeks to provide for a system that would enable improved checks on visa-exempt travellers 

before they arrive at the EU’s external borders. The Agency fully supported discussions amongst co-legislators when 

requested, providing its technical expertise to advise on the feasibility of the proposals and appropriate approaches 

to system implementation. It also positively supported the technical meetings on ETIAS organised by the European 

Commission. Furthermore, in order to optimally prepare itself for the expected development of the ETIAS system 

in the future, it undertook fact-finding missions to the USA, Canada and the Australian High Commission in London, 

examining the systems of a similar nature implemented by these countries. 

The Proposals for a Regulation on establishing a centralised system for the identification of Member States holding 

conviction information on third country nationals and stateless persons (TCN) to supplement and support the 

European Criminal Records Information System (ECRIS-TCN system) and amending Regulation (EU) No 1077/2011 

was tabled by the European Commission on 29 June 2017. 

As a follow-up to the studies done by eu-LISA and the work of the HLEG generally, in December 2017 the European 

Commission introduced two proposals for Regulations establishing a framework for interoperability between EU 

information systems in the areas of (1) police and judicial cooperation, asylum and migration and (2) borders and 

visa. The aim of the proposals is to close existing gaps in the information architecture of the Justice and Home Affairs 

domain and to increase the efficiency of the existing and future EU information systems for security, border and 

migration management. 

Organisational developments 

eu-LISA’s long-term strategy for 2014-2020 was updated in response to the vision document of the Executive 

Director and the significant changes in terms of political and operational realities, which present new challenges. In 

November 2017, the Management Board adopted the updated strategy. 

The MB adopted the Agency’s Security and Continuity Strategy and the Technology Strategy. Following the 

Management Board’s recommendation, eu-LISA’s Technology Strategy was discussed during the Advisory Group 

meetings, where it was agreed that a roadmap will be presented at one of the upcoming Advisory Groups meetings. 

The roadmap development is currently in progress. 

A new internal development of eu-LISA was the establishment of the EPMO to enable better internal governance. 

In November 2017, after a pilot test carried out by the Agency, the Management Board adopted rules on ex ante 

evaluation following the requirements of the Agency’s Financial Regulation. The ex-ante evaluations are now part 

of the responsibilities of the EPMO. 

An activity preparatory to the development of ABB was initiated in the year. It consisted of designing a high-level 

model for aggregation of direct and indirect costs of executing the Agency’s mandate, and a revision of Title 3 of the 

Agency budget starting with the 2019 financial year, allowing more precise cost categorisation in operational 

activities. A contract with a consultant for the development of an ABB model was signed at the end of 2017, with 

activities expected to start in Q2 2018. 

In 2017, to support the implementation of a total quality management system based on CAF, the first self-

assessment report using the CAF methodology was delivered by a group of internal assessors. As the next step, after 

internal discussions, an action plan based on the outcomes of the assessment was put together to be implemented. 

In 2017, the cornerstone of the new headquarters building in Tallinn was laid by the Estonian Minister for the Interior 

and the Executive Director of eu-LISA. The building is expected to be completed at the beginning of the summer of 

2018. In Strasbourg, the Agency started using the newly constructed premises, thus helping to reduce the burden 

on staff by having insufficient working space. 
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2.3. Budgetary and financial management 

eu-LISA is financed through different funding sources15. The main revenue comes from an EU subsidy, approved on 

an annual basis by the European Union budgetary authority, i.e. the European Parliament and the Council of the 

European Union16. 

As part of its annual reporting framework, the Agency publishes its budget execution rates and performance 

indicators, which can help to highlight the efficiency and effectiveness with which the Agency was able to manage 

its spending during the reporting period. 

Implementation of the 2017 budget 

In 2017, eu-LISA managed a budget of EUR 153.3 million in commitment appropriations and EUR 67.7 million in 

payment appropriations received from the EU subsidy. 

The Management Board approved two amendments to the budget: 

 EUR 67.6 million in payment appropriations due to the delayed adoption of the legal basis for the European 

Entry/Exit System, Eurodac Recast and Dublin Allocation17; 

 EUR 18 million in payment appropriations, which were not required in the management of operations. 

They had the following impact on the initial voted budget 2017: 

Budget 

Commitment appropriations Payment appropriations 

EUR million 
% of initial  

voted budget 
EUR million 

% of initial  
voted budget 

Initial voted budget 2017 153.3 100 % 153.3 100 % 

Amending budget no 1    -67.6 -44.1 % 

Amending budget no 2    -18.0 -11.7 % 

Final adopted budget 153.3 100 % 67.7 44.2 % 

 

The Agency attained a high implementation rate of the final adopted budget by the end of the year: 

 100 % for commitment appropriations; 

 100 % for payment appropriations, including the carry-forward of 2017 administrative expenditure to 2018. 

Commitment appropriation execution 

The commitment credits (C1) voted for 2017 were split among different titles as follows: 83.3 % for the operational 

budget (Title 3), 6.2 % for infrastructure and operating expenditure (Title 2) and 9.5 % for staff expenditure (Title 1). 

The graphs below show the budget implementation by title at year end. 

Operational expenditure (Title 3) detail: due to the multi-annual nature of contracts used to support core operations, 

EUR 121.5 million of the 2017 open commitment appropriations has been automatically carried forward and will be 

paid in 2018 and in the subsequent years. For a detailed breakdown see Annex II. 

eu-LISA implemented 100 % of operational budget, amounting to EUR 127.7 million. The graph illustrates the 

                                                 

 

15 Article 32 of the Establishing Regulation. 
16 This subsidy refers to C1 commitment and payment appropriations (voted credits of the current budgetary year). 
17 With written procedure 2016-164 of 12.12.2016 for the adoption of the annual budget, the Agency informed the Management Board as follows: 
“In 2017, the Agency shall request the Management Board to adopt an amending budget to return the payment appropriations foreseen in the 
EU budget in excess of the revised estimates of revenue and expenditure submitted by the Agency.” 
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breakdown of the operational budget by chapter. 

  

 

The delayed adoption of the legal basis for the Entry/Exit System, Eurodac Recast and Dublin Allocation triggered, 

with prior consultation with the Management Board, the implementation of substantial18 global commitments (L1) 

in order not to lose the corresponding appropriations, the utilisation of which was planned in the Legislative 

Financial Statements attached by the European Commission to the corresponding legislative proposals. Such 

measures are, however, of a temporary nature, and there is a risk that further delays in the adoption of the legal 

basis (Eurodac Recast and Dublin Allocation), or the availability of implementing decisions on the EES, may result 

in the procurement cycle not allowing the consumption of the global commitments in 2018, which would result in 

the cancellation of the appropriations carried forward. It is also to be mentioned that the adoption of L1 

commitments in 2017 will be likely to have a cascade effect on the future financial years. 

Payment appropriation execution 

The total voted budget for payment appropriations amounted to EUR 67.7 million. 

At the end of 2017, the execution of payment appropriations for C1 credits reached 100 %, including the carry-

forward of administrative expenditure to 2018. The graphs below show the split of the total budget by title and the 

overall consumption of payments credits over the year 2017. 

 

                                                 

 

18 Adopted global commitments include EUR 54.5 million for the EES, EUR 11.3 million for Eurodac Recast and EUR 1.8 million for the Dublin 
Allocation. 
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Furthermore, 87.8 % of the payment appropriations carried forward from 2016 to 2017 in administrative expenditure 

have been executed. 

Commitment appropriations in Title 1 (Staff Expenditure)19 amounting to EUR 0.4 million and in Title 2 

(Infrastructure and Operating Expenditure) adding up to EUR 5.3 million, not yet consumed through payments in 

2017 and for which a valid legal commitment exists, are to be carried forward to 2018 together with the 

corresponding payment appropriations. 

Within Title 3, the largest proportion of payment appropriations was spent for VIS-BMS. The graph above shows the 

breakdown of executed payment credits for the operational budget. 

Performance indicator: time to pay 

A total of 2 555 payment transactions were carried out in 2017, 11.5 % fewer than in 2016: 2 412 transactions with a 

maximum payment delay of 30 days, 31 payment with a maximum payment delay of 45 days, 110 with a maximum 

payment delay of 60 days, 1 with a maximum payment delay of 5 days, and 1 with a special payment delay of 35 

days. 

The average time to pay for all types of payments remained well within the contractual time limit. For the two main 

categories it was 14.2 days (for 30-day payments) and 35.4 days (for 60-day payments). 

 

                                                 

 

19 Commitment and payment appropriations related to salaries and allowances cannot be carried forward. 
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Overall, 93.8 % of all transactions were paid within the contractual time limit. There were 159 delayed payments, of 

which 3 resulted in late interest amounting to EUR 960.21 paid to the contractors. 

Procurement procedures 

In 2017, eu-LISA awarded a total of 405 contracts, of which 74 followed direct procurement procedures launched by 

the Agency; the remaining 331 were awarded as specific contracts/orders in the scope of already established eu-

LISA or interinstitutional framework contracts. 

Negotiated procedures were the most commonly used procedures in 2017 (53 for low-value procurement), followed 

by two open procedures and one restricted procedure. 

In 2017, eu-LISA signed a major IT system framework contract following the restricted procedure: it was for 

Maintenance in Working Order of the Eurodac System and for an estimated maximum amount of 

EUR 22 690 000.00. 

The first phase of the Entry/Exit System restricted procedure was launched in 2017, as was the restricted procedure 

for the new SIS II MWO framework contract, given that the current contract will expire in 2018. 
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2.4. Human resources management 

Developments 

In 2017, the Agency’s activities in the area of HR management were focused on the objective, set in the 

Programming Document 2017, of retaining and continuously developing staff of the Agency through robust 

knowledge and skills management, in parallel with personalised employee development paths. 

The activities undertaken served to ensure the effective implementation of the HR policy, learning and development 

opportunities for the staff to enhance their technical, soft, managerial or administrative skills, and the 

implementation of an effective personnel administration service. Attention was given to the recruitment of the 

additional staff for the Entry/Exit System. The Agency initiated work on the development of the Health and Safety 

Policy, the scope of which goes beyond human resources management and which will be implemented in the next 

few years. 

Learning and development 

The results of the annual training needs analysis for 2017 were reflected in the training offered to staff members and 

the organisation. The main achievements in 2017 were the further development of iLearn (eu-LISA’s Learning 

Management System), the further development of the eu-LISA Competency Framework, the implementation of 

the Annual Learning Plan, and the staff engagement survey and its follow-up. Furthermore, the Learning and 

Development team provided a learner-/staff-centred approach in the various workshops and engagement activities 

that were carried out. All these activities contributed to the achievement of the Agency’s strategic and operational 

goals and objectives with the focus on developing the necessary skills and on providing technical training to the staff 

in the Operations Department. 

The infographic below gives an overview of the activities organised at eu-LISA and the indicators for each of them. 

Activities and indicators concerning learning and development in 2017 
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Establishment Plan and headcount 

In 2017, eu-LISA had the following authorised posts: 131 Temporary Agents (TAs), 27 Contract Agents (CAs) and 9 

Seconded National Experts (SNEs). The total number of posts in the Establishment Plan decreased by 3 posts in 

comparison with 2016 due to staff cuts and reached the level of 115 posts, and at the same time it was increased by 

16 additional posts20. It should be noted that the Establishment Plan of the Agency does not include posts for 

officials or clerical posts classified as AST/SC. Annex IV shows the 2017 Establishment Plan of eu-LISA. 

In terms of headcount, at the end of December 2017 there were 153 full-time staff members: 114 TAs, 32 CAs and 7 

SNEs. Of these, 75 TAs, 21 CAs and 5 SNEs were employed in Strasbourg, 39 TAs, 8 CAs and 2 SNEs were working 

in Tallinn, and 2 CAs were located in eu-LISA’s Liaison Office in Brussels. 

The Agency staff represented 21 nationalities. Women constituted 26 % of the staff (40), while 74 % (113) were men. 

The graph below shows the number of eu-LISA staff members per type of contract and split between the offices of 

the Agency. 

Categories of eu-LISA staff: status on 31 December 2017 

 

The Agency also offered internship opportunities. At the end of 2017, there were two interns located in Tallinn and 

                                                 

 

20 This number includes 14 posts for the Entry/Exit System and for the Eurodac Recast, which could not be filled by the end of the year due to 
the delay in the adoption of the relevant legal instruments. At the time of drafting this report, seven job offers have been accepted with starting 
dates between 16 January and 1 March 2018. 
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one intern placed in Brussels. 

Organisational structure 

In 2017, the following changes were made to the organisational structure of eu-LISA: 

 the organisational structure of the General Coordination Unit (GCU) was revised and the changes to the 

sectors in the GCU were approved; 

 the Enterprise Project Management Office Sector reporting directly to the Executive Director of eu-LISA 

was created. 

In November 2017, a proposal for the new organisational structure of eu-LISA was submitted to the Management 

Board of the Agency. Changes to the organisational structure are necessary due to the adoption of the revised 

Regulation, planned for 2018, and the expected regulations on the new systems and tasks that will be allocated to 

eu-LISA in 2018/2019 (e.g. ETIAS, Eurodac Recast, SIS II Recast, interoperability of the EU systems, etc.). These new 

projects will result in an increase in the number of staff of the Agency, which will double by the end of 2019. At 

present, the proposal is under discussion with the European Commission. 

The organisational chart of eu-LISA showing the status on 31 December 2017 is presented in Annex III. 

Performance indicators in the area of HR 

The Agency set performance indicators21 (KPIs) for areas related to HR. They serve to measure the rate of 

absenteeism, staff turnover, the staff performance index and staff engagement. 

The absenteeism rate KPI was 22 %, compared with 23 % in 2016, while the target was to keep it below 25 %. 

The exit turnover of staff was 3.27 %, due to 5 employees leaving the organisation in 2017. This is below the 

benchmark KPI 0f 5 % set for turnover. The Tallinn headquarters were affected more strongly, as staff turnover there 

reached 5.13 %. 

Staff turnover in 2017 split by site and contract type 

2017 staff turnover 

Type of staff Strasbourg Tallinn and Brussels eu-LISA as a whole 

TA 2.67 % 5.13 % 3.51 % 

CA 4.76 % 0.00 % 3.13 % 

SNE 0.00 % 0.00 % 0.00 % 

All 2.97 % 3.85 % 3.27 % 

The staff performance index was slightly below the target set for the KPI (the target being 100 % of appraisals 

completed) and reached 99 %. This was caused by a single case of inability to complete the appraisal for objective 

reasons. In addition, a KPI target of more than 10 % of performance at the top level and less than 5 % at low level 

was achieved. It reached 10.3 % for level I performance (the highest performance) and 76 % for level I and level II 

performance (performance beyond expectations). There were no cases of low (unsatisfactory) performance 

reported. 

Staff engagement was measured by evaluating the percentage of staff responding to the Staff Satisfaction Survey. 

This KPI reached 88 % in 2017 and the target value was 80 % or more. 

                                                 

 

21 eu-LISA Corporate Performance Indicators; this document was adopted by the Management Board of eu-LISA on 15 March 2015 (ref. 2015-
042) and the change request to the Management Board for Changing the Agency’s Corporate Key Performance Indicators (ref. 2016-127) is from 
October 2016. 
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Compensatory leave schemes 

The Agency is required, in accordance with paragraph 28 of the Parliament’s Discharge Report ‘2011 Discharge: 

performance, financial management and control of EU agencies’22, to report on the number of days of leave 

authorised to each grade under the flexitime and compensatory leave schemes. 

Flexitime is a default working pattern applied by analogy at eu-LISA in accordance with the Implementing Rule on 

working time23. The mandate of the Agency is to offer its services to Member States on a continual basis (24/7); this 

implies that some of the staff work in shifts or on stand-by duty. The interventions to the IT systems managed by 

the Agency require, from time to time, that the work be performed outside regular office hours, including at night 

or on public holidays. Therefore, compensation for overtime acquired under flexitime, during stand-by duty 

interventions or for particular projects, is an inherent feature in the operation of the organisation. 

The table below shows the number of leave days granted as compensation for overtime, split by function group and 

grade of staff member, and the average number of days of those absent. 

Functional group and grade 
Compensated 

overtime 
Compensated stand-

by duty 
Compensated 

flexitime 

AD 5 1.0 1.3 36.2 

AD 6 10.7 3.1 130.7 

AD 7 5.0 0.9 111.1 

AD 8 22.9 2.8 146.8 

AD 9 6.0 2.8 49.4 

AD 10 0.0 1.3 22.5 

AD 11 2.0 0.0 30.5 

AD 12 0.0 0.0 0.0 

AD 13 0.0 0.0 2.0 

AD 14 2.0 0.0 0.0 

AD 15 0.0 0.0 0.0 

AD 16 0.0 0.0 0.0 

AST 1 0.0 0.0 0.0 

AST 2 0.0 0.0 0.0 

AST 3 2.0 0.0 8.5 

AST 4 7.0 0.1 24.6 

AST 5 4.0 0.0 7.5 

AST 6 0.0 1.1 24.4 

AST 7 0.0 0.0 20.0 

AST 8 0.0 0.3 21.8 

AST 9 0.0 0.0 0.0 

AST 10 0.0 0.0 0.0 

AST 11 0.0 0.0 0.0 

Total number of days 62.6 13.5 636.0 

Number of people 24 13 77 

Average number of days on leave 6.92 

FG III 9 0.0 0.0 7.5 

                                                 

 

22 P7_TA(2013) 0134. 
23 Commission Decision on working time of 15 April 2015, C(2014) 2502, adopted by the Management Board of eu-LISA on 15 April 2015. 
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FG IV 13 8.3 0.0 29.9 

FG IV 14 12.3 4.1 62.9 

FG IV 15 0.0 0.0 16.5 

FG IV 16 0.0 0.5 16.0 

FG IV 17 0.0 0.0 1.5 

Total number of days 20.6 4.6 134.2 

Number of people 5 3 23 

Average number of days on leave 5.53 

SNE 2.9 74.1 49.5 

Total number of days 2.9 74.1 49.5 

Number of people 1 5 5 

Average number of days on leave 8.74 

TOTAL number of days 86.2 92.2 819.7 

TOTAL number of people 30 21 105 

Overall average 6.71 4.39 7.81  

The figures below show the number of days of compensatory leave for overtime (CO) and interventions during 

stand-by duty (SBD) and the percentages they constitute. 

Number of days and percentage of compensatory leave for overtime (CO) and interventions during the stand-by duty (SBD) of the 
Temporary Agents, by grade 
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Number of days and percentage of flexitime compensation of the Temporary Agents, by grade  

 

 

 

 

 

 

 

 

Description of the results of the screening/benchmarking exercise 

eu-LISA has undertaken its fourth benchmarking exercise to identify the ratio of administrative to operational staff 

to respond to the requirements of the Framework Financial Regulation, which stipulates that all agencies should 

carry out such a benchmarking exercise on an annual basis to justify administrative expenditure in a more structured 

and transparent way. The screening exercise was conducted in accordance with the methodology agreed by the 

Heads of Administration of the European Agencies. It was applied to all eu-LISA posts occupied in December 2017. 

The results of the 2017 screening are shown in the tables in Annex IV. 

There was a slight decrease in the percentage of operational posts in 2017; it fell by 1.28 percentage points because 

16 additional operational posts were not screened, since they could not be filled before the legal instruments 

regarding the European Entry/Exit System and the Eurodac Recast, for which they have been allocated, were 

adopted. They will be included in the 2018 benchmarking exercise. 

The percentage of administrative posts was slightly higher in 2017 than in 2016, increasing from 15.91 % to 17.00 %, 

because a few additional posts had to be created in order to perform the relevant tasks and not all operational posts 

were screened. The percentage of neutral posts remained at the same level. 

A further split of the types of posts into categories shows that in the operational posts there was a slight increase in 

the percentage of the programme management posts (from 4.53 % to 6 %) and a slight decrease in the percentage 

of general operational posts (from 60.74 % to 58 %). 

According to Analytical Fiche24 No 15 on Human Resources Management at the EU decentralised agencies, 

administrative staff ‘represent 30 % of agencies’ staff’. Using this as a reference, the benchmarking ratio at eu-LISA 

is remarkably below that level. The Agency considers that a ‘healthy’ proportion should remain at the level of 20 % 

of posts in Administrative Support and Coordination. This was balanced by a higher proportion of administrative 

support posts applied to external support, as seen in the benchmarking of the external service providers (intra 

muros). This balance will continue to be necessary as long as the Agency is growing in the number of operational 

staff and there is no sufficient staff for the administrative posts to support the operations. However, it is worth 

pointing out that the number of operational posts increased in 2017 in comparison with 2016 by 8 percentage points 

and the neutral posts by 2.42 percentage points, while administrative posts account for 46.42 %, 10 percentage 

                                                 

 

24 https://europa.eu/european-union/sites/europaeu/files/docs/body/fiche_15_sent_to_ep_cons_2011-07-20_en.pdf 

 

https://europa.eu/european-union/sites/europaeu/files/docs/body/fiche_15_sent_to_ep_cons_2011-07-20_en.pdf
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points less than in 2016. 

Annex IV of the report contains tables providing the following information: 

 the Establishment Plan 2017 of eu-LISA’; 

 the levels at which the key roles listed by the European Commission for benchmarking of key functions are 

represented in eu-LISA; 

 the comparison of the results of the benchmarking exercises undertaken in 2016 and 2017 for both staff 

members and the external service providers (intra muros). 
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2.5. Assessment by management 

The Agency’s Internal Control Standards (ICSs) (as outlined in Article 30, Article 44(2) and Article 47(1)(b) of the 

Financial Regulation of the Agency) were formally adopted by the Management Board by written procedure on 

15 June 2014, and they had already been implemented in 2013. The 16 individual control standards are structured 

around six major areas: (1) mission and values; (2) HR; (3) the planning and risk management process; (4) operations 

and control activities; (5) information and financial reporting; and (6) evaluation and audit. An Internal Control 

Coordinator has been formally appointed by the Executive Director. The Agency’s internal control system integrates 

all these 16 ICSs as adopted by eu-LISA, establishing the overall internal control environment and providing 

assurance to management that objectives are being achieved, with robust financial and operational checks and 

balances in place. The framework is monitored on a regular basis to ensure that the controls in place work 

effectively. 
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2.6. Budget implementation tasks entrusted to other services 

and entities 

The Agency did not entrust budgetary implementation to other services or entities.  
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2.7. Assessment of audit results during the reporting year 

2.7.1. Internal Audit Service 

In 2017, the Internal Audit Service of the European Commission (the IAS) carried out an assurance audit on the 

controls over the procurement process in eu-LISA25. 

The objective of the audit was to assess the adequacy of the design, and the effectiveness and efficiency, of the 

internal control system for the public procurement process in eu-LISA. 

The scope of the audit included the control environment, including the design and implementation of key controls 

on the main milestones of the procurement process. The controls were reviewed to assess whether they contribute 

effectively to eu-LISA meeting its procurement objectives and ultimately safeguarding best value for money. 

In conclusion, the IAS acknowledges that the controls on the procurement process in eu-LISA support the 

achievement of the main operational objectives of the Agency (such as the 24/7, uninterrupted operation of the 

large-scale IT systems it manages). However, the IAS found significant weaknesses that may affect sound financial 

management and compliance with procedural requirements. 

In this context, the IAS identified two very important issues related to the estimation of the contract value and the 

definition and documentation of the key controls throughout the procurement process. The IAS has also identified 

three important findings. 

The Agency, in agreement with the IAS, has put in place an action plan addressing the audit findings and 

recommendations. 

2.7.2. Internal Audit Capability (IAC) 

In 2017, besides providing the usual support to external audits, the IAC of eu-LISA focused on the stakeholders’ 

expectations of improving governance processes as follows. 

Ex-ante evaluations 

The IAC has defined the process of ex ante evaluation of project proposals that imply significant expenditure. As a 

result, starting in 2018, the Agency will perform ex ante evaluations of all projects classified as ‘Large’ after applying 

the project classification criteria as approved by the Management Board. The adopted classification is in line with 

requirement laid down in Article 29(5) of the Financial Regulation of the Agency, which require ex ante evaluations 

to be performed for significant expenditures. The IAC handed over the ex-ante evaluation process to the Enterprise 

Project Management Office for implementation and reporting. In November 2018, the Agency will report on the 

results of ex ante evaluations and propose any adjustments to the ex-ante evaluation process and/or project 

classification criteria, if necessary. 

Prevention and management of conflict of interest 

The IAC has proposed a policy and rules for preventing and managing conflicts of interest at eu-LISA. According to 

them, any staff member of the Agency will have to make and/or update a declaration of interests annually and 

his/her line manager will have to check it. The results of implementation of this requirement will be presented in the 

Agency’s annual activity report. The IAC proposed a similar requirement for members of the Management Board, 

                                                 

 

25 Final Audit Report on controls over the procurement process in the eu-LISA (ref. Ares (2016)7043332 – 19/12/2016). 
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their alternates and members of the Advisory Groups, to be analysed in the first part of 2018 with a view to adoption. 

IAC Quality Assurance and Improvement Programme (QAIP) 

The IAC has completed the procedures in accordance with its QAIP roadmap. The result is that an independent 

external evaluator confirmed that the IAC’s activity generally takes place in accordance with the Standards and the 

Ethics Code. In order to continually optimise its work, IAC has developed a plan with 12 actions for implementation 

by the end of 2018. 

2.7.3. European Court of Auditors 

In 2017, the European Court of Auditors (the Court) finalised the usual audit on the Annual Accounts of the eu-LISA 

for the financial year 201626. The Court has audited: 

(a) the annual accounts of the Agency, which comprise the financial statements27 and the reports on the 
implementation of the budget28 for the financial year ended 31 December 2016, and 

(b) the legality and regularity of the transactions underlying those accounts. 

In the Court’s opinion, the annual accounts of the Agency present fairly, in all material respects, its financial position 
as at 31 December 2016 and the results of its operations and its cash flows for the year then ended, in accordance 
with the provisions of its Financial Regulation and the accounting rules adopted by the Commission’s accounting 
officer. 

In the Court’s opinion, the transactions underlying the annual accounts for the year ended 31 December 2016 are 
legal and regular in all material respects. 

The Court made seven comments that do not call the above opinions into question. The comments are on the 
legality and regularity of transactions, internal controls, budgetary management and sound financial management 
as follows: 

 legality and regularity of transactions: commitments formalised ex post; 

 internal controls: action plan in place arising from the IAS audit on Operations; 

 budgetary management: high level of carry-overs; 

 sound financial management: construction contract paid in full although less than half of the work had been 
completed; 

 sound financial management: procurements where the Agency did not check for the most economical 
solution; 

 sound financial management: potential risk to the competitiveness of the procedure, as the company that 
developed the BMS technology was not contractually obliged to grant commercial access to any interested 
tenderer; 

 sound financial management: action plan in place arising from  the external evaluation of the Agency. 

 
All findings have been addressed by the Agency. 

 

                                                 

 

26 Report on the annual accounts of the European Agency for the operational management of large-scale IT systems in the area of freedom, 
security and justice (eu-LISA) for the financial year 2016 together with the Agency’s reply: 
https://www.eca.europa.eu/en/Pages/DocItem.aspx?did=42033 
27 These include the balance sheet and the statement of financial performance, the cash flow table, the statement of changes in net assets and 
a summary of the significant accounting policies and other explanatory notes. 
28 These comprise the budgetary outturn account and the annex to the budgetary outturn account. 

https://www.eca.europa.eu/en/Pages/DocItem.aspx?did=42033
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2.8. Follow-up of recommendations and action plans for audits 

The Agency’s IAC regularly monitors and follows up the state of play of action plans that eu-LISA has put in place 

following various audit recommendations. 

In its scope are all the audit recommendations open on 31 December 2017, rated as ‘Critical’ or ‘Very Important’ (as 

indicated in the template of the Consolidated Annual Activity Report — CAAR), and issued by the following auditors: 

 Internal Audit Services of the European Commission (IAS); 

 Internal Audit Capability of eu-LISA (IAC); 

 European Court of Auditors (ECA). 

The report presents both the monitoring result (status of action plans as asserted by management and actions’ 

owners) and the results of the auditors’ follow-up. To confirm closure (under the heading ‘Closed’ in the summary 

table below), the auditors carried out the annual follow-up to those action plans declared ‘Implemented’ (i.e. 

auditor’s assessment of evidence provided and collected). 

State of play of the action plans’ implementation progress 

On 31 December 2017, no ‘Critical’ issue was open. 

The Agency had 23 audit recommendations rated as ‘Very Important’ open. Of these, nine audit recommendations 
had been issued at the end of 2017 and are marked below as ‘New’, and action plans for them are being agreed. Of 
the 14 recommendations left in scope, the Agency reported 6 recommendations as ‘Implemented’ (or ‘Ready for 
review’): 2 to the IAS, 4 to the ECA and none to the IAC. 

The IAS followed up and closed29 the two recommendations stated to be ‘Implemented’, namely: 

 Rec. ID #2015052620 — Complete the establishment of a comprehensive process handbook and exception 

reporting (from the IAS audit report on limited review on the implementation of the Internal Control 

Standards in eu-LISA done in 2015); 

 Rec. ID #2016121944 — Compliance with procedures and accurate maintenance of personnel files (from the 

IAS audit on Staff Planning & Allocation, Performance Appraisal & Promotion, and Training done in 2016). 

The ECA followed up the six observations made in the previous years and the results are: 

 Two recommendations30 were closed as no longer applicable. 

 Two recommendations31 are maintained as ‘ongoing’ although eu-LISA’s management has asserted their 

status to be ‘Implemented’. 

 Two recommendations32 are outstanding (past due). In agreement with the IAS and the IAC, the Agency 

has put in place an action plan addressing the root causes of ECA findings. However, effective 

implementation of the action plan depends on the allocation of additional staff positions, currently lacking 

in the Agency, e.g. support to the legal officer, vendor management, business analyst33. 

The IAC did not follow up any of the five recommendations resulting from its audits, as none of them were ready 
for review. The status of these is as follows: 

 Two recommendations are still in progress (rec. ID #2016112841 — Project and contract management, and 

rec. ID #2017011748 — Completion, maintenance, and continuous improvement of the project management 

process). 

                                                 

 

29 Pending formal communication from the IAS, expected by the end of February. 
30 Rec. ID #2016103037 and rec. ID #2016103038. 
31 Rec. ID #201410308 and rec. ID #2016103039. 
32 Rec. ID #2016103036 — 13: Legality and regularity of transactions, and rec. ID #201610340 — 16: Other comments. 

33 To be confirmed. 
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 One recommendation is partially implemented (and past due), for which the action owner requested a new 

extension of the deadline until December 2018 (rec. ID #2015100924 — Definition and organization of 

contract management). However, the full implementation of the recommendation depends on the 

reorganisation of the Agency as proposed to the Management Board in November 2017, and on the 

adopted Technology Strategy and a pending Service Strategy. 

 One recommendation had needed a revised action plan, which was agreed with the IAC (rec. ID 

#201404295 — Internal control override). 

 One IAC recommendation has been merged with a similar new recommendation issued by the IAS (rec. ID 

#2017011749 — Project cost estimate and price negotiation with contractors merged with rec. ID 

#2017121959 — Controls before establishing specific contracts). 

Summary table 

IAS, IAC and ECA 
recommendations 

by rating 
Total New Implemented 

In 
progress 

Merged Closed Past due 

Criticala 0 0 0 0 0 0 0 

Very Importantb 23 9 6 4 1 4 3 

Total 23 9 6 4 1 4 3 

Notes: For monitoring purpose, recommendations issued by ECA are rated as ‘Very Important’ 

Reading key for the headers in the table above: Merged, the auditor merged the recommendation with a similar one; Closed, the auditor 

closed formally the issue; Implemented, the recommendation owner asserts that the issue is ready for the auditor’s follow-up with a view to 

closure; In progress, implementation is proceeding according to plan and deadline not due or new action plan/deadline agreed with the 

auditor; Past due, recommendation was not implemented by the agreed deadline; New, action plans are being put in place or implementation 

has just started, in the case of recommendations issued less than 3 months before the reporting date. 

aCritical: a fundamental weakness in the audited process that is detrimental at the entity level. 

bVery Important: a fundamental weakness in the audited process that is detrimental to the whole process. 
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2.9. Follow-up of observations from the discharge authority 

At the time of preparation of this report, the discharge procedure for 2016 is still ongoing. The Agency has fulfilled 
all its reporting obligations so far towards the discharge authorities by sufficiently providing feedback. For 
information, the status of the Agency’s action plan with regard to the previous discharge procedure (2015) and 
recommendations is listed in the following table. 

A)  Points to be improved/followed up 

Number Question Explanation Answer 

1 

Conclusion of the 
arrangements 
with Schengen 
Associated 
Countries: what 
are the 
improvements 
made with regard 
to defining 
detailed rules for 
their participation 
in the work of the 
Agency, including 
their contribution 
to the Agency’s 
budget? (5); 

  

The negotiation of the arrangements with Schengen 
Associated Countries falls within the responsibility of 
the Commission and the Agency is not part of it. In 
mid-2017, the Commission informed the Agency 
about the ratification by the parliaments of Norway 
and Switzerland of the eu-LISA Regulation and, 
therefore, the two Associated Countries were invited 
to join the Management Board and Advisory Groups of 
the Agency, as Observers. Liechtenstein and Iceland 
already had Observer status. In addition to their 
participation in the governing bodies of the Agency, 
the experts of the Associated Countries are invited to 
participate in the technical meetings related to the 
operational management of the systems. As regards 
the contribution to the Agency’s budget, since 2014 
the Associated Countries have reimbursed 
operational expenditure directly related to the 
systems under management. The agreements under 
ratification foresee a reimbursement mechanism 
covering the whole budget, for which the Agency is 
preparing a cost allocation methodology in the 
framework of the activity-based budgeting expected 
to roll out in 2018. 

2 

Improvement of 
procurement 
procedures: The 
report encourages 
the Agency to 
conclude 
agreements with 
multiple suppliers 
or to define the 
services required 
more precisely. 
Has the Agency 
made 
improvements on 
the observed 
procurement 
procedures in 
2016? 

Notes that, further to 
its audit of the Agency’s 
procurement 
procedures, the Court 
concluded that the 
Agency in 2015 entered 
into contractual 
agreements or engaged 
in negotiations with a 
single contractor 
without precisely 
defining the services 
requested; is deeply 
concerned, as the 
agreements signed in 
2015 ran a high risk of 
acting contrary to the 
principle of economy 
and damaging the cost-
effectiveness of such 
procurements and are 
much more exposed to 
the risk of corruption; 
observes that such 
agreements could also 
further limit 
competition and 

The negotiation with a single contractor occurred 
within a framework contract, originally awarded 
through competitive restricted procedures. The 
negotiation is sometimes necessary because it is not 
always possible to define with precision all 
deliverables at the time of the tendering procedures, 
or when operational requirements call for a revision of 
an existing specific contract. The Agency 
systematically awards the large-scale framework 
contracts in support of operational activities through 
competitive procedures. The possibility of tendering 
procedures with reopening of competition has been 
explored, however the complex nature of the 
operational requirements of the systems requires an 
end-to-end contractual responsibility to be entrusted 
to a single supplier/consortium. 
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A)  Points to be improved/followed up 

Number Question Explanation Answer 

increase dependence 
upon the contractor; 
acknowledges that, in 
particular for the 
systems under 
management, factors 
outside the control of 
the Agency limit the 
possibility of 
systematically 
reopening 
competitions; 
encourages the Agency 
to conclude 
agreements with 
multiple suppliers or to 
define the services 
required more 
precisely, whenever 
possible; awaits the 
Court’s audit of the 
Agency’s procurement 
procedures for 2016. 
(6);  

3 

Contract 
management and 
governance: what 
is the state of play 
of the five IAC 
recommendations 
regarding the 
definition and 
organisation of 
contract 
management, as 
well as regarding 
contract 
governance? (14); 

  

Four recommendations were addressed and closed by 
the end of 2017: 

- contract governance — very important; 
- -quality management system — important; 
- assessment of contractual risks — important; 
- contract monitoring tool — important. 

One recommendation (definition and organisation of 
contract management — very important) is partially 
addressed, through the adoption of a corporate IT 
partially addressing the required sourcing strategy; 
however, the full implementation of the 
recommendation depends on the reorganisation of 
the Agency as proposed to the Management Board in 
November 2017, and on the adopted Technology 
Strategy and a pending Service Strategy. 

4 

Adoption of the 
internal 
whistleblowing 
policy (15); has it 
been adopted and 
implemented? 

  

The Management Committee of the Agency has 
approved its Guidelines on Whistleblowing on 
23/05/2016; the text was then positively opinionated 
by OLAF. However, in the following, the Commission 
(DG HR) was not in favour of it and informed eu-LISA 
that Commission is working on new guidelines, which 
have to be adapted by the Agencies in a second step. 
Further discussion took place between the 
representatives of all EU agencies and the 
Commission on 31 October 2017; as a consequence, a 
model decision was established for further inter-
service discussion at the European Commission. The 
exact timeframe for this remains uncertain, since it 
depends on the potential comments received in the 
course of this procedure. The state of play is that 
therefore the internal whistleblowing procedure has 
not been implemented yet; however, in the meantime 
the Agency has published the general principles 
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A)  Points to be improved/followed up 

Number Question Explanation Answer 

relevant to whistleblowing (as included in the policy) 
in the code of conduct on the eu-LISA website.  

5 

Adoption of 
guidelines for a 
coherent policy on 
the prevention 
and management 
of conflicts of 
interest and to 
adopt and 
implement a clear 
policy on conflicts 
of interest. Have 
the curricula vitae 
(CVs) of the 
Agency’s 
Management 
Board members 
and the CVs and 
declarations of 
interest of the 
members of its 
Advisory Groups 
been published on 
the Agency’s 
website? Have the 
guidelines and a 
clear policy in 
terms of conflicts 
of interest been 
adopted? 

Notes with concern that 
the CVs of the Agency’s 
Management Board 
members and the CVs 
and declarations of 
interest of the members 
of its Advisory Groups 
are not published on the 
Agency’s website; 
urges the Agency to 
adopt guidelines for a 
coherent policy on the 
prevention and 
management of 
conflicts of interest and 
to adopt and 
implement a clear 
policy on conflicts of 
interest. (16); 

Article 21 of the Agency’s Establishing Regulation 
requires all Members of the Management Board to 
issue an annual public statement of interest in writing. 
The Agency follows strictly this requirement and all 
annual statements are duly signed and originals kept 
by the Secretariat of the Management Board. 
Although there is no specific legal requirement in the 
Establishing Regulation of the Agency for publication 
of the individual statements of commitment of the 
members of the Management Board, the Agency 
published their declarations on its website. Article 21 
of the Establishing Regulation also requires the 
Agency to publish on its website the list of the 
members of the Management Board. The list 
alongside with the CV of the Executive Director and 
the Chairperson of the Management Board are duly 
published and kept up to date on the website of the 
Agency. For the AG, due to the high number of 
members and frequent changes in the representation 
from the national level, the declarations are only 
stored in the Agency’s premises and can be made 
available upon request. The new Rules on the 
prevention and management of conflict of interest for 
eu-LISA staff were adopted by an Executive Director 
Decision dated 30 January 2018 and entered into force 
on the next day. In addition, the Management 
Committee agreed on the draft Policy on Conflict of 
Interest covering members of the Management 
Board, their alternates and members of the Advisory 
Groups, which will be sent to the Management Board 
for discussion and possible adoption. 

6. a) 

Development of 
the anti-fraud 
strategy: a. Has 
the monitoring 
report (expected 
to be issued by 
March 2017) been 
issued?  Is there 
been registered 
an improvement 
on the results? 
Notes that the 
first annual 
monitoring report 
on the 
implementation 
of the Agency’s 
anti-fraud 
strategy was 
issued in April 
2016 and that it 
showed a level of 
implementation 
close to 60 %; 

  

The second monitoring report was issued at the end of 
November 2017 and updated at the end of 
January 2018. eu-LISA confirms a level of quantitative 
implementation above 85 % (12/14; one action has 
been scoped out — see answer to point 4 above). The 
result is positive when compared with the level of 
implementation of 60 % registered in April 2016. After 
2 years from the adoption of the first Anti-fraud 
Strategy at eu-LISA, the result is very good compared 
with the target set of more than 80 %. Certainly, the 
Agency has achieved a solid anti-fraud foundation on 
which other necessary elements will be further 
developed confidently. 
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A)  Points to be improved/followed up 

Number Question Explanation Answer 

notes that the 
next monitoring 
report was to be 
issued by March 
2017; asks the 
Agency to inform 
the discharge 
authority of the 
results of that 
report; notes that 
the Agency’s 
Management 
Board adopted 
the Agency’s anti-
fraud strategy and 
an action plan in 
November 2015. 
(17); 

6. b) 

Development of 
the anti-fraud 
strategy: b. Have 
the new anti-fraud 
rules been 
adopted and 
started to be 
implemented? 
Notes 
furthermore that 
the Agency aims 
to adopt the new 
rules resulting 
from the action 
plan by the end of 
2017 and to start 
implementing 
them immediately 
after their 
adoption. (17); 

  

The current Anti-fraud Strategy is due for revision in 
November 2018 and has been assessed as still relevant 
until then. In 2018, the Agency will perform a fraud risk 
assessment to feed in to the revision of the document 
and the resulting action plan. eu-LISA understands 
that the new anti-fraud rules referred to are the new 
rules on the prevention and management of conflict of 
interest that are ongoing; see the previous answer 
(6a). 

7 

Need to provide 
information 
concerning the 
ratification of the 
headquarters 
agreement with 
France for its 
operational site in 
Strasbourg. (19); 

  

On 26 October 2013, the Management Board of eu-
LISA approved (2013-082, following 2013-072 and 
2013-077) the Agreement concerning the technical 
site with the host Member State, France. The French 
National Assembly, on 1 June 2016, adopted the Site 
Agreement between the Agency and the French 
Government. The promulgation by the President of 
the French Republic took place on 14 June 2016. On 
15 June 2016, the document was published in the 
French Official Journal (Journal Officiel de la 
République Française). The Agency notified the 
Government of France about the completion of its 
internal procedures on 29 July 2016. The agreement 
shall enter into force 30 days after both parties had 
notified each other of the completion of their internal 
procedures necessary for the entry into force of the 
agreement (according to Article 31 of the same 
agreement). The Agency was notified by the French 
Ministry of Foreign Affairs that the agreement entered 
into force on 28 August 2016. 
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A)  Points to be improved/followed up 

Number Question Explanation Answer 

8 

What 
improvements 
have been made 
in terms of gender 
balance in the 
composition of 
the Agency’s 
management 
board? (22); 

  

The Agency cannot influence the composition of its 
Management Board; therefore, no particular steps 
have been taken in this regard. However, eu-LISA 
encourages female candidates for the posts published 
at the Agency, and in cases of equal merit looks at the 
possibility of recruiting female candidates in order to 
balance genders. 

9 

What is the state 
of play on the 
implementation 
of the 
performance 
indicators for the 
work of the 
Agency? (25); 

  

The Agency’s KPIs were adopted by its Management 
Board in March 2017. Since then, the Agency 
calculates them once per year (each January for the 
previous year) and reports them in its Consolidated 
Annual Activity Report.  

10 

What are the 
improvements 
done regarding 
the visibility of the 
Agency’s work 
through online 
platforms? (25); 

  

In 2017, eu-LISA’s corporate accounts for social media 
(Facebook, Twitter, LinkedIn) were put into 
systematic use, in line with the related Social Media 
Strategy principles. The social media activities were 
closely integrated with other Agency communication 
tools and increasingly used for transparency purposes 
to highlight our awareness-rising activities and 
training courses for Member States as well as eu-
LISA’s procurement and recruitment needs. In 2017, 
the eu-LISA on-line communication and social media 
presence advanced considerably. eu-LISA pro-actively 
participated at the pan-EU social media campaigns of 
the EU institutions (#EU60, #NoMoreRansom), 
published on average one per day social media posting 
on eu-LISA business-related topics and produced 
close to 150 timely web updates to rapidly give 
objective, reliable and easily understandable 
information to the stakeholders and the public. 
A dedicated Twitter wall was created and used to 
allow additional interaction with stakeholders and the 
public during the eu-LISA annual conference. 
Compared with the previous year’s equivalent event, 
the eu-LISA conference social media exposure in 2017 
increased by over 50 %. 
Modifications to the website, as one of the best means 
to guarantee accountability to the citizens of Europe, 
were initiated, based on the 2016 website usability 
analysis, with the aim of developing it further into a 
responsive and easily accessible website with 
functionalities that allow increased online public 
engagement and high visibility. 

 

B) Any other issues that could be highlighted as improvements. For example, on the 2015 discharge they 
have welcomed the following issues:  

Number Question Explanation Answer 

1 

Strengthening data 
protection and data 
security in the 
Agency, through 

  

As a follow-up, the eu-LISA Data Protection Officer 
organised 12 dedicated Data Protection Awareness 
sessions in 2016 and 8 in 2017. Four special sessions 
were provided in 2017 on the Data Protection Day, 
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B) Any other issues that could be highlighted as improvements. For example, on the 2015 discharge they 
have welcomed the following issues:  

Number Question Explanation Answer 

awareness sessions, 
training for staff and 
the production of 
data breach policy 
and procedures, and 
the action plan and 
work programme. 
(13);  

and two EU DPOs provided sessions on their 
experience. 
An e-learning module on data protection was 
developed, targeting mainly newcomers, a data 
breach policy and procedure was adopted and 
implemented, and the DPO organised the first JHA 
Agencies DPOs Network meeting. A complaint 
procedure was also established by the DPO. 
In May 2017, eu-LISA’s DPO hosted the 41st DPOs 
Network meeting with the participation of 70 DPOs of 
EU institutions and bodies. 
The 2017 focus was on the policy area, with the 
adoption of a new security policy and of an updated 
business continuity policy. Several awareness 
sessions on cybersecurity and business continuity 
were carried out with the whole staff to highlight risks 
and implemented mitigation measures in our 
organisation. A disaster recovery exercise on the VIS 
system was run with the participation of eight 
Member States to test the end-to-end recovery 
capabilities of both the central and the national 
systems. This successful activity increased the level of 
awareness of the existing operational procedures and 
highlighted areas for improvement. Finally, a set of 
vulnerability assessments and penetration tests were 
run within different technical platforms to assure the 
effectiveness of the implemented security and 
business continuity measures. 

2 
Activities to raise 
awareness and 
visibility. (18); 

  

eu-LISA strengthened the area of direct public 
engagement to improve awareness, knowledge and 
visibility of the Agency among citizens and 
stakeholders. The Agency’s active presence at the 
Europe Day and Open Doors Day awareness events of 
the EU institutions, organised in Brussels, Strasbourg 
and Tallinn by the European Parliament and the 
European Commission, provided a notable number of 
direct and indirect contacts and generated sizable 
public reach. An estimated 14 000 people attended 
the event in Strasbourg and 13 000 in Tallinn. 
The Agency has proactively enlarged the scope of its 
involvement in various public events for stakeholders, 
for example the 11ème Rendez-vous européens de 
Strasbourg, the European Police Congress and 
roundtables with industry representatives. The 
Agency has organised awareness-raising briefings 
with partners and stakeholders such as the JHA 
Counsellors and diplomats from EU MSs and has 
provided active cover of VIP delegations’ visits to the 
sites of the Agency: Commissioners, delegations of 
MEPs and national MPs, the Kangaroo Group, the 
Estonian President, the Estonian Prime Minister, 
high-level civil servants, etc. In 2017 the Agency 
organised the high-level conference ‘Going Digital for 
a Safe and Secure Europe’, which was part of the 
Estonian EU Presidency activities. The 95 % 
satisfaction rate with the conference proves the high 
quality and success of the event. eu-LISA was actively 
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B) Any other issues that could be highlighted as improvements. For example, on the 2015 discharge they 
have welcomed the following issues:  

Number Question Explanation Answer 

involved in contributing to the organisation of nine 
additional major awareness-raising events in 
cooperation with the Estonian EU Presidency on 
topics regarding the responsibilities of the Agency. 
eu-LISA also launched a comprehensive process to 
update its multi-annual External Communication and 
Information Strategy, which was adopted by the 
Management Board of the Agency in March 2017. 

3 

Efforts to keep 
Justice and Home 
Affairs systems 
aligned with 
evolving political 
priorities and 
unforeseen events. 
(26); 

  

The Agency welcomes the positive views expressed 
by the European Parliament regarding its efforts to 
keep Justice and Home Affairs systems aligned with 
evolving political priorities and unforeseen events 
(point 26 of the report on discharge in respect of the 
Agency). eu-LISA continues to make every effort in 
this regard. Assurance of flexibility to handle 
unpredictable variations in IT system usage and/or 
demand for increased functionality requires 
investment in modern, scalable technologies and 
infrastructure. As a centre of excellence in IT service 
provision, eu-LISA’s efforts towards such investment 
have continued since the Agency took over 
management of its current IT systems. In addition, the 
Agency remains in contact with stakeholders to 
ensure full awareness of developing priorities, 
particularly through its various governance 
structures. It also proactively engages other relevant 
parties — for example through organisation of regular 
Industry Roundtables that ensure awareness of the 
state of the art in a fair and transparent manner, 
enabling responsiveness to change requests. 
This responsiveness is exemplified through changes 
made and upgrades introduced in recent years. 
Following the communication from the European 
Commission to the European Parliament and Council 
COM (2016) 205 and its call to develop an automated 
fingerprint identification system (AFIS) for SIS II, eu-
LISA immediately undertook vigorous efforts with the 
Member States to work towards such development. 
Implementation efforts continue towards a go-live in 
March 2018, filling an important gap in current system 
capabilities in line with a stated political priority. VIS 
upgrades undertaken in 2016 included 
implementation of Schengen 
consultation/notification procedural workflows in VIS 
Mail 2 in January 2016, and the system was capable of 
full handling of biometric-supported visa issuance and 
checks at external borders following completion of 
the global rollout in November 2015. Following the 
significant increase in usage of Eurodac in 2015, usage 
levels have remained high and the system continues 
to handle this capably. Looking towards the 
envisaged system recast, the Agency has supported 
discussions with its technical expertise and 
knowledge. In particular, it has provided detailed 
studies on possible inclusion of scanned documents in 
the system and the possible use of facial images. 
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B) Any other issues that could be highlighted as improvements. For example, on the 2015 discharge they 
have welcomed the following issues:  

Number Question Explanation Answer 

Development projects that are horizontal across 
systems are particularly relevant in the context of 
assuring responsiveness to external changes. They 
often take advantage of the consolidation of system 
management at a single location to enable sharing of 
resources across systems to the extent sensible and 
permissible by regulation. The Agency continues to 
work on its common shared infrastructure project, 
enabling sharing of certain infrastructural elements. 
As spare capacity and capabilities are not necessarily 
allocated in a system-specific manner, the Agency can 
prepare for unforeseen events in a cost-efficient 
manner. Efforts towards system interoperability 
foreseen for the coming years will bring further 
improvements. Interoperability solutions such as the 
European Search Portal will enable the Agency to 
make more rapid changes to system changes that can 
be more easily accommodated by Member States 
with less extensive IT development and testing efforts 
than is currently the case. Addition of new systems to 
the IT ecosystem should also be easier. 
The second objective of the Agency’s multi-annual 
strategy is to become an EU ICT centre of excellence 
and service provider. This inevitably involves 
continuous liaison with the stakeholder community 
and configuration of operations and technology to 
assure responsiveness to requests. Such work has 
been a focus since 2014 and continues. Thus, as is 
already the case, the Agency will remain aware of 
evolving political priorities, take note of unforeseen 
events with impact as soon as possible and be in a 
position to respond appropriately going forward. 

4 

Information about 
the level of 
execution of the 
budget (in 2015 it 
exceeded 99  % for 
both commitments 
and payment 
appropriations (LIBE 
3)); 

  
The level of budget implementation was 98 % for 
commitment and payment appropriations in 2016 and 
100 % in 2017. 
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Part II (b). External evaluations 

At the time of writing this report (January 2017), the Agency has undergone external evaluation, in accordance with 

Article 31 of Regulation No 1077/2011. 

The evaluation examined the way in which eu-LISA implemented its mandate, as laid down in its Establishing 

Regulation, looking at four areas: efficiency, effectiveness, added value and coherence. It also examined the 

Agency’s contribution to the establishment of a coordinated, effective and coherent IT environment for the 

management of large-scale IT systems supporting the implementation of JHA policies. 

The evaluation was successfully carried out in 2016 and came to the conclusion that the Agency effectively fulfils its 

mandate. The evaluation also suggests particular ways of improving the operations of the Agency and identifies 

potential opportunities to extend its mandate. 

Selected highlights from the evaluation include the following findings: 

 The Agency had, overall, achieved its objective of effectively ensuring the operational management of the 

three IT systems entrusted to it. 

 Although the organisational set-up and internal processes are still developing, these are properly 

structured and described. The Agency has been able to identify solutions for carrying out the assigned 

tasks. This was particularly observed through the project case studies (e.g. the Smart Borders pilot project 

and the Common Shared Services Studies). 

 The Agency has been successful, overall, in respecting the clear allocation of roles and responsibilities at 

EU and national levels concerning its core business of managing large-scale IT systems. 

 The activities of eu-LISA are generally well aligned with the relevant JHA policy frameworks and strategies. 

 The Agency has developed a coherent cooperation strategy for engaging with different stakeholders in a 

structured way through the adoption of its Stakeholder Management Strategy. 

 The establishment of a single management authority to assume operational management of the three IT 

systems inherently creates a high level of added value, to the extent that the Agency effectively and 

efficiently carries out its tasks. The ultimate added value of eu-LISA is, therefore, logically highly dependent 

on its ability to fulfil its core tasks in an efficient and effective manner. 

 Overall, the evaluation noted positive feedback concerning the level of involvement and communication 

with national-level stakeholders. 

The evaluation report made 65 recommendations. They looked at opportunities for improvements related to the 
present tasks of the Agency as well as the possibility of enlarging the Agency’s mandate to increase its added value, 
taking into account possible future needs of the EU and the Member States. 

Each recommendation had a rating (Critical, Very Important, Important, Minor), which was assigned in view of 
necessity and time for implementation. The impact of the recommendations has also been analysed from financial, 
legal and organisational perspectives. 

In this respect, recommendations have been split into two major groups: 

 recommendations with legal impact (11 recommendations in total); 

 recommendations with organisational and/or financial impact (54 recommendation in total). 

Recommendations in the second group were further broken down to: 

 7 Critical; 

 10 Very Important; 

 30 Important; 
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 7 Minor. 

The recommendations with organisational and/or financial impact stemming from the external evaluation of the 

Agency have been adequately followed up through an action plan. In March 2017, the Management Board adopted 

it and, in November 2017, its implementation status update was presented. 
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Part III. Assessment of the effectiveness of the 

internal control systems 

3.1. Risk management 

The Agency follows a comprehensive risk management framework that includes, on an annual basis, the collection 

of risks, the assessment and prioritisation of risks and the carrying out of a corporate risk management workshop 

during quarter 4 of each year. At the workshop, risk owners, as well as risk strategies and responses, are decided. 

The outcome is documented in the annual corporate risk response plan, which is valid until the following annual 

corporate risk management workshop; this also defines the details of the risk-monitoring exchange between the 

risk owners and the EPMO. 

For the year 2017, a total of four corporate risks were identified and dealt with within the Agency’s corporate risk 

response plan. These were related to the potential project pitfalls of the Strasbourg site extension, which might 

endanger the desired outcomes; lack of sufficient statutory staff, which might negatively affect the Agency in 

achieving its assigned tasks or even may leads to non-compliance events; lack of 24/7 support for corporate services, 

endangering 24/7 availability of corporate services; and the eligibility of the Smart Borders delegation agreement. 

For those risks, seven individual risk measures have been set up with the nominated risk owners, three of which 3 

have been implemented, with the aim of sufficiently mitigating the risks identified and their impact on the 

organisation. The removal plan for the Strasbourg site was completed on 10 August 2017 with no business continuity 

issues. In order to minimise the risk regarding the 24/7 availability of corporate services, extended working hours for 

intra muros staff have been negotiated with the external service supplier. Regarding Smart Borders, the official 

notification to the Executive Director dated 10 August 2017 from DG Migration and Home Affairs E1 confirmed 

acceptance of the final report prepared by eu-LISA on Smart Borders operations. For details of the four corporate 

risks, please refer to Annex VII. 

 

3.2. Compliance and effectiveness of Internal Control 

Standards 

All 16 approved eu-LISA ICSs have been applied to the tasks stemming from the Programming Document (PD) 2017-

2019 for the Agency, and have been integrated in a balanced way. In 2017, the 16 ICSs were further detailed to give 

125 individual ICS measures, assigned to relevant staff members in the organisation. Considering the 2017 measures 

taken to achieve and maintain compliance with the Agency’s ICSs, it can be stated that internal control is sufficiently 

established in eu-LISA. A number of actions have been implemented, thus demonstrating eu-LISA’s efforts in 

applying and striving for good governance. For 2018, the range and scope of compliance measures will be updated 

based on advice provided by the Authorising Officer as well as on findings related to the outcomes of joint meetings 

between the Internal Control Coordinator and eu-LISA managers and staff with ICS-related functions. 

The function of the Internal Control Coordinator has been established to support the efficient and effective 

implementation of ICS at eu-LISA by creating a focal point for providing information and awareness, as well as a 

capacity for monitoring and reporting. Following biannual monitoring exercises with managers and staff with ICS-

related functions, the Internal Control Coordinator continuously reported in 2017 to the Executive Director about 

the status and progress of ICS compliance within eu-LISA. 

In addition, the overall effectiveness and efficiency of the internal control system was assessed by the Internal 

Control Coordinator. For this purpose, the eu-LISA ICS register (which documents the status of each individual 
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measure related to the implementation of the ICSs at the Agency) was consulted to extract the necessary data, 

which was then summarised and forwarded as a report to the eu-LISA Management Board for its information. For 

details of the implementation of the ICS, please refer to Annex VII. 
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Part IV. Management assurance 

4.1. Review of the elements supporting assurance 

The building blocks of assurance underpin the reasonable assurance given by the Authorising Officer in his/her 

declaration of assurance of the Annual Activity Report. These are summarised below. 

Building block 1: Assessment by management 

Assessment by management 

The management of the Agency has reasonable confidence that, overall, suitable controls are in place and are 

working as intended; risks are being monitored and mitigated appropriately and the necessary improvements and 

reinforcements are being implemented. 

Furthermore, the management of the Agency recognises the need to maintain a high level of efficiency in its internal 

control environment and for continuous assessment and strengthening of existing internal controls to achieve and 

then maintain full compliance with the requirements of the 16 ICSs adopted to ensure the achievement of the 

objectives in its Single Programming Document. 

Register of exceptions 

The Agency has had a procedure in place for the registration of exceptions since 2013. At the beginning of 2015, a 

formal procedure for the registration and management of exceptions was adopted. Its overall objective is to 

establish appropriate arrangements to ensure that any exceptional circumstances of significant instances of 

overriding controls or deviations from the established regulatory framework are well explained, registered and 

reported in accordance with the principle of transparency. An exception must be documented, justified and 

approved at the appropriate level before any action is taken. 

In 2017, 36 exceptions and non-compliance events from the established procedures were registered. The 

Authorising Officer has determined that such exceptions or non-compliance events do not require a formal 

reservation in the declaration of assurance on the basis of materiality. However, in the light of the latest audit 

findings, a root cause analysis will be performed to identify the reasons why the exception procedure has not been 

always observed. Swift actions will be taken based on the results. The target date is June 2018. 

Building block 2: External audit results34 

IAS opinion 

Final audit report on the controls over the procurement process 

In conclusion, the IAS acknowledges that the controls on the procurement process in eu-LISA support the 
achievement of the main operational objectives of the Agency (such as the 24/7, uninterrupted operation of the 
large-scale IT systems it manages). However, the IAS found significant weaknesses that may affect sound financial 
management and compliance with procedural requirements. 

                                                 

 

34 At the time of writing the report, the external audit results were not yet available. 
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In this context, the IAS identified two very important issues related to the estimation of the contract value and the 
definition and documentation of the key controls throughout the procurement process. The IAS has also identified 
three important findings. 

The Agency, in agreement with the IAS, has put in place an action plan addressing the audit findings and 

recommendations. 

ECA opinion (audit report on 2016 accounts) 

Opinion on the reliability of the accounts: 

In the Court’s opinion, the annual accounts of the Agency present fairly, in all material respects, its financial 

position as at 31 December 2016 and the results of its operations and its cash flows for the year then ended, in 

accordance with the provisions of its Financial Regulation and the accounting rules adopted by the Commission’s 

accounting officer. 

Opinion on the legality and regularity of the transactions underlying the accounts 

In the Court’s opinion, the transactions underlying the annual accounts for the year ended 31 December 2016 are 

legal and regular in all material respects. 

Building block 3: Follow-up of reservations from previous reporting periods 

The declaration of assurance of the Authorising Officer in the Annual Activity Report 2016 did not contain any 

reservations. 

Conclusion 

Based on Part II and Part III above, the conclusion can be drawn that there are no significant weaknesses in internal 

controls that might have an impact on the declaration of assurance. 
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4.2. Reservations (if applicable) 

 
Based on the information provided above, the Authorising Officer did not issue any reservations. 
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4.3. Overall conclusions on assurance 

 

I, the undersigned Krum Garkov, Executive Director of the European Agency for operational management of large-

scale IT systems in the area of freedom, security and justice (eu-LISA), 

In my capacity as Authorising Officer, 

Declare that the information contained in this report gives a true and fair view of the activities of the Agency in 2017. 

I state that I have reasonable assurance that the resources assigned to the activities described in this report have 

been used for their intended purpose and in accordance with the principles of sound financial management, and 

that the control procedures put in place give the necessary guarantees concerning the legality and regularity of the 

underlying transactions. 

This reasonable assurance is based on my own judgement and on the information at my disposal, such as the results 

of the self-assessment, the audits of the Internal Audit Service, the audits of the Internal Audit Capability and the 

audits of the European Court of Auditors. 

I confirm that I am not aware of anything not reported here which could harm the interests of the Agency or its 

stakeholders. 

 

 

Tallinn,................

 ……………………….…………… (signature) 

           Krum GARKOV 
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ANNEXES 
Annex I. Corporate key performance indicators 

KPI Corporate key performance indicator Target Actual 2017 

1 
Security: number of identified critical shortcomings 

during security tests 
0 37 

2 
Security: percentage of identified security risks 

treated by assured security controls 
100 % 100 % 

3 Eurodac central system availability 99.99 %a 99.95 %b 

4 Eurodac central system response time 99.45 % 99.90 % 

5 
Wide Area Network (WAN) availability (for SIS II and 

VIS systems) 
99.99 % 99.99 % 

6 SIS II central system availability 99.99 %a 99.82 %b 

7 SIS II central system response time 99.50 % 99.66 % 

8 VIS central system availability 99.99 %a 99.92 %b 

9 VIS central system response time 100 % 99.24 % 

10 
Cancellation rate of carried-over payment 

appropriations 
< 5 % 2.12 % 

11 Rate (%) of budgetary commitments implementation 95-99 % 100 % 

12 Rate (%) of payment implementation > 95 % 100 % 

13 
HR: ratio (%) of administrative resources to 

operational resources 

Administrative: 20 % 17 % 

Operational: 70 % 72 % 

14 
Ratio (%) of payments completed within statutory 

deadlines 
90-100 % 93.78 % 

15 Average square metres of office space per FTE (m²) 10 m² 10.04  m² 

16 
eu-LISA training course external participant 

satisfaction 
> 3 4.48 

17 
Procurement compliance with the Agency’s 

Procurement and Acquisition Plan 
0.5-1.5 0.28 

18 
Procurement project management: % of main 

procurement projects on schedule 
> 60 % 41 % 

19 

Customer satisfaction: % of MS users satisfied or very 

satisfied with the overall service provided by eu-LISA 

Service Desk 

> 80 % 94.45 %c 

20 
Ratio (%) of activities identified in the Annual Work 

Programme met or on schedule 
90 % 88.75 % 

21 Member States systems helpdesk performance > 80 % 90 %c 

22 
Project management: assessing completed projects 

against defined quality/cost/time parameters 
< 10 % 8.79 % 

23 
Percentage of audit recommendations implemented 

within stipulated deadlines 
80-100 % 50.0 % 

24 
HR: percentage of uncertified vs certified absence 

days from work within reporting period 
< 25 % 22 % 

25 HR: annual percentage staff turnover ≤ 5 % 3.27 % 

26 HR: staff performance index 
Completed appraisals: 

100 % 
100 % 
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Low performance: < 5 % 0 % 

Top performance: > 10 % 76 % 

27 HR: staff engagement level ≥ 80 % 88 % 

28 
External communication: eu-LISA web-based 

visibilityd 

Unique visitors: open 61 489 

Average visit duration: 

open 

3 minutes, 44 

seconds 

Bounce rate (left after 

one page): open 
38 % 

Actions per visit 

(average): open 
3.5 

aSystem availability target is not precisely defined in the legal instruments governing the systems. The target of 99.99 % has been established 
by the Agency considering the fact that systems managed by it are defined as high availability systems. 

bThe actual availability of the systems includes switch-over and switch-back time, in the event of planned maintenance. 

cData from 2016. At the time of preparing this report, the data for 2017 are being collected. 

dBecause of a technical malfunction at eu-LISA’s hosting service provider on 3 May 2017, statistical data were not recorded or saved between 
4 May and 7 August, when the service was restored. This service is now monitored. For this reason, the data presented should not be 
benchmarked against previously collected data, as just over 3 months of data are missing. 
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Annex II. Statistics on financial management 

1. Initial budget, transfers and amending budgets 

The table below summarises at chapter level the internal budgetary transfers operated by the Agency for C1 funds 

in 2017. Two amending budgets were required and performed. 

 

    
Commitment appropriations Payment appropriations 

Budget chapter Initial budget Transfers 
Amendi

ng 
budget 

Final budget Initial budget Transfers 
Amending 

budget 
Final budget 

TITLE 1 — STAFF 
EXPENDITURE 

1z,133,700.00 -13,623.36   16,120,076.64 16,133,700.00 -13,623.36   16,120,076.64 

A-11 
Salaries & 
allowances 14,633,210.00 -416,528.47   14,216,681.53 14,633,210.00 -416,528.47   14,216,681.53 

A-12 

Expenditure 
related to 
recruitment 122,250.00 -8,854.92   113,395.08 122,250.00 -8,854.92   113,395.08 

A-13 
Mission 
Expenses 330,000.00 136,000.00   466,000.00 330,000.00 136,000.00   466,000.00 

A-14 
Socio-Medical 
Infrastructure 602,740.00 158,333.00   761,073.00 602,740.00 158,333.00   761,073.00 

A-15 
Training for 
Staff 445,500.00 117,427.03   562,927.03 445,500.00 117,427.03   562,927.03 

TITLE 2 — 
INFRASTRUCTURE 
AND OPERATING 
EXPENDITURE 

8,382,400.00 1,111,406.81   9,493,806.81 8,382,400.00 1,111,406.81   9,493,806.81 

A-20 
Expenditure 
for premises 1,412,500.00 -626,554.99   785,945.01 1,412,500.00 -626,554.99   785,945.01 

A-21 
Corporate IT & 
Telecom 1,500,000.00 269,542.18   1,769,542.18 1,500,000.00 269,542.18   1,769,542.18 

A-22 

Movable 
Property and 
Associated 
Costs 420,000.00 -324,728.26   95,271.74 420,000.00 -324,728.26   95,271.74 

A-23 

Current 
Administrativ
e Expenditure 345,000.00 623,853.26   968,853.26 345,000.00 623,853.26   968,853.26 

A-24 Postage 30,000.00 2,885.81   32,885.81 30,000.00 2,885.81   32,885.81 

A-25 
Management 
Board 491,900.00 -225,834.00   266,066.00 491,900.00 -225,834.00   266,066.00 

A-26 

Information 
and 
Publications 1,233,000.00 58,628.41   1,291,628.41 1,233,000.00 58,628.41   1,291,628.41 

A-27 

External 
Support 
Services 1,650,000.00 2,023,788.84   3,673,788.84 1,650,000.00 2,023,788.84   3,673,788.84 

A-28 Security 1,300,000.00 -690,174.44   609,825.56 1,300,000.00 -690,174.44   609,825.56 

TITLE 3 — 
OPERATIONAL 
EXPENDITURE 

128,818,100.00 -1,097,783.45   127,720,316.55 128,818,100.00 -1,097,783.45 -85,600,000.00 42,120,316.55 

B3-0 

Shared 
System Infra-
structure 
(Core 
Systems) 8,701,300.00 445,809.19   9,147,109.19 9,050,000.00 487,092.16 -2,500,000.00 7,037,092.16 

B3-1 SIS II 6,825,000.00 -371,767.78   6,453,232.22 6,500,000.00 9,233,758.55 -3,000,000.00 12,733,758.55 

B3-2 VIS-BMS 34,505,000.00 739,005.33   35,244,005.33 35,000,000.00 -11,257,977.54 -8,000,000.00 15,742,022.46 

B3-3 Eurodac 19,570,000.00 -965,000.00   18,605,000.00 18,570,000.00 802,842.75 -16,580,000.00 2,792,842.75 

B3-4 
Entry/Exit 
System 54,520,000.00     54,520,000.00 54,520,000.00   -54,520,000.00 0.00 

B3-6 

Ext Supp 
Services 
directly 
related to 
Core Systems 3,518,800.00 -850,785.20   2,668,014.80 4,000,100.00 -161,604.29 -1,000,000.00 2,838,495.71 

B3-7 
Advisory 
groups 428,000.00 -57,461.91   370,538.09 428,000.00 -93,616.42   334,383.58 

B3-8 

Training 
directly 
related to 
operations 750,000.00 -37,583.08   712,416.92 750,000.00 -108,278.66   641,721.34 

TOTAL 153,334,200.00 0.00   153,334,200.00 153,334,200.00 0.00 -85,600,000.00 67,734,200.00 
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2. Implementation of the budget for the year (fund source C1) 

As far as the 2017 appropriations (fund source C1) are concerned, the Agency reached a high level of budget 
implementation of 100 % in both commitment and payment appropriations, taking into consideration the 
automatic carry-over of appropriations. 

 
COMMITMENTS (C1) PAYMENTS (C1) 

BUDGET TITLE Budgeted Consumed % Budgeted Consumed % 

Title 1 — Staff expenditure     16,120,076.64        16,120,076.64  100.0 % 
    

16,120,076.64  
    16,120,076.64  100.0 % 

of which, executed        16,120,076.64  100.0 %   15,681,259.13 97.3 % 

of which, automatic carry-forward                               -                 438,817.51  2.7 % 

Title 2 — Infrastructure and Operating 
expenditure 

      9,493,806.81          9,493,806.81  100.0 % 
      

9,493,806.81  
      9,493,806.81  100.0 % 

of which, executed           9,493,806.81  100.0 %   4,198,841.10 44.2 % 

of which, automatic carry-forward    -  -        5,294,965.71  55.8 % 

Title 3 — Operational expenditure   127,720,316.55      127,720,316.55  100.0 % 
    

42,120,316.55  
    42,120,316.55  100.0 % 

TOTAL EUR   153,334,200.00      153,334,200.00  100.0 % 
    

67,734,200.00  
    67,734,200.00  100.0 % 

of which, executed      153,334,200.00  100.0 %      62,000,416.78  91.5 % 

of which, carried forward                               -             5,733,783.22  8.5 % 

 

3. Implementation of the budget for other fund sources 

In addition to the budget for the year (fund source C1), the Agency implemented appropriations: 

- from internal assigned revenue (fund source C4); 

- from internal assigned revenue carried over (fund source C5); 

- from carry-forward of commitments (differentiated in Title 3 and non-differentiated in Titles 1 and 2) and 

the corresponding payment (non-differentiated only) appropriations from previous years (fund source C8); 

- from external assigned revenue, as contributions from the Associated Countries in accordance with 

Article 32(1)(b) of the Establishing Regulation (fund source R0, Title 3 only). 

      Commitment Payment 

Budget title 
Fund 

source 
Budgeted Consumed 

% 
commit 

Budgeted Consumed 
% 

payment 

A-1 Staff expenditure 
C1 16,120,076.64 16,120,076.64 100.0 % 16,120,076.64 15,681,259.13 97.3 % 

C8 415,692.33 361,656.56 87.0 % 415,692.33 361,656.56 87.0 % 

    Subtotal 16,535,768.97 16,481,733.20 99.7 % 16,535,768.97 16,042,915.69 97.0 % 

A-2 
Infrastructure and 
Operating 
Expenditure 

C1 9,493,806.81 9,493,806.81 100.0 % 9,493,806.81 4,198,841.10 44.2 % 

C4 108,406.00 108,406.00 100.0 % 108,406.00 74,683.28 68.9 % 

C5 95,290.59 95,290.59 100.0 % 95,290.59 86,855.09 91.1 % 

C8 4,977,748.44 4,373,454.57 87.9 % 4,977,748.44 4,373,454.57 87.9 % 

Subtotal 14,675,251.84 14,070,957.97 95.9 % 14,675,251.84 8,733,834.04 59.5 % 

B0-3 
Operational 
Expenditure 

C1 127,720,316.55 127,720,316.55 100.0 % 42,120,316.55 42,120,316.55* 100.0 % 

C4 16,082.30 16,082.30 100.0 % 16,082.30 16,082.30 100.0 % 

C5 26,512.57 26,512.57 100.0 % 29,290.94 29,290.94 100.0 % 

C8 65,182,314.81 63,931,620.24 98.1 % 0.00     

R0 4,683,256.33 1,760,651.45 37.6 % 4,683,256.33 463,237.59 9.9 % 

Subtotal 197,628,482.56 193,455,183.11 97.9 % 46,848,946.12 42,628,927.38 91.0 % 

ALL  TOTAL  228,839,503.37  224,007,874.28  97.9 % 78,059,966.93  67,405,677.11  86.4 % 

*For Title 3 C1 appropriations, EUR 6 191 866.54 refer to payments of commitments for the year. The remainder, amounting to 

EUR 35 928 450.01, was used to cover commitments from previous years. 
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4. List of budgetary transfers 

During 2017, the following internal transfer operations were performed under Article 27 of the Agency’s Financial 

Regulation. The rationale of the transfers was to ensure optimal budget allocation of commitment and payment 

appropriations. 

Budgetary transfers in 2017 

Budgetary 
transfer No 

Reference Date Budget line 
Commitment 
appropriation 

Payment 
appropriation 

1 LIS.1334 09/02/2017 

A02000 Expenditure for premises EE -150,000.00 -150,000.00 

A02220 Documentation and Library Expenditure 5,500.00 5,500.00 

A02330 Other Running Costs -50,000.00 -50,000.00 

A02331 HR fees and charges 200,000.00 200,000.00 

A02500 MB Meetings -5,500.00 -5,500.00 

B03600 Ext Supp Services directly related to CORE Systems -100,000.00 -100,000.00 

B03730 Other meetings and missions 100,000.00 100,000.00 

2 LIS.1338 09/03/2017 

A02000 Expenditure for premises EE -150,000.00 -150,000.00 

A02010 Expenditure for premises FR -200,000.00 -200,000.00 

A02100 Corporate IT & Telecom -350,000.00 -350,000.00 

A02320 Legal Expenses 85,000.00 85,000.00 

A02331 HR fees and charges 15,000.00 15,000.00 

A02500 MB Meetings -100,000.00 -100,000.00 

A02700 External Support Services 1,000,000.00 1,000,000.00 

A02800 Corporate Security -300,000.00 -300,000.00 

3 LIS.1344 15/05/2017 

A01190 Weightings -10,000.00 -10,000.00 

A01201 Other Expenses 10,000.00 10,000.00 

A02330 Other Running Costs 3,000.00 3,000.00 

A02700 External Support Services 650,000.00 650,000.00 

A02800 Corporate Security -200,000.00 -200,000.00 

B03600 Ext Supp Services directly related to CORE Systems -483,000.00 -483,000.00 

B03730 Other meetings and missions 30,000.00 30,000.00 

4 LIS.1346 08/06/2017 
B03100 SIS II MWO 0.00 2,000,000.00 

B03200 VIS-BMS MWO 0.00 -2,000,000.00 

5 LIS.1348 29/06/2017 

A01184 Daily subsistence allowance 46,460.00 46,460.00 

A01190 Weightings -46,460.00 -46,460.00 

A02200 Other Technical Equipment and Installation -1,500.00 -1,500.00 

A02400 Postage 1,500.00 1,500.00 

B03100 SIS II MWO 0.00 7,000,000.00 

B03200 VIS-BMS MWO 0.00 -7,000,000.00 

B03300 Eurodac MWO 0.00 -15,495.00 

B03301 Eurodac Other 0.00 15,495.00 

6 LIS.1352 25/08/2017 

A01124 Daily allowance -7,000.00 -7,000.00 

A01125 Monthly allowance 18,000.00 18,000.00 

A01130 Insurance against sickness -22,600.00 -22,600.00 

A01141 Travel Expenses for Annual Leave -26,500.00 -26,500.00 

A01182 Installation and reassignment allowance 11,600.00 11,600.00 

A01201 Other Expenses 26,500.00 26,500.00 

A01301 Mission Expenses 60,000.00 60,000.00 

A02030 Expenditure for premises BRUX 6,500.00 6,500.00 

A02100 Corporate IT & Telecom 40,000.00 40,000.00 

A02200 Other Technical Equipment and Installation -66,500.00 -66,500.00 

A02210 Furniture and Office Equipment -40,000.00 -40,000.00 

A02510 Other meetings 15,100.00 15,100.00 

A02800 Corporate Security -15,100.00 -15,100.00 

7 LIS.1356 21/09/2017 
A01301 Mission Expenses 40,000.00 40,000.00 

A01402 European school 187,000.00 187,000.00 
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Budgetary transfers in 2017 

Budgetary 
transfer No 

Reference Date Budget line 
Commitment 
appropriation 

Payment 
appropriation 

A01403 Social activities 55,000.00 55,000.00 

A01500 Training for Staff 130,000.00 130,000.00 

A02030 Expenditure for premises BRUX 15,000.00 15,000.00 

A02100 Corporate IT & Telecom 600,000.00 600,000.00 

A02400 Postage 5,000.00 5,000.00 

A02700 External Support Services 340,000.00 340,000.00 

B03100 SIS II MWO -315,000.00 0.00 

B03200 VIS-BMS MWO -1,402,000.00 -1,397,000.00 

B03600 Ext Supp Services directly related to CORE Systems 315,000.00 0.00 

B03730 Other meetings and missions 25,000.00 25,000.00 

B03810 Training for Member States 5,000.00 0.00 

8 LIS.1359 27/10/2017 

A01100 TA Basic salary -270,000.00 -270,000.00 

A01102 Dependent child allowance -30,000.00 -30,000.00 

A01104 Expatriation and Foreign Residence Allowances -80,000.00 -80,000.00 

A01110 CA salary 270,000.00 270,000.00 

A01182 Installation and reassignment allowance 12,000.00 12,000.00 

A01183 Removal Expenses 5,000.00 5,000.00 

A01190 Weightings 80,000.00 80,000.00 

A01401 Nursery allowance -33,000.00 -33,000.00 

A01402 European school 46,000.00 46,000.00 

A02330 Other Running Costs -2,170.00 -2,170.00 

A02331 HR fees and charges 2,170.00 2,170.00 

B03200 VIS-BMS MWO 0.00 -80,000.00 

B03710 Advisory groups -10,000.00 0.00 

B03800 Training directly related to operations 0.00 80,000.00 

B03810 Training for Member States 10,000.00 0.00 

9 LIS.1362 27/11/2017 

A01183 Removal Expenses 2,310.00 2,310.00 

A01301 Mission Expenses 15,000.00 15,000.00 

A01403 Social activities 10,000.00 10,000.00 

A01500 Training for Staff -12,310.00 -12,310.00 

A02320 Legal Expenses 65,870.00 65,870.00 

A02500 MB Meetings -91,870.00 -91,870.00 

A02600 Information and Publications 166,000.00 166,000.00 

A02700 External Support Services 26,000.00 26,000.00 

A02800 Corporate Security -150,000.00 -150,000.00 

B03000 Shared System Infrastructure (CORE Systems) 1,000,000.00 0.00 

B03001 System security and business continuity -20,000.00 -20,000.00 

B03100 SIS II MWO 0.00 1,500,000.00 

B03200 VIS-BMS MWO 0.00 -2,200,000.00 

B03300 Eurodac MWO -965,000.00 0.00 

B03600 Ext Supp Services directly related to CORE Systems -55,200.00 669,000.00 

B03730 Other meetings and missions 20,000.00 20,000.00 

B03800 Training directly related to operations -10,800.00 0.00 

10 LIS.1366 15/12/2017 

A01100 TA Basic salary -57,589.83 -57,589.83 

A01101 Household allowance -23,046.31 -23,046.31 

A01102 Dependent child allowance -19,939.19 -19,939.19 

A01103 Education allowance -53,794.61 -53,794.61 

A01104 Expatriation and Foreign Residence Allowances -30,292.80 -30,292.80 

A01105 TA Overtime Shifts and on-call duty -2,814.22 -2,814.22 

A01110 CA salary -23,695.84 -23,695.84 

A01124 Daily allowance -629.90 -629.90 

A01125 Monthly allowance -500.20 -500.20 
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Budgetary transfers in 2017 

Budgetary 
transfer No 

Reference Date Budget line 
Commitment 
appropriation 

Payment 
appropriation 

A01130 Insurance against sickness -39,397.82 -39,397.82 

A01131 Insurance against accidents occupational disease -20,551.07 -20,551.07 

A01132 Unemployment insurance -23,282.00 -23,282.00 

A01140 Birth and Death Allowances -1,010.14 -1,010.14 

A01141 Travel Expenses for Annual Leave -20,946.49 -20,946.49 

A01144 Other Allowances -6,063.82 -6,063.82 

A01181 Travel expenses (taking up duties) -2,508.21 -2,508.21 

A01182 Installation and reassignment allowance -9,562.86 -9,562.86 

A01183 Removal Expenses -6.96 -6.96 

A01184 Daily subsistence allowance -25,703.82 -25,703.82 

A01190 Weightings -8,002.38 -8,002.38 

A01201 Other Expenses -1,230.00 -1,230.00 

A01301 Mission Expenses 21,000.00 21,000.00 

A01402 European school -93,940.00 -93,940.00 

A01403 Social activities -12,727.00 -12,727.00 

A01500 Training for Staff -262.97 -262.97 

A02000 Expenditure for premises EE -36,074.94 -36,074.94 

A02010 Expenditure for premises FR -96,639.85 -96,639.85 

A02030 Expenditure for premises BRUX -15,340.20 -15,340.20 

A02100 Corporate IT & Telecom -20,401.98 -20,401.98 

A02200 Other Technical Equipment and Installation -11,475.38 -11,475.38 

A02210 Furniture and Office Equipment -203,859.88 -203,859.88 

A02220 Documentation and Library Expenditure -6,893.00 -6,893.00 

A02300 Office Supplies -144.54 -144.54 

A02330 Other Running Costs -10,416.21 -10,416.21 

A02331 HR fees and charges 312,831.42 312,831.42 

A02400 Postage -3,614.19 -3,614.19 

A02500 MB Meetings -10,233.69 -10,233.69 

A02510 Other meetings -33,330.31 -33,330.31 

A02600 Information and Publications -112,564.23 -112,564.23 

A02700 External Support Services 13,355.99 13,355.99 

A02800 Corporate Security -22,792.20 -22,792.20 

B03000 Shared System Infrastructure (CORE Systems) 0.00 675,900.00 

B03001 System security and business continuity 0.00 -135,033.72 

B03100 SIS II MWO 0.00 -1,167,212.48 

B03200 VIS-BMS MWO 714,091.63 1,178,755.95 

B03300 Eurodac MWO 0.00 886,953.83 

B03600 Ext Supp Services directly related to CORE Systems 0.00 -242,784.29 

B03710 Advisory groups 0.00 -280,718.96 

B03730 Other meetings and missions 0.00 -13,490.04 

B03800 Training directly related to operations 0.00 -48,977.62 

B03810 Training for Member States 0.00 -139,301.04 

11 LIS.1370 20/12/2017 

A01200 Travel Expenses -35,672.52 -35,672.52 

A01201 Other Expenses -8,452.40 -8,452.40 

A02100 Corporate IT & Telecom -55.84 -55.84 

A02300 Office Supplies -12,087.41 -12,087.41 

A02330 Other Running Costs 14,800.00 14,800.00 

A02600 Information and Publications 5,192.64 5,192.64 

A02700 External Support Services -5,567.15 -5,567.15 

A02800 Corporate Security -2,282.24 -2,282.24 
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Budgetary transfers in 2017 

Budgetary 
transfer No 

Reference Date Budget line 
Commitment 
appropriation 

Payment 
appropriation 

B03000 Shared System Infrastructure (CORE Systems) -482,057.00 -16,464.12 

B03001 System security and business continuity -52,133.81 -17,310.00 

B03100 SIS II MWO -56,767.78 -99,028.97 

B03200 VIS-BMS MWO 1,426,913.70 240,266.51 

B03300 Eurodac MWO 0.00 -84,111.08 

B03600 Ext Supp Services directly related to CORE Systems -527,585.20 -4,820.00 

B03710 Advisory groups -222,461.91 25,762.53 

B03730 Other meetings and missions 0.00 -169.95 

B03800 Training directly related to operations -887.02 0.00 

B03810 Training for Member States -40,896.06 0.00 

LIS.1372 20/12/2017 
B03200 VIS-BMS MWO 10,022.30 10,022.30 

B03810 Training for Member States -10,022.30 -10,022.30 
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Annex III. Organisational chart 

In 2017, the total number of posts at eu-LISA consisted of 167 full-time staff members: 131 TAs, 27 CAs and 9 SNEs. 

By the end of the year, the Agency recruited 32 CAs due to the emerging business needs that were not foreseen at 

the time of planning the human resources for 2017. 

The organisational chart shows the situation on 31 December 2017, presenting the departments, units and sectors, 

as well as the individual posts subordinate to the Executive Director of eu-LISA, with the headcount. 
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Annex IV. Establishment Plan 

The Establishment Plan 2017 of eu-LISA 

The Establishment Plan 2017 consisted of 131 posts of Temporary Agents. 

Category and 
grade 

Establishment Plan authorised under the Union budget 2017 

Officials TAs 

AD 16 0 0 

AD 15 0 1 

AD 14 0 1 

AD 13 0 2 

AD 12 0 3 

AD 11 0 4 

AD 10 0 6 

AD 9 0 10 

AD 8 0 17 

AD 7 0 17 

AD 6 0 13 

AD 5 0 14 

Total AD 0 88 

AST 11 0 0 

AST 10 0 0 

AST 9 0 1 

AST 8 0 2 

AST 7 0 3 

AST 6 0 8 

AST 5 0 12 

AST 4 0 14 

AST 3 0 3 

AST 2 0 0 

AST 1 0 0 

Total AST 0 43  

TOTAL 0 131 
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Information on the entry level for each type of post: indicative table 

The table below presents the levels at which the key functions listed by the European Commission are represented 
in eu-LISA. The job titles used in the Agency are listed in case of differences between the Commission’s and the 
Agency’s terminology. It should be noted that the entry grades that are higher than the ones mentioned in Article 53 
of the Conditions of Employment of Other Servants of the European Union is due to the recruitments organised 
during the start-up phase of the Agency, when the higher grades were allocated in the Establishment Plan of eu-
LISA. 

Key functions (examples — terminology 

should be adjusted to each A gency’s job 

titles) 

Type of 

contract 

(official, TA 

or CA) 

Function group (FG), 

grade of recruitment 

(or bottom of the 

brackets if published in 

brackets) 

Indication of whether the 
function is dedicated to 
administrative support or 
operations (subject to 
definitions used in screening 
methodology) 

Head of Department — level 2 TA AD 12 Administration/operations 

Head of Unit — level 3 TA AD 9, AD 10 Administration/operations 

Head of Sector — level 4 TA, CA AD 5, AD 7, AD 8, AD 9, 
AD 10, FG IV 

Administration/operations 

Senior Officer TA AD 8, AD 9 Administration/operations 

Officer TA, CA AD 6, AD 7, AD 8, FG IV Administration/operations 

Junior Officer TA, CA AD 5, FG IV Administration/operations 

Senior Assistant n/a n/a n/a 

Junior Assistant TA, CA AST 2, AST 3, FG III Administration/operations 

Head of Resources and Administration 
Department 

TA AD 12 Administration 

Head of Human Resources and Training 
Unit 

TA AD 9 Administration 

Head of Finance and Procurement Unit TA AD 10 Neutral 

Head of IT N/A N/A N/A 

Secretarya/Assistant 

Assistant to the Head of Department or 
Assistant to the Head of Unit 

TA, CA AST 3, FG III Administration/operations 

Mail Clerk N/A N/A N/A 

Webmaster -Editor N/A N/A N/A 

Data Protection Officer TA AD 10 Administration 

Accounting Officer TA AD 9 Neutral 

Internal Auditor TA AD 9 Administration/neutral 

Personal Assistant to the Executive Director TA AST 5b Administration 

aThe Establishment Plan of eu-LISA does not include posts for secretaries or clerical functions. With the entry into force of the new Staff 
Regulations on 1 January 2014, eu-LISA decided to keep the grades approved in the Establishment Plan and to augment the tasks of the staff 
hired at grades AST 2 and AST 3 for the assistants in a particular field (HR, IT etc.) or the Administrative Assistants. At the same time, when 
necessary, the external service providers (intra muros) perform the secretarial work. 

bThis entry grade was established at the creation of the Agency in 2012. 

Benchmarking against previous year’s results 

The indicative table was provided by the European Commission. The final table is to be added based on the 
recommendation of the working group on benchmarking methodology. 
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At the end of 2017, eu-LISA conducted its fourth benchmarking exercise, in accordance with the methodology 
agreed by the Heads of Administration of the European Agencies35. The screening was applied to all the eu-LISA 
posts. The results of this screening are presented in the tables below. 

Table 1. Results of the eu-LISA benchmarking exercise in 2017 — staff members 

Job type (sub)category 2016 (%) 2017 (%)  
Administrative support and coordination 15.91 17 

Administrative support 12.50 13 

Coordination 3.41 3 

Operational 73.28 72 

General operational 60.74 58 

Programme management 4.53 6 

Top-level operational coordination 8.01 8 

Evaluation and impact assessment 0.00 0 

Neutral 10.81 11 

Finance 10.81 11 

Control n/a n/a 

 

In 2017, the Agency also screened the posts occupied by the external service providers (the intra muros personnel), 
with the following comparative results. 

Table 2. Results of the eu-LISA benchmarking exercise in 2017 — external service (intra muros) 

 

Job type (sub)category 2016(%) 2017 (%) 

Administrative support and coordination 56.80 46.42 

Administrative support 54.00 44.33 

Coordination 2.80 2.09 

Operational 39.20 47.16 

General operational 31.60 37.01 

Programme management 5.60 7.16 

Top-level operational coordination 2.00 1.49 

Evaluation and impact assessment n/a 1.49 

Neutral 4.00 6.42 

Finance 4.00 6.42 

Control n/a n/a 

 

 

                                                 

 

35 Methodology for Agencies Job Screening annexed to the Note from the Meeting of the Heads of Agency of 16-17 October 2014. 
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Annex V. Human and financial resources by activity 

In accordance with our action plan following the evaluation of the Agency, activity-based budgeting will be 
introduced by the end of 2019. 

In 2017, 83 % of full-time equivalents (FTEs) were used for operational and related procurement activities 
(EUR 127.7 million) and 17 % of FTEs were used for horizontal activities (general coordination and administrative 
support). 
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Annex VI. List of trainings delivered to Member States 

The full list of system training courses that were delivered to Member States throughout the year 2017: 

• Workshop: Eurodac Quality and Recast; 

• Webinar: Schengen Evaluation (DK); 

• Webinar: The Outcome of the SIS Architect Study; 

• Webinar: Schengen Evaluation (IS); 

• Webinar: DCC; 

• SIS II Newcomer Training: HR (field visit); 

• SIRENE Officers — Level 1 (with CEPOL); 

• two training sessions on VIS: Operational Training for Intermediates — Incident 

Management/Standard Requests (L2); 

• Schengen Evaluation — SIS II and SIRENE (with CEPOL); 

• two training sessions on SIS II: Operational Training for Intermediates — Incident 

Management/Standard Requests (L2); 

• Organised Crime Facilitating Illegal Immigration (with CEPOL); 

• Eurodac: Operational Training for Intermediates — Incident Management/Standard Requests (L2); 

• Webinar: Schengen Evaluation (SE); 

• Eurodac/SIS II: Combatting Facilitation of Illegal Immigration; 

• Webinar: Schengen Evaluation (PT); 

• Webinars: Schengen Evaluation (HR); 

• SIS II Newcomer Training Programme for IE; 

• Train the Trainers — SIS II, VIS, Eurodac (with CEPOL); 

• Eurodac: Operational Training for Intermediates (L2); 

• VIS Data Quality; 

• SIS II Operational Training — Entry Level (L1); 

• Classroom course: Technical use of VIS — TTT; 

• Webinar: Schengen Evaluation (ES); 

• Webinar: Schengen Evaluation (NO); 

• Training session on SIS II: Operational Training — Intermediate Level (L2); 

• Training session on SIS II: AFIS for Member States — Technical Focus; 

• Training session SIS II for SIRENE (with CEPOL); 

• Webinar: Schengen Evaluation (UK); 

• Training session on VIS: Operational Training — Entry Level (L1); 

• Webinar: VIS/BMS Basic; 

• Webinar: DCC Explained; 

• Webinar: Switch-over and Switch-back; 

• SIRENE Officers — Level 2 (with CEPOL); 

• Webinar: Concept of National Copy Explained; 

• Training session on SIS II: Operational Training — Advanced Level (L3); 

• Training session on SIS II: AFIS for Member States — Management Focus; 

• Classroom course: Technical use of Eurodac — TTT; 

• in addition to planned training, VIS Newcomer training sessions for Bulgaria (BG) and Romania (RO). 
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Annex VII.  Specific annex related to Part II 

 

External evaluation as per Article 31 of the Establishing Regulation 

 

Independent external evaluation of the European Agency for the operational management of large-scale IT 

systems in the area of freedom, security and justice (eu-LISA) 

By the European Commission and Ernst & Young 

Executive Summaries 

March 2016 

 

1. Executive summary (EN) 

The 2015 External Evaluation (the Evaluation) of the European Agency for the operational management of large 

scale IT systems in the area of freedom, security and justice (eu-LISA) falls in a period when the European area of 

security, freedom and justice faces an influx in migratory flows and an increase in the number of asylum applications. 

As EU Member States attempt to manage these migratory flows, in collaboration with the European Commission, 

the need to ensure the smooth functioning of the three large-scale IT systems supporting their work in the Home 

Affairs area (the second generation Schengen Information System (SIS II), the Visa Information System (VIS) and 

the Eurodac system) is high on the agenda. 

The Evaluation has demonstrated that the Agency effectively fulfils its tasks. By being entrusted by the EU legislator 

with the management of the three systems, the Agency has been able to pool resources and ensure synergies and 

a more consistent approach. The Agency also contributes therefore to a more coordinated, effective and coherent 

IT environment. Nevertheless some ways of improvement were identified in order for the Agency to improve its 

operational management. Moreover, after three years of the establishment of the Agency, the evaluation team has 

identified the possible need for revision of or extension of the tasks entrusted to eu-LISA in the Establishing 

Regulation and other relevant legal instruments. This would enable the adaptation of the Agency’s current mandate 

in order to ensure that it meets current challenges at EU level. 

The Evaluation’s main conclusions over the four analysis axis are the following 

1.1. Effectiveness 

The aim of this criterion was to assess the extent to which eu-LISA achieved its objectives, as described in the 

intervention logic. 

Q1.1. To what extent has eu-LISA been effective in ensuring the operational management, technical 

development, and security of large-scale IT systems in the JHA area entrusted to it, and their improvement? 

The Evaluation found that the Agency had, overall, achieved its objective of effectively ensuring the operational 

management of the three IT systems entrusted to it. The Evaluation found that the Agency successfully fulfilled the 

tasks stemming from the Agency’s Establishing Regulation, the Service Level Agreements (SLAs) in place, correctly 

implemented the evolutions to the systems, and met the requirements stemming from security, data protection 

and industry best practices. The Agency also established the appropriate capacities and an organisational 

framework to cope with tasks related to the evolution of the systems under its responsibility (ITIL v3, PRINCE 2, 

ISO 2700x). The Evaluation also identified ways of improvement, among the most important: 

 With regard to the implementation of ITILv3 best practices, while the Agency made commendable progress in this 
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regard (e.g. establishment of appropriate project management tools for projects such as VIS Evolutions, Testa-NG), 

work remains to be done. For instance, the Evaluation identified the need to strengthen the monitoring of 

implemented IT processes performance and to extend the scope of performance indicators, which are currently 

limited to business performance. 

 The Evaluation noted a risk to business continuity linked to the absence of a unique and transversal Disaster 

Recovery Plan (DRP) and Business Continuity Plan (BCP) covering all three systems (e.g. personnel, facilities, 

resources, etc.), which was identified by the Agency and was being addressed through an ongoing project during 

the evaluation period. 

 Concerning capacity management, the Evaluation identified the need (e.g. VIS Evolution Case Study) for the 

Agency to establish and formalise a review process allowing for a regular review of the systems’ capacity needs with 

Member States, based on the statistics generated from the systems and a prospective exercise. 

 Regarding IT security, the Evaluation identified the need to implement a cross-functional architecture 

management function, in charge of the validation of infrastructure choices, the application technology selection 

and the implementation at a transverse level and not by system. There is a need for a common strategy and 

roadmap for improving the integration of secured architecture principles into all three systems in order to reduce 

security related risks. 

 Regarding data protection, the Evaluation identified the need to ensure that appropriate data protection clauses 

are included in the agreements entered into with external contractors. Moreover, the Evaluation identified the 

concerns existing regarding the production of data quality and data analysis reports. The extent to which the Agency 

can access the databases to produce these reports is currently unclear since the current legal framework does not 

provide for an explicit mandate, especially regarding the establishment of data analysis reports (i.e. the production 

of reports regarding the analysis of the data included in the systems by Member States). The Evaluation therefore 

identified the need to further clarify this issue in a future evolution/reform of the current legal framework. 

 Concerning eu-LISA’s obligations as regards production of documents and reports, the Agency should enforce the 

quality control of the documents/reports delivered. 

Q1.2a. To what extent has eu-LISA been effective in undertaking monitoring of research? 

The monitoring of research activities undertaken by the Agency were assessed as pertinent and necessary to the 

effective and efficient functioning of the Agency and development of the systems. No clear examples of impact 

could be identified due to the low level of maturity of this activity. The Agency identified the importance of 

monitoring of research and acknowledged in its 2015 Work Programme that greater effort should be made to feed 

the results of the activity in the operational management of the systems. 

The Evaluation also found that efforts need to be made to ensure that synergies are created with other entities in 

this area, including the European Commission. 

Q1.2b. To what extent has eu-LISA been effective in providing training? 

Since its establishment, the Agency made commendable efforts to develop robust training activities in line with the 

needs of national authorities, both technical and practical. Elaboration of the training strategy is done annually via 

National Contact Points on training that consists of Member State representatives. 

The evaluation found that further alignment with technical needs was necessary, particularly in terms of improving 

the technical content of the training. This could in part be due to passive participation of relevant stakeholders (e.g. 

Advisory Group and NCP members) in the elaboration of the training strategy, despite the Agency’s efforts to keep 

them engaged. 
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Q1.2c. To what extent has eu-LISA been effective in its tasks particular to Eurodac relating to transmission, 

collection and comparison of data, access to and correction or erasure of data? 

The Agency was effective in its tasks particular to Eurodac, with processes and procedures put in place since the 

Agency took up its operational tasks in December 2012 to control the effective transmission of data and to control 

the comparability of fingerprints sent by the Member States. 

Q1.3 To what extent has eu-LISA been capable to respond to the new tasks entrusted to it? 

The Agency demonstrated its capabilities in responding to new tasks entrusted to it. With regard to DubliNet and 

VISION, the Agency successfully ensured the effective integration and management of operational tasks. While the 

Agency was successful, no formal reporting currently exists regarding the impact on the Agency’s resources for 

assuming these tasks, which should be assessed in the future. 

Concerning the Smart Borders pilot project, the Agency was effective, in implementing the technical aspects 

relating to the Smart Borders pilot and assisting the Member States in the execution of tests. Issues arose with 

regard to financial management in relation to the issuance of grants to Member States under the pilot project. The 

Agency staff should be trained on financial management and EU grants management. 

The Evaluation found that the Agency should be provided additional resources if it is entrusted with the 

development and operational management of the new Entry/Exit System or of any other large-scale IT system. 

Q1.4 To what extent has eu-LISA been successful in establishing partnerships and looking for synergies with other 

EU agencies and in building strong and trustful relations with its stakeholders when operating and maintaining 

the systems under its mandate? 

Since its establishment, the Agency developed cooperative and effective relationships with other JHA agencies. It 

has thus far signed three cooperation agreements or working arrangement documents formalising cooperation with 

other EU agencies (CEPOL, FRONTEX, EASO). This cooperation was considered as successful in the Evaluation with 

synergies assisting in the fulfilment of eu-LISA’s tasks (i.e. cooperation with FRONTEX on the Smart Borders pilot 

project). Despite this cooperation, the Agency Establishing Regulation provides a limited mandate with regard to 

such cooperation. As a result, when developing cooperation with other JHA agencies within the framework of 

mandate, eu-LISA should make all necessary efforts to ensure a continuous level of priority and service to its core 

business. 

1.2. Efficiency 

The aim of this criterion was to assess the costs (financial, human resources, time, expertise) directly incurred by the 

Agency to achieve the results and the way they are allocated and managed. 

Q2.1. To what extent has eu-LISA been efficient in implementing the tasks set out in its mandate as laid down in 

the Agency’s Establishing Regulation? 

Since its establishment, the Agency undertook significant work in aligning its functions, operations and internal 

processes with the management of an IT framework. eu-LISA notably introduced changes to the operational 

department in order to identify and introduce operational synergies. Due to the limitations faced by the Agency in 

resources, the Evaluation found that there is a need for a full review of the allocation of resources for core and non-

core tasks, to be performed by the Agency, in order to ascertain whether the allocation is proportionate to the aims 

to be achieved and whether some reallocation could occur. The Evaluation also found (e.g. case study on Eurodac 

Recast) that there was a need to put appropriate controls in place to ensure that sufficient staff resources are 

available for project management based on project needs. 



94 EU-LISA CONSOLIDATED ANNUAL ACTIVITY REPORT 2017 

 

Q2.1a. To what extent did external factors influence the efficiency of the Agency? 

While the Evaluation found that the Agency faced some issues resulting from external factors (recruitment in 

Tallinn, lack of synergies in procurement for systems due to the Agency being tied to existing contracts in place), it 

is expected that these problems would continue to be resolved over time, with procurement and contracting 

arrangements eventually falling into line with the Agency’s approach (i.e. entering into contracts covering all three 

systems). 

Q2.1b. To what extent are the internal and external mechanisms for monitoring, reporting and evaluating eu-

LISA adequate for ensuring accountability and appropriate assessment of the overall performance of eu-LISA? 

The evaluators identified a need for the Agency to improve the quality of its reporting in order to ensure 

transparency of the Agency’s overall performance, with issues currently identified regarding the accountability and 

transparency of the Agency’s activities in its reports (e.g. difficulties in identifying links between the work planned 

in the Work Programme and that actually undertaken in the Annual Activity Report). 

Q2.2. Were the annual budgets of the Agency implemented in an efficient way and in view on achieving results? 

With regard to the budget execution for recent years, the Evaluation found a low execution level of the yearly 

commitment appropriations related to Title 3 (operational expenditures). This points to a need for the Agency to 

reinforce planning capacities allowing the elaboration of a more detailed multi-annual planning (activities and 

related financial estimates) and a close follow up of the implementation process. 

Q2.3a. To what extent are eu-LISA’s organisational solutions, HR and procedures adequate to carry out the work 

entrusted to it and to the actual workload? 

Due to the limitations that exist to internal flexibility, the evaluation underlined that anticipating evolutions in the 

Agency’s workload and the addition of new tasks were crucial in order to allow sufficient time to adapt existing and 

deploy additional resources. Despite this, it can already be underlined that should eu-LISA be entrusted with the 

development of the new Entry Exit System (or of any other large-scale IT system), the current level of resources as 

well as the required profiles need to be adapted accordingly since eu-LISA was initially staffed for operating three 

systems but not for developing new ones. 

Q2.3b. Is the planning cycle of the Agency (Annual Work Programme and budget) in line with the objective of 

achieving efficient results? 

The Evaluation found that the process to prepare the Annual Work Programme is adequate though a lack of 

foresight exists due to the current lack of a multi-annual work programme. Some improvements should be made 

such as involving the stakeholders earlier in the process and strengthening its alignment with the budget and the 

multi-annual work programme. For that purpose, eu-LISA should swiftly adopt a detailed multi-annual work 

programme as foreseen in the Establishing Regulation in order to ensure effective planning for the Agency. 

Q2.3c. To what extent has eu-LISA succeeded in building up the in-house capacities for handling various tasks 

entrusted to it? 

Whilst the organisational set-up and internal processes are still evolving, the Evaluation found that these are 

properly structured and described. The Agency has been able to identify solutions in order to carry out the assigned 

tasks. This was particularly observed through the project Case Studies (e.g. Smart Borders pilot project, Common 

Shared Services Studies). Regarding the new tasks, the Agency has dealt with these new tasks efficiently through 

the internal reallocation of staff. 

Regarding subcontracting, the Evaluation found that there is a need for a formal and transverse sourcing strategy 
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as well as for internal staff to ensure close management of the work executed by external contractors. 

Q2.4. Do eu-LISA’s processes and procedures successfully contribute to the efficiency of its operations? 

The Agency has undertaken commendable efforts to set up the appropriate policies, processes and procedures 

allowing it to govern, structure and organise its operations and deliver the required level of service. This was seen, 

for example, through the implementation of the project on Common Share Service Studies. 

The Evaluation found a need for implementing a quality management system aiming at updating and reviewing all 

processes, policies and procedures on a regular basis. In the case studies undertaken for the Evaluation, the need 

was also identified regarding the need to ensure availability of documentation dealing with the management of 

exceptions and the organisational chart (VIS Evolutions). 

Q2.5. To what extent has eu-LISA’s governance, organisational structure, locations as created by the Agency 

Establishing Regulation, been conducive to its efficiency and to achieving economies of scale? 

No major changes appear to be required to the current governance system. There remains room for improvement 

in the active participation of Advisory Group members in providing expertise to the Agency on the operational 

management of the three IT systems. The Management Board functions efficiently with no major changes required 

to current practice. Nevertheless, the current use of the written procedure in some instances may not ensure 

adequate consideration of issues. Moreover, the Evaluation found (i.e. Case Study on Common Shared Service 

Studies) that the Agency could potentially increases its level of communication on progress relating to projects. 

With regard to the multi-site locations, the Evaluation found that geographical dispersal of eu-LISA has an impact 

on the efficient implementation of eu-LISA’s tasks and responsibilities by generating additional costs that would 

not have been incurred had the Agency been established on just two sites (technical and back-up). Whilst direct and 

indirect costs exist, these are considered as proportionate to the technical and political reasoning associated with 

the creation of multi-sites prior to the Agency’s establishment and which continue to be relevant (as outlined in 

detail in Section 4.9.3). 

1.3. Coherence 

The aim of this criterion was to examine the extent to which eu-LISA cooperation activities are articulated in an 

effective way with those of stakeholders including Member States and associated countries, the European 

Commission, the other EU institutions and EU bodies to ensure complementarity and avoid duplication of efforts. 

The evaluation also assessed the alignment of strategies, the coherence of cooperation activities, the risks of 

overlaps, the procedures in place to ensure that eu-LISA’s cooperation activities are coherent with the policies and 

activities of its stakeholders and the perception of stakeholders on the quality of the latter. 

Q3.1. To what extent is eu-LISA acting in cooperation with the European Commission and other EU bodies, to 

ensure complementarity and avoid duplication of efforts? 

The Agency Establishing Regulation and the Memorandum of Understanding between the Agency and the 

Commission provide a robust framework for effective cooperation which is considered to be satisfactory overall. 

The Commission provided adequate support to the Agency during its establishment until it took over its tasks on 1 

December 2012 and in the transition period, until the Agency reached budgetary independence on 22 May 2013. 

The cooperation established with the other EU institutions is considered to be beneficial to ensure complementarity 

in the implementation of EU policy and strategy, provided the cooperation remains within its mandate. The 

relationships developed with the private sector through the organisation of industry-related events have created a 

useful platform for discussion on future needs and opportunities in relation to IT development. The following ways 

of improvements were identified: 
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 The coherence regarding the management of the communication infrastructure between the Agency and the 

Commission could be improved by transferring the Commission’s tasks (implementation of the budget, acquisition 

and renewal and contractual matters) to the Agency. The Agency has the competence and capacities to cope with 

these tasks, which could lead to better efficiency as well. 

 In addition, a risk of duplication was identified in relation to the Agency’s mandate relating to the monitoring of 

research concerning the operational management of the systems which should be aligned with the Commission’s 

research work in this area and coordinated with the Commission in accordance with Article 15 of the MoU. An 

example can be demonstrated in relation to the research monitoring activities concerning biometric identifiers. 

Whilst the Agency has developed a report in this regard in 2015 due to its links with the systems it manages, concrete 

research activities have already been developed in the areas of biometrics under the framework of Horizon 2020 

and other research programmes. 

 The Evaluation considers that the Agency could continue to develop external cooperation activities (with other EU 

agencies) provided that they comply with the mandate of the Agency and the core activities are not impacted in 

terms of quality of service, promptness in the response, reporting etc. 

Q3.2. To what extent is eu-LISA acting in cooperation with the Member States and associated countries to ensure 

complementarity and avoid duplication of efforts? 

The Evaluation found that the Agency has been successful, overall, in respecting the clear allocation of roles and 

responsibilities at EU and national level concerning its core business of managing large-scale IT systems. This stems 

from the clear division in the legal framework of the Agency, as provided in the Agency Establishing Regulation. 

Whilst no duplication of efforts was identified, further complementarity could exist in relation to the increased 

interaction of Advisory Group members as well as increased involvement of the Agency in analysing Member State 

statistics. 

Q3.3. To what extent are eu-LISA activities coherent with the strategy documents adopted in the policy field? 

The Evaluation found that activities of eu-LISA are generally well-aligned with the relevant JHA policy frameworks 

and strategies. The coherence of the Agency’s activities was confirmed through its own strategy for 2014-2020. Due 

to the low level of maturity of this strategy, the Evaluation cannot judge its impact though the alignment with JHA 

policies is expected to continue as the strategy develops over the coming years. This should also be demonstrated 

by the alignment of eu-LISA strategy with the first multi-annual work programme which is not finalised. 

Q3.4. Are the procedures put in place effective to ensure that eu-LISA’s cooperation activities are coherent with 

the policies and activities of its stakeholders? 

The Evaluation found that the Agency has developed a coherent cooperation strategy for engaging with different 

stakeholders in a structured way through the adoption of its Stakeholder Management Strategy. Despite this, no 

clear mechanisms were identified at Agency level to ensure the alignment of eu-LISA cooperation activities with the 

policies and activities of its stakeholders. Whilst the Agency has undertaken cooperation activities within the JHA 

area with EU institutions and other JHA agencies, greater efforts need to be made by the Agency to ensure the 

coherence between these activities and the mandate of the Agency including ensuring greater coordination with 

the Member States in the Management Board and with Commission in this regard. 

1.4. Relevance & added value 

The aim of this criterion was to examine the extent to which the creation of the Agency brought benefits in 

comparison with the previous operational arrangements in terms of efficiency and effectiveness. 

Q4.1. What have been the benefits of acting at Agency level from an operational and strategic perspective? 
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The establishment of a single management authority to assume operational management of the three IT systems 

inherently creates a high level of added value, to the extent that the Agency effectively and efficiently carries out its 

tasks. The ultimate added value of eu-LISA is thus logically highly dependent on its ability to fulfil its core tasks in 

an efficient and effective manner. The key elements underlying eu-LISA’s added value are the pooling of expertise, 

harnessing of synergies by bringing systems ‘under one roof’ and the creation of a more flexible operational 

framework. 

Q4.2. To what extent has eu-LISA been more effective in achieving its results compared to other past, existing or 

alternative national or EU level arrangements? 

By undertaking a comparison of the costs relating to Eurodac (i.e. the only system for which such a comparison could 

be carried out), pre- and post-establishment of the Agency, the Evaluation did not identify economy deriving from 

the creation of the Agency, with costs appearing to be higher. While the difference in costs can be explained in some 

instances by the tasks associated with the systems (i.e. training, Advisory Group meetings), an overall comparative 

assessment of the costs cannot be undertaken due to the differences in recording of costs (e.g. for Central Unit and 

Back-Up Central Unit, quality assurance, hardware and software). The comparison of operational costs identified 

the need for the Agency to ensure clear recording of costs per system in the future in order to be able to ascertain 

whether gains in efficiency have been achieved. 

Q4.3. To what extent has eu-LISA strengthened the involvement of Member States in the operational 

management and evolution of the systems entrusted under its mandate? 

Overall, the Evaluation noted positive feedback concerning the level of involvement and communication with 

national level stakeholders. The Agency’s governance contributes to the quality of communication and involvement 

of national authorities, ensuring that a platform is provided to Member States to be involved in the Agency and to 

ensure that their needs are taken into account. 

Whilst the Advisory Groups are a relevant and valuable forum for Member State involvement, the Evaluation found 

that the wealth of expertise within these groups could be better exploited in order to enhance the quality of dialogue 

with national authorities. This could occur through the establishment of guidelines for the Advisory Groups and the 

setting out of annual key objectives of the Advisory Groups. 
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Annex VIII. Specific annex related to Part III 

Identified risks 

As an outcome of the 2016/2017 risk assessment efforts, the following table shows the ranking of the top four 

corporate risks for eu-LISA. 

Ranking Title 

Risk 1 The potential project pitfalls of the Strasbourg site extension might endanger desired outcomes 

Risk 2 Lack of sufficient statutory staff might negatively affects the Agency in achieving its assigned  

tasks or even may leads to non-compliance events 

Risk 3 Lack of 24/7 support for Corporate Services endangering 24/7 availability of corporate services 

Risk 4 Smart Borders delegation agreement eligibility36 

 

Internal Control Standards 

Numb

er 
Title 

Summary of major actions 

undertaken towards 

compliance in 2017 

Implementation 

status as of 

year-end 

(Full/In 

Progress) 

Summary of major actions 

carried forward/planned in 

2018 

ICS 1 Mission 

Mission statements have 
been updated where required 
and communicated within the 
organisation 

Full 

A full update exercise with 
regard to the Agency’s and 
entities’ mission statements 
will be carried out following 
the outcomes of the 2017 
Quality Management 
Exercise at enterprise level 

ICS 2 

Ethical and 

Organisational 

Values 

Regular staff awareness 
sessions for following the 
elements of the ethical 
framework have been 
organised. Efforts have been 
made to update the ethical 
framework 

In Progress 

Whistleblowing procedure 
will be fully implemented, 
staff will recognise the ethical 
framework formally, an 
Ethical Advisor will be 
appointed, and a survey to 
measure staff awareness in 
the area of the ethical 
framework will be put in place 

ICS 3 
Staff Allocation 

and Mobility 

Contributions of managers to 
align staff planning to eu-
LISA’s objectives and 
priorities have been given, 
and an internal vacancy 
mechanism for recruitment is 
applied to provide a mobility 
opportunity with the Agency 

In Progress 

The competency framework 
is to be further established, 
including information on job 
families skills according to at 
least job description and 
activities performed at eu-
LISA 

ICS 4 

Staff Evaluation 

and 

Development 

Annual appraisal exercise 
2017 finalised (including 
recording training needs of 
staff) 

Full 
Annual appraisal exercise 
2018 is to be undertaken 

ICS 5 
Objectives and 

Performance 

The eu-LISA Programming 
Document (formerly Annual 
Work Programme) has been 

Full 
Also in 2018, the Agency aims 
to provide the planning 
documents in accordance 

                                                 

 

36 The official notification to ED, dated 10 August 2017, from DG HOME E1. confirmed acceptance of the final report prepared by eu-LISA on SB 

operations. 
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Numb

er 
Title 

Summary of major actions 

undertaken towards 

compliance in 2017 

Implementation 

status as of 

year-end 

(Full/In 

Progress) 

Summary of major actions 

carried forward/planned in 

2018 

Indicators developed at the Agency in 
accordance with applicable 
guidance and based on a 
dialogue between top 
managers, middle managers 
and staff, in order to ensure it 
is understood and owned. The 
Annual Activity Report has 
been provided, including all 
details required, to eu-LISA’s 
stakeholders. The Agency 
maintained the corporate key 
performance indicators, 
having them agreed with the 
Management Board 

with the Establishing 
Regulation, best practices 
and stakeholders’ needs in 
time, scope and quality 

ICS 6 

Risk 

Management 

Process 

Corporate risk management 
framework applied and 2017 
risk management exercise 
concluded 

Full 
2018 corporate risk 
management exercise is to be 
carried out 

ICS 7 
Operational 

Structure 

The operational structure of 
the Agency has been 
amended accordingly where 
required, e.g. by reallocation 
of tasks amongst entities or 
by introduction of sectors as 
entities below the units. A 
sourcing strategy has been 
completed followed by a 
corporate IT strategy. The 
Executive Director’s decision 
on delegation of authority has 
been revised when necessary 

In Progress 

The sensitive function 
assessment will be 
completed, as well as the 
sourcing and corporate IT 
strategy will be further 
implemented  

ICS 8 
Processes and 

Procedures 

An activity to update the 
Corporate Service Catalogue 
according to new/changed 
services and/or business 
needs has been initiated. The 
Data Protection Officer 
reviews processes and 
procedures annually 
according to the annual data 
protection charter/plan to 
ensure that data protection is 
applied accordingly. A fully 
established register of 
exceptions/deviations and 
related processes is 
maintained 

In Progress 

The activity to update the 
Corporate Service Catalogue 
will be continued in 2018. 
Wherever possible, the 
Agency will further support 
business processes by 
implementing automation 
and IT features 

ICS 9 
Management 

Supervision 

Entities (departments, units, 
sectors) implemented the PD 
in a structured way following 
a consistent process. A 

Full  

As per minimum 
requirements set and if 
required, the Executive 
Director will inform of any 
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Numb

er 
Title 

Summary of major actions 

undertaken towards 

compliance in 2017 

Implementation 

status as of 

year-end 

(Full/In 

Progress) 

Summary of major actions 

carried forward/planned in 

2018 

dedicated reporting process is 
in place to measure progress 
achieved. The exchange with 
OLAF was established 
according to requirements set 

potentially significant issues 
related to internal control and 
audit and OLAF 
investigations as well as 
material budgetary and 
financial issues that might 
have an impact on his position 
in the Agency or on the sound 
management of 
appropriations or which could 
hamper the attainment of the 
objectives set 

ICS 10 
Business 

Continuity 

A business continuity plan for 
the Agency has been 
implemented, as well as 
continuous reporting on 
business continuity matters at 
management level is ensured. 
The annual revision process of 
business continuity plans for 
the large-scale IT systems has 
been performed and 
sufficiently documented. 
Annual training on 
appropriate behaviour if the 
business continuity plan is 
invoked was carried out 

Full 

Documentation on business 
continuity for the Agency is 
further revised and updated if 
necessary, and the applicable 
revision process of the 
business continuity plans for 
the large-scale IT systems will 
be carried out 

ICS 11 
Document 

Management 

Instructions and training to 
staff entering the Agency on 
document and filing 
management is provided, and 
a filing plan and archiving 
policy are in place 

Full 
Electronic document 
management system will be 
implemented 

ICS 12 
Information and 

Communication 

Internal and external 
communication strategies 
and action plans were 
updated if required; a 
satisfaction survey was 
carried out for this purpose. 
Copyright provisions are 
respected in all external 
communication efforts and 
sufficiently documented. 
Internal communication 
strategy and annual action 
plan have been implemented. 
An IT Security Plan has been 
created by the Security 
Sector, approved and 
maintained according to the 
requirements. Meetings with 
staff were arranged at least 
on quarterly basis by the 

Full 

Internal newsletters will be 
further maintained and 
developed according to staff 
needs. Generally, internal and 
external communication 
strategies and efforts will be 
amended in accordance with 
business needs and applicable 
regulations. Meetings with 
staff will be maintained on a 
quarterly basis by the 
Executive Director to 
announce relevant issues 
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Numb

er 
Title 

Summary of major actions 

undertaken towards 

compliance in 2017 

Implementation 

status as of 

year-end 

(Full/In 

Progress) 

Summary of major actions 

carried forward/planned in 

2018 

Executive Director to 
announce relevant issues 

ICS 13 

Accounting and 

Financial 

Reporting 

ICS Manual for the control of 
accounting data is in place 

Full 

ICS Manual for the control of 
accounting data will be 
updated if required. 
Authorising Officers will 
follow dedicated training to 
provide them with up-to-date 
knowledge on relevant 
regulations and processes 

ICS 14 
Evaluation of 

Activities 

Agency Evaluation based on 
Article 31 of the Establishing 
Regulation has been 
concluded 

Full 

An action plan based on the 
Article 31 evaluation will be 
implemented. In addition, the 
Agency has built up capacity 
to perform ex ante 
evaluations on decided 
activities 

ICS 15 

Assessment of 

Internal Control 

Systems 

Awareness on the ICS 
framework including 
mechanisms for reporting 
control weaknesses and 
handling of exceptions/non-
compliance events has been 
given to staff. A survey/self-
assessment exercise has been 
carried out amongst 
managers on the 
effectiveness of eu-LISA's 
internal control systems, and 
the results are presented in 
the CAAR 

Full 

Awareness on the ICS 
framework including 
mechanisms for reporting 
control weaknesses and 
handling of exceptions/non-
compliance events will be 
given to staff. A survey/self-
assessment exercise will be 
carried out amongst 
managers on the 
effectiveness of eu-LISA's 
internal control systems, and 
the results will be presented in 
the CAAR 

ICS 16 
Internal Audit 

Capability 

The Internal Audit Capacity 
was operating and 
coordinating its work with the 
Internal Audit Service. Annual 
audit work plan and annual 
internal audit report were in 
place 

Full 

The Internal Audit Capacity 
will continue to operate and 
coordinate its work with IAS. 
Annual audit work plan and 
annual internal audit report 
will be created. The 
introduction of a quality 
assurance and improvement 
programme for internal 
auditing will be carried out in 
accordance with its roadmap 
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Annex IX. Draft financial accounts 

 

 

 

Explanatory Notes (facultative): 

The 2017 figures included in Tables 1 and 2 are provisional, since they are, at this date, still under preparation. 
Year-end cut-off/deferral data is not yet accounted for, nor is the balancing/operational subsidy clearance that is 
still appearing as part of P.II.4. Current Payables. Once the preliminary and later the final accounts are prepared, 

they are still subject to audit by the Court of Auditors. It is thus possible that amounts included in these tables 
may have to be adjusted following this audit. 

 

 

 

 

 

 

 

2017 2016

57,262,022.00               51,397,448.29               

A.I. NON CURRENT ASSETS 29,788,751.00                        35,733,407.00                        

27,473,271.00                        15,664,041.29                        

23,304,872.18               35,979,699.46               

A.II. CURRENT ASSETS 6,536,474.28                          16,740,739.99                        

16,768,397.90                        19,238,959.47                        

-                                          -                                          

80,566,894.18               87,377,147.75               

(71,479,266.67)              (20,094,245.34)              

P.II. CURRENT LIABILITIES (71,479,078.79)                       (9,677,069.01)                         

(187.88)                                   (10,417,176.33)                       

(71,479,266.67)              (20,094,245.34)              

9,087,627.51                 67,282,902.41               

TOTAL 0 0

TABLE 1 : BALANCE SHEET LISA

Explanatory Notes (facultative):

The 2017 figures included in tables 1 and 2 are provisional since they are, at this date, still under preparation. Year end 

cut-off/deferral data is not yet accounted for, nor the balancing/operational subsidy clearence that is still appearing as 

part of P.II.4. Current Payables. Once the preliminary and later the f inal accounts are prepared they are still subject to audit 

by the Court of Auditors. It is thus possible that amounts included in these tables may have to be adjusted follow ing this 

audit.

Non-allocated central (surplus)/deficit* 58,195,274.90               (25,069,513.24)              

LIABILITIES

NET ASSETS (ASSETS less LIABILITIES)

P.III.2. Accumulated Surplus/Deficit (67,282,902.41)              (42,213,389.17)              

A.II.3. Curr Exch Receiv &Non-Ex Recoverables

A.II.6. Cash and Cash Equivalents

ASSETS

P.II. CURRENT LIABILITIES

P.II.4. Current Payables

P.II.5. Current Accrued Charges &Defrd Income

A.II.2. Current Pre-Financing

BALANCE SHEET

A.I. NON CURRENT ASSETS

A.I.1. Intangible Assets

A.I.2. Property, Plant and Equipment

A.II. CURRENT ASSETS
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Explanatory Notes (facultative): 

The 2017 figures included in Tables 1 and 2 are provisional, since they are, at this date, still under preparation. 
Year-end cut-off/deferral data is not yet accounted for, nor is the balancing/operational subsidy clearance, which 
will improve the revenue side substantially. Once the preliminary and later the final accounts are prepared, they 
are still subject to audit by the Court of Auditors. It is thus possible that amounts included in these tables may 

have to be adjusted following this audit. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

STATEMENT OF FINANCIAL PERFORMANCE 2017 2016

II.1 REVENUES (4,637,441.28)                (86,529,816.63)               

    II.1.1. NON-EXCHANGE REVENUES (4,621,210.00)                (86,465,167.04)               

          II.1.1.6. OTHER NON-EXCHANGE REVENUES (4,621,210.00)                         (86,465,167.04)                        

    II.1.2. EXCHANGE REVENUES (16,231.28)                    (64,649.59)                     

          II.1.2.2. OTHER EXCHANGE REVENUE (16,231.28)                              (64,649.59)                               

II.2. EXPENSES 62,832,716.18               61,460,303.39                

    II.2. EXPENSES 62,832,716.18               61,460,303.39                

          II.2.10.OTHER EXPENSES 27,086,372.97                        22,783,533.89                         

          II.2.3. EXP IMPL BY OTH EU AGENC&BODIES (IM) 21,499,815.01                        25,758,178.45                         

          II.2.6. STAFF AND PENSION COSTS 14,245,567.99                        12,917,051.73                         

          II.2.8. FINANCE COSTS 960.21                                    1,539.32                                  

STATEMENT OF FINANCIAL PERFORMANCE 58,195,274.90               (25,069,513.24)               

TABLE 2 : STATEMENT OF FINANCIAL PERFORMANCE LISA
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Remark: The data presented in the Budget Outturn Account above are still subject to confirmation by the 
Directorate-General for Migration and Home Affairs. Once approved, the ‘Commission subsidy — Agency registers 
accrued revenue and the Commission accrued expense’ cell content will be added to the P&L as revenue. 
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Annex X. Annual activities and indicators 

# REF 
2017 Work Programme 
required annual output 

Specific work programme 
activities for 2017 

Specific 
annual 
objective 
achieved? 
(yes/no/o
ngoing) 

If not achieved or ongoing, 
brief explanation of why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (on 
track/achieve
d/overachiev
ed/behind) 

If behind, brief explanation of why 

1 2.1.3. 
The MSs receive a reliable service 
from the Eurodac system 

Operational management of 
Eurodac 

Yes  n/a Conformity to the Eurodac SLA Achieved n/a 

2 2.1.4. 
The MSs receive a reliable service 
from the VIS 

Operational management of 
VIS 

Yes  n/a Conformity to the VIS SLA Achieved n/a 

3 2.1.5. 
The MSs receive a reliable service 
from the BMS  

Operational management of 
BMS 

Yes  n/a Conformity to the BMS SLA Achieved n/a 

4 2.1.6. 
The MSs receive a reliable service 
from SIS II  

Operational management of 
SIS II 

Yes  n/a Conformity to the SIS II SLA Achieved n/a 

5 2.1.7. 
Knowledge transfer and set-up 
for the new contractor 

Operational management of 
SIS II (transition to the new 
SIS II MWO) 

Ongoing  

SIS II tender phase 1 delivered. 
SIS II tender phase 2 ongoing. 
Delays in SIS II MWO activities, 
including AFIS recommend to 
delay the transition by 3 
months 

Conformity to the SIS II SLA after 
the transition. 

On track n/a 

6 2.1.8. 
MSs are provided with full 
support of their use of SIS II 

Carrying out SIS II test 
services for Member States 

Yes  n/a 
Percentage of test case 
scenarios passed 100 % at the 
end of the test phase 

Achieved n/a 

7 2.1.9. 
MSs are provided with full 
support of their use of the 
Eurodac system 

Carrying out Eurodac test 
services for Member States 

Yes  n/a 
Percentage of test case 
scenarios passed 100 % at the 
end of the test phase 

Achieved n/a 

8 2.1.10. 
MSs are provided with full 
support of their use of the 
VIS/BMS 

Carrying out VIS/BMS test 
services 

Yes  n/a 
Percentage of test case 
scenarios passed 

Achieved n/a 

9 2.1.11. 

Optimise the systems 
architecture where suitable, 
increasing reusability: 
- Improve planning, contract 
management and operational 
budgetary activities 
- Give operational support for 
increasing capabilities and 
information sharing (training, 
annual reporting for systems) 
- Improve reporting capabilities 

Enhance intake, the deliveries 
and the capabilities of 
operations by alignment of 
the service changes 

Ongoing   

Due to change of MWO on 
Eurodac and SIS II, the release 
plans for 2018 cannot be 
completed yet. VIS release plan 
will be available and shared 
with Member States in Q1 2018 

Release plans available. 
Change Management register 
available. 
Refined scripts and tools 
delivered and used to produce 
the requested statistics. 
Multi-annual roadmaps agreed 
with the stakeholders 

Ongoing  

Due to change of MWO on Eurodac and 
SIS II, the release plans for 2018 cannot 
be completed yet. VIS release plan will 
be available and shared with Member 
States in Q1 2018 
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# REF 
2017 Work Programme 
required annual output 

Specific work programme 
activities for 2017 

Specific 
annual 
objective 
achieved? 
(yes/no/o
ngoing) 

If not achieved or ongoing, 
brief explanation of why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (on 
track/achieve
d/overachiev
ed/behind) 

If behind, brief explanation of why 

10 2.1.15. 
Well evolved budget line for the 
funding of ‘unplanned changes’ 

Management of unplanned 
changes to the CBS 

Yes  n/a 

Any ‘short-notice’ activities 
encountered have been 
managed without the need of a 
supplementary budget for fast-
response actions 

Achieved n/a 

11 2.1.16. 

Basic evolution on capacity and 
performance to have SIS II 
system aligned to increased 
capacity demand 

Finalisation of the project to 
increase SIS II’s 
capacity/performance 
system/fine-tune 
functionalities 

n/a  
Moved from PD2017 to 
PD2018, decision No 91/2017 of 
14/09/201737 

Adherence to the required 
quality, budget, time and scope 

n/a 
Moved from PD2017 to PD2018, 
decision No 91/2017 of 14/09/2017 

12 2.1.17. 
SIS II better satisfies the needs of 
the stakeholders 

SIS II central system aligned 
to new/changed user demand 
(continuation from 2016) 

Yes  n/a Time and scope of the delivery Achieved n/a 

13 2.1.18. Extended capabilities of SIS II  
Delivery of the AFIS solution 
for SIS II (continuation from 
2016) 

Ongoing n/a 
Adherence to the required 
quality, budget, time and scope 
related to AFIS 

On track n/a 

14 2.1.19. 

The study will clearly identify the 
most interesting options for 
interoperability with other 
systems at EU level 

Study on SIS II 
interoperability with other 
large-scale IT systems 

n/a 

HLEG report was finalised at 
the beginning of May 2017. In 
relation to eu-LISA resources 
already involved in different 
interoperability initiatives and 
considering the two proposals 
tabled by the Commission on 
interoperability under 
preparation, no resource has 
been assigned for the time 
being to start this activity 

Activities performed in 
accordance with the terms of 
reference. 
Study report delivered and 
satisfying the agreed level of 
quality. 
Document supporting the 
activities delivered in 
accordance with the level of 
quality defined in the terms of 
reference 

n/a 

HLEG report was finalised at the 
beginning of May 2017. In relation to eu-
LISA resources already involved in 
different interoperability initiatives and 
considering the two proposals tabled by 
the Commission on interoperability 
under preparation, no resource has been 
assigned for the time being to start this 
activity 

15 2.1.20. 
VIS and BMS are improved and 
upgraded to adapt to business 
needs and legislative changes 

Tuning of BMS transactional 
throughput 

Yes  

The Impact Assessment Report 
was delivered, verified and 
accepted. The specific contract 
for implementation was signed 
in December 2017 

Adherence to the required 
quality, budget, time and scope 

On track n/a 

                                                 

 

37 Amendment of eu-LISA’s 2016-110 REV 2 Single Programming Document 2017 (including the annual work programme), in particular transferring the implementation of activity 2.1.16. ‘Finalisation of the project to increase the SIS 

II capacity/performance system/fine-tune functionalities’ from 2017 to 2018 and reallocating the resources envisaged for this activity in 2017. 
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# REF 
2017 Work Programme 
required annual output 

Specific work programme 
activities for 2017 

Specific 
annual 
objective 
achieved? 
(yes/no/o
ngoing) 

If not achieved or ongoing, 
brief explanation of why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (on 
track/achieve
d/overachiev
ed/behind) 

If behind, brief explanation of why 

16 2.1.21. 
VIS and BMS are improved and 
upgraded to adapt to business 
needs and legislative changes 

Tuning of VIS transactional 
throughput 

Yes  

The Impact Assessment Report 
was delivered, verified and 
accepted. The specific contract 
for implementation was signed 
in December 2017 

Adherence to the required 
quality, budget, time and scope 

On track n/a 

17 2.1.11. 
VIS and BMS are improved and 
upgraded to adapt to business 
needs and legislative changes 

BMS database increase Yes  

The Impact Assessment Report 
was delivered, verified and 
accepted. The specific contract 
for implementation was signed 
in December 2017 

Adherence to the required 
quality, budget, time and scope 

On track n/a 

18 2.1.23. 
VIS and BMS are improved and 
upgraded to adapt to business 
needs and legislative changes 

Implementation of VIS/BMS 
end-to-end testing platform 

Partially  

Two Impact Assessment 
Reports were drafted and 
validated, one for the 
enhanced VIS and BMS 
background databases and one 
for the implementation of 
standardised end-to-end 
testing tools and the migration 
of an initial set of existing test 
cases. The detailed design of 
the technical solution has been 
delivered, reviewed and 
accepted. Two VIS background 
databases were generated for 
VIS; the remaining VIS and 
BMS ones are under 
development. Test design 
documents and user manuals 
were delivered 

Adherence to the required 
quality, budget, time and scope 

On track n/a 

19 138 

The increase in the capacity of 
VIS is aligned with the business 
needs and the completion of VIS 
rollout 

VIS database increase Ongoing   

Significant improvement in 
traceability between design 
documentation and supplies 
installation process was 
required in order to secure the 
next steps of implementation 

Adherence to the required 
quality, budget, time and scope 

Behind 

The design and early technical pieces of 
documentation required a 
complementary content and quality 
improvement to secure the next steps of 
technical implementation 

                                                 

 

38 Activities 1-5 are from the Annual Work Programme 2016, implementation of which continued in 2017. 
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# REF 
2017 Work Programme 
required annual output 

Specific work programme 
activities for 2017 

Specific 
annual 
objective 
achieved? 
(yes/no/o
ngoing) 

If not achieved or ongoing, 
brief explanation of why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (on 
track/achieve
d/overachiev
ed/behind) 

If behind, brief explanation of why 

and qualification. eu-LISA had 
to invest additional effort in 
order to guide the contractor 
towards an improved 
organisation 

20 2 

Successful handover between 
MWO contractors; new MWO 
contractor is able to take over 
responsibilities from the 
incumbent 

Takeover and handover 
between MWO contractors 
for VIS and BMS 

Yes  n/a 
Adherence to the required 
quality, budget, time and scope 

Achieved n/a 

21 3 

Full compliance of VIS with the 
legal basis; further enhancement 
of VIS functionality to support 
the Schengen 
Consultation/Notification 
procedures 

Visa Code Plus Yes  n/a 

Conformity with the legal base; 
conformity with the agreed 
milestones indicated in the 
project plan 

Achieved n/a 

22 4 

Overall evaluation of the VIS 
based on Article 50 of the VIS 
Regulation (767/2008) and 
Article 57(3) of Regulation 
810/2009 (the Visa Code). In 
October 2016, the Commission 
invited eu-LISA to provide an 
assessment of the technical, and 
financial implications of some of 
the developments. 
eu-LISA’s assessment will serve 
as the basis for the legal, 
technical and financial 
justification of the proposal 

VIS Recast Impact 
Assessment  

Yes  n/a 
Delivery of the VIS Recast 
Impact Assessment within the 
deadline 

Achieved n/a 

23 5 

Europol, in a letter to eu-LISA, 
expressed its intention to 
connect to VIS by Q1 2018. 
Bulgaria’s and Romania’s passive 
access to VIS is addressed in the 
Council; a decision is expected by 
Q2 2017 

EPOL Impact Assessment 
BG/RO passive access to VIS 
Impact Assessment 

Ongoing 
The activity ‘VIS new users 
integration: Europol’ is planned 
for 2018 

Assess the impact of the 
integration of EPOL and BG/RO 
in VIS (activity for second half of 
2017) 

On track 
The activity ‘VIS new users integration: 
Europol’ is planned for 2018 

24 2.1.25. 
Improved work of the Eurodac 
system 

Implementation of Eurodac 
evolutions (capacity upgrade) 

Yes  n/a 
Capacity reserve on the yearly 
forecast  

Achieved n/a 
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# REF 
2017 Work Programme 
required annual output 

Specific work programme 
activities for 2017 

Specific 
annual 
objective 
achieved? 
(yes/no/o
ngoing) 

If not achieved or ongoing, 
brief explanation of why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (on 
track/achieve
d/overachiev
ed/behind) 

If behind, brief explanation of why 

25 2.1.26. 

Eurodac in line with the new legal 
provisions. 
Eurodac sized properly to cope 
with the new legal provisions 

Eurodac Reform — functional 
changes and capacity 
upgrade (to be executed on 
condition that the relevant 
legislation is adopted) 

Not yet 
applicable 

Subject to approval of new 
legal basis (Eurodac Recast) 

Adherence to the required 
project scope, budget and time 

Not yet 
applicable 

Subject to approval of new legal basis 
(Eurodac Recast) 

26 2.1.27. New system in operation 

Development of new system 
for the Dublin Allocation 
mechanism (to be executed 
on condition that the Dublin 
IV proposal is adopted) 

Not yet 
applicable 

Subject to approval of new 
legal basis (Eurodac Recast) 

Adherence to the required 
project scope, budget and time 

Not yet 
applicable 

Subject to approval of new legal basis 
(Eurodac Recast) 

27 2.1.28. 

eu-LISA assumes full operational 
responsibility for DubliNet — 
support model aligned with the 
other systems 

DubliNet Integration — 
operational management (to 
be executed on condition that 
the Eurodac Recast proposal 
is adopted) 

Not yet 
applicable 

Subject to approval of new 
legal basis (Eurodac Recast) 

Set up and adherence to the 
DubliNet operational service 
level agreement indicators 

Not yet 
applicable 

Subject to approval of new legal basis 
(Eurodac Recast) 

28 2.1.32. 

Facilitation of border controls 
within the domain of all 
Schengen states, including the 
mostly automated processing of 
personal information in 
compliance with all relevant EU 
regulations39 

Development of the EES n/a 

Substantial preparations were 
made by eu-LISA during 2017, 
by setting up a dedicated 
internal project team to 
undertake all the preparatory 
work possible on drafting 
technical specifications, 
recruiting the necessary 
specialist staff and initiating all 
procurement-related activities. 
Entry/Exit System entered into 
force as of 29 December 2017 

Percentage of project 
deliverables achieved as per 
agreed planning 

n/a 

Substantial preparations were made by 
eu-LISA during 2017, by setting up a 
dedicated internal project team to 
undertake all the preparatory work 
possible on drafting technical 
specifications, recruiting the necessary 
specialist staff and initiating all 
procurement-related activities. 
Entry/Exit System entered into force as 
of 29 December 2017 

29 2.1.33. 

Develop and test (with 
scrambled data) the VIS-BMS 
Data Warehouse Extract-
Transform-Load (ETL) software, 
the datamarts, the mandatory 

Data Warehouse 
implementation to improve 
automated reporting and 
statistics generation 

Ongoing 
(contractu
al matter) 

Draft study performed, 
finalisation ongoing. Results 
were communicated to the 
Commission 

Average percentage of 
information available to the user 
for decision-making process. 
Average percentage of time for 
information retrieval. 

On track 
Draft study performed, finalisation 
ongoing. Results were communicated to 
the Commission 

                                                 

 

39 Preparatory work for EES implementation proceeded as planned. Recruitment reserve lists have been prepared. First phase of procurement procedure has been initiated. Work on detailed technical specifications of EES proceeded 
as planned. The Agency provided substantial support to the Commission in the preparation of the draft Implementing Acts as per Article 33 of the EES Regulation. 
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# REF 
2017 Work Programme 
required annual output 

Specific work programme 
activities for 2017 

Specific 
annual 
objective 
achieved? 
(yes/no/o
ngoing) 

If not achieved or ongoing, 
brief explanation of why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (on 
track/achieve
d/overachiev
ed/behind) 

If behind, brief explanation of why 

legal reports and the self-service 
data analysis tool 

Number of improved business 
processes 

30 2.2.8. 

Well-developed ability to 
manage the entrusted projects 
and programs within the 
agency’s portfolio through which 
the agency will further become 
an acknowledged EU ICT centre 
of excellence and service 
provider 

Project Portfolio 
Management-processes 
streamlined for efficient 
delivery. Further evolution of 
the MSP platform with 
integrated planning, resource 
allocation and dependencies 
across projects  

Ongoing  

Pilot of the MSP platform was 
conducted in Q4 2017, along 
with a hands-on exercise for 
preparing the migration of all 
projects in Q1 2018 

Percentage of migrated 
projects/programs into MSP 
platform 

Behind 
Starting the migration of projects to 
MSP was delayed by technical issues 

31 2.1.1. 
The MSs receive a reliable service 
from the CBS 

Assure uninterrupted and 
high-quality operation of the 
CBS 

Yes  n/a Conformity to the SLA Achieved n/a 

32 2.1.2. 
The MSs receive a reliable service 
from the CBS 

Level 2 management of the IT 
infrastructure of the CBS 

Yes  n/a Conformity to the SLAs Achieved n/a 

33 2.1.12. 
Shared backup infrastructure for 
core business systems available 

Implementation of the 
second phase of shared 
backup services (after 
completion of phase 1 in 2016) 

Ongoing  

The implementation and 
integration of common backup 
infrastructure services are 
behind schedule due to the 
delay to preparatory activities, 
already started in 2016, which 
were not fully implemented 
due to technical difficulties, 
and on which the activity is 
dependent 

Ratio between the remaining 
backup services to the actual 
implemented backup services 

Behind 

Calibrated backup infrastructure for 
accommodating core business systems 
backup needs has been delivered. 
Purchasing of the software licences, 
needed for the common backup 
infrastructure operation, is delayed, as 
the Common Shared Infrastructure 
implementation has been delayed due 
to budgetary constraints 

34 2.1.13. 
Shared backup infrastructure for 
core business systems available 

Implementation of the 
second phase of shared 
services (after completion of 
phase 1 in 2016) 

Ongoing  

Implementation of prerequisite 
activities is ongoing. Work with 
the contractor is still ongoing, 
since there were blocking 
situations with the different 
vendors supporting the 
equipment under maintenance 

Ratio between the remaining 
shared services to the actual 
implemented backup services 

On track n/a 

35 2.1.14. 
The MSs receive a reliable service 
from the CBS 

Operate, manage and 
maintain the backup data 
centre and backup 
operational site in Sankt 
Johann im Pongau, Austria 

Yes  n/a 

Number of problems with eu-
LISA’s BCU infrastructure that 
interrupt the service of the CBS 
to MSs 

Achieved n/a 

36 2.1.24. 
Improved work of the Eurodac 
system 

Implementation of Eurodac 
evolutions (network 
migration) 

n/a n/a 
Compliance with the timeline for 
implementation 

n/a 
Implementation postponed due to 
dependent on the unified network study 
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# REF 
2017 Work Programme 
required annual output 

Specific work programme 
activities for 2017 

Specific 
annual 
objective 
achieved? 
(yes/no/o
ngoing) 

If not achieved or ongoing, 
brief explanation of why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (on 
track/achieve
d/overachiev
ed/behind) 

If behind, brief explanation of why 

to be implemented by eu-LISA in 2017 
(see activity 2.1.30.) 

37 2.1.29. 

Second encryption layer is 
implemented in TESTA-ng VIS 
network. VIS and SIS II Mail 
services support is arranged and 
transferred from sTESTA 
provider 

TESTA-ng VIS second 
encryption layer 
implementation 

Ongoing  

A pilot has been completed, 
but the roll-out in Production 
Platform (PRD) and Pre-
Production Environment (PPE) 
could not start due to delays in 
the pilot phase. VIS and SIS II 
Mail systems support arranged 
successfully 

Delivery date of the second 
encryption layer in VIS Pre-
Production and Production 
networks. 
Continuity of the VIS and SIS II 
Mail systems support 

Behind  

Only the roll-out of the VIS second 
encryption layer in PRD and PPE is 
behind the originally planned schedule. 
All other activities (VIS second 
encryption layer pilot, VIS and SIS II Mail 
systems support) are achieved 

38 2.1.30. 

Provide the management of the 
Agency with understanding of 
the possible improvements and 
possible changes in regulation 

Conducting unified network 
study 

Ongoing  

Project activities are delayed 
by the Commission’s 
unexpected request to add an 
additional legal impact 
assessment of the network 
unification as a prerequisite to 
start the drafting of the study 
itself. The related Specific 
Contract has been signed and 
the contractor has agreed to 
deliver the study by the end of 
August 2018 

Delivery of the results of the 
network study 

Behind  

Project activities are delayed by the 
Commission’s unexpected request to 
add an additional legal impact 
assessment of the network unification 
as a prerequisite to start the drafting of 
the study itself. The related Specific 
Contract has been signed and the 
contractor has agreed to deliver the 
study by the end of August 2018 

39 2.1.31. 

Proper execution of the network-
related tests without 
interference with the application 
tests in the pre-production 
environment 

Establishing the technical 
design and implementation of 
the core business systems 
network test platform 

Ongoing  

The arrangement of the 
contracts took longer than 
expected due to lack of 
resources and the need to 
arrange the contracts in line 
with the split of responsibilities 
for communication 
infrastructure between the 
Commission and eu-LISA 

Date of delivery of test 
environment 

Behind  

Due to the delay in signing contracts, the 
work on the technical design is not 
complete yet and therefore the core part 
implementation is delayed as well 

40 2.2.1. 

The implementation of the 
project will allow eu-LISA to: 
(a) measure and evaluate the real 
performance of the 
communication infrastructure; 
(b) independently validate the 
fulfilment of SLAs declared by 
the contractor; 

Introduction of Advanced 
Network Statistics (study and 
test stage) 

Ongoing 

The arrangement of the 
contracts took longer than 
expected due to lack of 
resources and the need to 
arrange the contracts in line 
with the split of responsibilities 
for communication 
infrastructure between the 
Commission and eu-LISA 

- Delivery date of the study. 
- Start date of the test stage 

Behind 

The arrangement of the contracts took 
longer than expected due to lack of 
resources and the need to arrange the 
contracts in line with the split of 
responsibilities for communication 
infrastructure between the Commission 
and eu-LISA 
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# REF 
2017 Work Programme 
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Specific work programme 
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Specific 
annual 
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achieved? 
(yes/no/o
ngoing) 

If not achieved or ongoing, 
brief explanation of why 

Performance Indicator (PI) 

PI annual 
target 
achieved? (on 
track/achieve
d/overachiev
ed/behind) 

If behind, brief explanation of why 

(c) assess the communication 
infrastructure performance and 
take the necessary decisions 
(bandwidth increase/decrease) 
etc. the communication 
infrastructure; 
(d) troubleshoot issues and 
problems with the 
communication infrastructure 
more quickly by being able to 
compare current and historical 
data; 
(e) proactively react to 
bottlenecks in the 
communication infrastructure 

41 2.2.2. 

Possibility of making decisions 
based on consistent and reliable 
data in the eu-LISA integrated 
ITSM tool 

Advanced reporting tool 
(study and validation) 

Ongoing  
The study has been initiated 
with the contractor, based on 
eu-LISA’s requirements 

Delivery date of the study On track n/a 

42 2.2.5. 
Assessment of maturity level of 
eu-LISA process and service 
model  

Definition and 
implementation of a maturity 
assessment model for the 
Agency 

On hold 

The initiation of the project is 
on hold due to the lack of 
resources as well as additional 
clarification needed about the 
dependencies with CAF 

Delivery date of the study n/a n/a 

43 2.2.7. 

Continuous application of ITIL 
best practice, guaranteeing a 
stable trend of improved service 
delivery and increased customer 
satisfaction  

Continuous improvement of 
eu-LISA process and service 
model based on ITIL best 
practice and the integrated 
ITSM tool  

Ongoing  
Kick-off meeting organised and 
project plan for phase 2 
processes ready 

Internal processes kept up to 
date, with significant capacity to 
deal with growth. 
KPI for ITSM tool usage  

On track n/a 

44 2.1.35. 

Information about technical and 
operational use of the core 
business systems is delivered in 
accordance with legal basis  

Production of technical, 
operational and statistical 
reports 

Ongoing  

Ongoing only for the VIS 
biannual technical report, for 
which there is a delay due to a 
request by the chair of the AG 
for development of an 
automated script for statistics 
generation. eu-LISA is 
developing the script for use by 
MSs; implying such a delay on 
account of the time required 
for this. 

- Production of technical, 
operational and statistical 
reports. 
- Defined reports on the large-
scale systems produced and 
delivered in accordance with the 
legal basis 

Behind 

As per previous explanation, the 
exercise for VIS was launched with some 
delays, but the preparation of the 
biannual report is proceeding 
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Specific work programme 
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Specific 
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(yes/no/o
ngoing) 
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Performance Indicator (PI) 
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achieved? (on 
track/achieve
d/overachiev
ed/behind) 

If behind, brief explanation of why 

All other technical, operational 
and statistical reports were 
delivered in accordance with 
the legal basis 

45 2.1.36. 

Improved capabilities of the 
relevant stakeholders through 
the implementation of the 
Annual Training Action Plan 

Implementation of activities 
as listed in the Annual 
Training Action Plan for 
Member States 

Yes  n/a 

Satisfaction of the stakeholders 
with the training provided 
Number of training courses 
provided compared with the 
courses planned 

Achieved n/a 

46 2.2.9. 

The Agency maintains a high 
level of awareness of the 
technological developments in 
the sector 

Implementation of activities 
as listed in the Annual 
Research and Monitoring of 
Technology Roadmap 

Ongoing  

Due to limited resources 
(planned support to R&D 
function could not be provided) 
and competing demands (EES, 
interoperability), the 
completion of the second 
planned report was not 
possible; instead it was 
replaced with contributions to 
the different groups/projects in 
which the R&D Officer 
participated using material 
derived from research 
monitoring (e.g. architecture 
papers submitted to the HLEG, 
drafting of biometric-focused 
EES implementing acts). All 
other aspects of the roadmap 
were fully implemented 

Conformity of the activities 
performed to monitor the 
technology in 2017 to Annual 
Research and Monitoring of 
Technology Roadmap 

Behind 

Due to other work ongoing throughout 
the year, focus on drafting of research 
reports could only be achieved late in the 
year, leading to the postponed 
publication of the second planned 
report. All other activities planned have 
been achieved: 
1. An industry event took place in 
Strasbourg on 8 June. 
2. Actions as defined within the Agency 
Action Plan on Data Quality roadmap 
were implemented and MSs updated at 
the DAPIX WP in December 2017. 
3. Input was provided to the 
interoperability file and to the work of 
the High Level Expert Group on 
Information Systems and 
Interoperability. 
4. A panel discussion at the European 
Police Congress on 21-22 February 2017 
was organised and delivered. 
5. Presentations were delivered at the 
Passenger Terminal Expo conference, 
BIOSIG 2017, the EAB Research Projects 
Conference, etc. 
6. The annual conference was 
successfully delivered, with high-quality 
content 

47 2.3.1. 
The relations with the 
stakeholders are managed in a 
reasonable and structured way 

Implementation of activities 
as listed in the Stakeholder 
Management Action Plan 

Yes   n/a 
Stakeholder overall satisfaction 
rate 

Achieved n/a 
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through the Annual Stakeholder 
Engagement Plan 

48 2.3.2. 
Member States are provided 
with continuous support for 
Schengen Evaluation 

Planning and coordination of 
the Agency's participation as 
an observer in the Schengen 
Evaluation missions 

Yes  n/a 

Ensuring participation of eu-
LISA staff in Schengen 
Evaluation missions as 
requested  

Achieved  n/a 

49 2.3.3. 
Maintaining partnerships with 
EU agencies and other relevant 
bodies 

Conclude and implement 
Working Arrangements and 
Annual Cooperation Plans in 
relevant subject matter areas 
with EU agencies and other 
relevant stakeholders as 
applicable 

Yes  n/a 

Implementation of Working 
Arrangements with CEPOL, 
Frontex, EASO, Europol, 
Eurojust, FRA and ENISA 

On track n/a 

50 2.4.2. 

The Corporate Governance 
Model, consisting of Risk 
Management, Internal Control 
Management and Quality 
Management, is implemented 
and operated at the Agency in 
accordance with its definitions 
and requirements 

Review of Corporate 
Governance Model  

n/a 

Activity discontinued for 2017 
because of expected changes in 
the governance model 
stemming from the new 
regulation. Activity will be 
taken up again in 2018, after 
the new regulation is in place 

The proposal for amendment is 
provided in due time 

n/a 

Activity discontinued for 2017 because 
of expected changes in the governance 
model stemming from the new 
regulation. Activity will be taken up 
again in 2018, after the new regulation is 
in place 

51 2.4.3. 

The Corporate Governance 
Model, consisting of Risk 
Management, Internal Control 
Management and Quality 
Management, is implemented 
and operated at the Agency in 
accordance with its definitions 
and requirements 

Implementation of a tailored 
quality management system 
according to eu-LISA needs 

Ongoing  

Self-assessment report along 
with quality improvement plan 
is provided in accordance with 
defined scope, quality and time 

A Quality Management System 
is implemented in the required 
time and scope 

On track n/a 

52 2.4.4. 
The Management Board 
performs its duties effectively 

Timely administrative 
support for the Management 
Board 

Yes  n/a 
Meetings delivered as planned. 
Stakeholder overall satisfaction 
rate 

Achieved n/a 

53 2.4.5. 
The Advisory Groups perform 
their duties effectively 

Timely administrative 
support for the Advisory 
Groups 

Yes  n/a 
Meetings delivered as planned. 
Stakeholder overall satisfaction 
rate 

Achieved n/a 

54 2.4.6. 
All regulatory and required 
planning and reporting 
documents are produced 

Annual planning and 
reporting 

Yes  n/a 

Compliance with deadlines for 
production of reports and 
plans/programmes maintaining 
the required quality 

Achieved n/a 
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55 2.4.7. 

Agency planning adapts better 
to environmental changes, 
resulting in activities better 
designed to fit stakeholders’ 
needs 

Review of eu-LISA’s long-
term strategy 

Yes  n/a 
Approval of the updated long-
term strategy by the 
Management Board 

Achieved n/a 

56 2.4.27. 

The internal communications are 
managed in a reasonable and 
sustainable way to support the 
corporate culture of  eu-LISA 

Implementation of activities 
as listed in the Annual Internal 
Communication Action Plan 

Yes  n/a 

Conformity of the activities 
performed in 2017 to the Annual 
Internal Communication Action 
Plan 

Overachieved n/a 

57 2.4.30. 

The external communications 
are managed in a reasonable and 
sustainable way to support the 
positive image of eu-LISA 

Implementation of activities 
as listed in the External 
Communication Action Plan 

Yes  n/a 

Conformity of the external 
communication measures 
(participation rate, satisfaction 
rate, reach) and activities (active 
and reactive) performed and 
assessed in compliance with the 
set quarterly milestones of the 
2017 Annual External 
Communication Action Plan 

Achieved n/a 

58 2.4.29. 
Continue to promote the Agency 
and maintain its positive image 

Deliver effective and efficient 
event management of eu-
LISA’s annual conference for 
stakeholders on 2017 key 
topics 

Yes  n/a 

Participation in the event by 
relevant stakeholders is 
achieved. 
Survey on satisfaction with the 
conference’s organisation is 
implemented 

Overachieved 

The overall satisfaction rate with the 
conference organisation was 95 % 
(target 70 %) and the participation rate 
was 100 % of the relevant stakeholders 
(target 70 %) 

59 2.4.18. 

Individual and team 
commitment to the Agency 
consistently aligned through the 
provision of knowledge-sharing, 
development and training 
opportunities 

Payroll and entitlements 
administration processing 

Yes  n/a 
Accurate monthly salary is paid 
to staff by 15th day of each 
month 

Achieved n/a 

60 2.4.19. 

Individual and team 
commitment to the Agency 
consistently aligned through the 
provision of knowledge-sharing, 
development and training 
opportunities 

Leave and work time 
management 

Yes n/a 

Leave and work time 
management is carried out in 
accordance with Staff 
Regulations and eu-LISA 
decisions 

Achieved n/a 

61 2.4.20. 

Individual and team 
commitment to the Agency 
consistently aligned through the 
provision of knowledge-sharing, 

Recruitment and replacement 
of staff 

Yes  n/a 
Staff replacements done within 5 
months from the date of 
publishing a vacancy notice  

Behind  

Some posts were not replaced within 5 
months due to: recruitment planning, 
replacement of managerial posts takes 
more time, limited number of resources 
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development and training 
opportunities 

available to participate in Selection 
Committee. A more reasonable time for 
staff replacement would be around 7 
months 

62 2.4.21. 

Individual and team 
commitment to the Agency 
consistently aligned through the 
provision of knowledge-sharing, 
development and training 
opportunities 

Appraisal, reclassification and 
work contracts extension of 
staff 

Yes  n/a 
Process to be completed in 
accordance with eu-LISA 
implementing rules 

Achieved n/a 

63 2.4.22. 

Individual and team 
commitment to the Agency 
consistently aligned through the 
provision of knowledge-sharing, 
development and training 
opportunities 

360-degree evaluation 
implementation in the 
Agency  

No  

Taking into account DG HR’s 
opinion that such evaluation 
can be done only on a voluntary 
basis and cannot be used for 
annual appraisal, the 360-
degree evaluation was not 
performed. Therefore, the 
Agency initiated a sufficient 
and comprehensive staff 
engagement survey, which 
covered extensively some parts 
related to 360-degree 
evaluation 

360-degree evaluations 
performed for at least 17 eu-LISA 
staff members (managers, 
persons with partial managerial 
responsibilities and potential 
successors to these functions) 
and linkages to coaching 
provided 

n/a 

Taking into account DG HR’s opinion 
that such evaluation can be done only on 
voluntary basis and cannot be used for 
annual appraisal, the 360-degree 
evaluation was not performed. 
Therefore, the Agency initiated a 
sufficient and comprehensive staff 
engagement survey, which covered 
extensively some of the parts related to 
360-degree evaluation 

64 2.4.23. 

Individual and team 
commitment to the Agency 
consistently aligned through the 
provision of knowledge-sharing, 
development and training 
opportunities 

Development of a Health and 
Safety policy document and 
implementation of a related 
horizontal activities roadmap 

Ongoing  

The development of the policy 
took longer than planned due 
to the scope of the work being 
larger than initially foreseen. 
The implementation will 
continue in the coming years 

At least 90 % of the roadmap 
activities for 2017 are 
implemented by the Agency 

On track 

The roadmap foresees the activities 
going beyond the end of 2017. All 
activities planned for 2017 have been 
achieved. However, they constitute less 
than 80 % of all activities included in the 
roadmap 

65 2.4.24. 

Individual and team 
commitment to the Agency 
consistently aligned through the 
provision of knowledge-sharing, 
development and training 
opportunities 

Learning and development of 
technical skills for the 
management of IT systems 

Yes  n/a 

80 % general satisfaction; 90 % 
of needs identified through the 
implementation of the 
competency framework in the 
area of management of the IT 
systems covered  

Achieved n/a 

66 2.4.25. 

Individual and team 
commitment to the Agency 
consistently aligned through the 
provision of knowledge-sharing, 

Learning and development 
for soft, administrative and 
managerial skills 

Yes  n/a 

80 % general satisfaction; 90 % 
of staff members attending at 
least one learning and 
development activity 

Achieved n/a 
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development and training 
opportunities 

67 2.4.26. 
Knowledge management system 
in place 

Creation of eu-LISA e-library Yes  n/a 

At least 75 % of the training 
materials received during the 
external training financed by eu-
LISA are included in the library 

Achieved n/a 

68 2.4.11. 
Improved working conditions for 
staff 

Establishment of corporate 
and other services in the new 
building in Tallinn 

No longer 
applicable 
in 2017 

In view of extra requirements, 
the technical design phase 
completion finished later than 
the originally planned date, 
thus postponing the fulfilment 
of new HQ requirements by 6 
months (to July 2018) 

Conformity to OIB (Office for 
Infrastructures and Logistics in 
Brussels)  standards 

No longer 
applicable in 
2017 

In view of extra requirements, the 
technical design phase completion 
finished later than the originally planned 
date, thus postponing the fulfilment of 
new HQ requirements by 6 months (to 
July 2018) 

69 2.4.12. 
Improved working conditions for 
staff 

Relocation from old to new 
premises in Tallinn 

No longer 
applicable 
in 2017 

In view of extra requirements, 
the technical design phase 
completion finished later than 
the originally planned date, 
thus postponing the fulfilment 
of new HQ requirements by 6 
months (to July 2018) 

Carrying out the removal and 
takeover on schedule and within 
scope 

No longer 
applicable in 
2017 

In view of extra requirements, the 
technical design phase completion 
finished later than the originally planned 
date, thus postponing the fulfilment of 
new HQ requirements by 6 months (to 
July 2018) 

70 2.4.13. 
Improved working conditions for 
staff 

Relocation from old to new 
premises in Strasbourg 

Ongoing  

Relocation completed except 
for shift workers (planned for 
Q2 2018) and MWO 
contractors (to be kept 
provisionally in modular 
buildings) 

Carrying out the removal and 
takeover on schedule and within 
scope 

Behind 

Last phase of construction project is 
behind schedule and the Agency’s 
growth requires additional office space 
to be built. One building to be kept, 
currently already requiring a solution to 
be found for >40 MWO contractors. 
No operational consequences so far. 
Litigation process is under assessment 

71 2.4.14. 
Provide services in the field of 
corporate IT management 

Further development of 
intranet and extranet 
platforms  

Yes  n/a 
Percentage of the AG and MB 
representatives who use the tool 
at least once a month 

Achieved n/a 

72 2.4.15. 
Provide services in the field of 
corporate IT management 

Improvement of the network, 
system and security 
architecture of the Agency for 
corporate use 

Yes n/a 
Number of upgrades/releases 
per year 

Achieved n/a 

73 2.4.16. 
Provide services in the field of 
corporate IT management 

Providing and enhancing 
corporate IT services as well 
as the required maintenance 
to facilitate and support eu-
LISA staff 

Yes n/a 
Conformity of response time to 
the SLA (based on SLA signed in 
2016) 

Achieved n/a 
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74 2.4.17. 
The Agency will improve its 
efficiency in business processes 

Further implementation of 
electronic document 
management system 

Yes n/a 
Downtime of the document 
management system 

Achieved n/a 

75 2.4.1. 
High-quality and timely services 
to the organisation in budgetary, 
procurement and financial 
services in support of the Agency 
are provided throughout the 
year. Processes are re-
engineered to improve efficiency 
and effectiveness, wherever 
possible through 
dematerialisation 

Execution of the Procurement 
and Acquisition Plan 

Yes  n/a 

Delay (in calendar days) from 
planned date of signature of 
major contracts relating to 
Title 3 of the Agency budget, 
against the dates in the 
Procurement and Acquisition 
Plan 

Achieved n/a 

76 2.4.8. 

Transfer paper-based 
workflows to electronic 
workflows based on corporate 
IT infrastructure 

Yes n/a 

Financial (for commitments and 
payments) operational circuits 
(routing slips and checklists) are 
available and operated on 
corporate IT infrastructure 

Achieved n/a 

77 2.4.9. 
Improve budgetary planning 
and implementation accuracy 
in the 2017 budget 

Ongoing  

The ABB methodology to 
calculate Associated Countries’ 
contributions, recovered from 
Title 1 and Title 2, is planned for 
2018 

Budgetary planning accuracy in 
2017 budget. 
Budget execution (Commitment 
and Payment appropriations — 
C1 credits) calculated annually 

On track n/a 

78 2.4.10. 

High-quality and timely services 
to the organisation in budgetary, 
procurement and financial 
services in support of the Agency 
are provided throughout the 
year. Processes are re-
engineered to improve efficiency 
and effectiveness, wherever 
possible through 
dematerialisation and adoption 
of e-tools 

Timely delivery of services 
related to budgetary, 
procurement and financial 
management 

Yes/ongoi
ng  

e-tools for Procurement: 
Definition of the requirements 
to join the Tenders Electronic 
Daily system in collaboration 
with the Directorate-General 
for Informatics and the 
Publications Office are 
ongoing. e-Submission system 
to be used in 2018. 
The Contract Monitoring 
Application has been finalised 
and is available for use 

No major disruption of services 
attributable to internal 
organisational issues 

On track n/a 

79 2.1.34. 

Strengthen and develop the 
Agency’s cyber security 
framework for its systems and 
communication networks 

Implementation of Security 
Information and Event 
Management (SIEM) on the 
Core Business Systems 

Ongoing  

Due to budgetary limitations, 
the implementation is done in 
phases. In 2017, a partial 
acquisition of the necessary 
hardware was procured to 
support the SIEM solution. 
Work will continue in 2018 

Conformity of the 
implementation of SIEM to the 
time schedule 

Behind 

Due to budgetary limitations, the 
implementation is done in phases. In 
2017, a partial acquisition of the 
necessary hardware was procured to 
support the SIEM solution. Work will 
continue in 2018 
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80 2.1.37. 

Security and continuity is 
managed in eu-LISA in a 
comprehensive and systematic 
way, in accordance with 
international and EU standards 

Operate and improve the 
Security & Continuity 
Management System 
Framework 

Ongoing  

The Business Continuity Policy 
was adopted; the remaining 
rules and procedures are under 
development. 
The Business Impact Analysis 
(BIA) Report will be submitted 
in 2018 in the form of a gap 
assessment. The necessary 
preparation for that has 
finished in time (the 
questionnaire is with the MSs). 
The AGs agreed not to amend 
the BCPs, though important 
decisions were agreed. 

Capability Maturity Model level 
of Security & Continuity 
Management System self-
assessment 

On track n/a 

81 2.1.38. 

Protect agency personnel, 
property and information by 
creating a safe, secure and 
assured working environment 

Implementation of an EU-
Restricted information 
exchange system 

No  

Commission Directorate for 
Human Resources and Security 
decided in Q2 to give access to 
the Restreint UE (RUE) 
platform to EU agencies and in 
consequence we buy the 
solution as a service from the 
Commission. To be continued 
in 2018 

Conformity to the time schedule Behind 

Commission Directorate Security 
decided in Q2 to give access to the RUE 
platform to EU agencies and in 
consequence, we buy the solution as a 
service from the Commission. To be 
continued in 2018 

82 2.1.39. 

Protect agency personnel, 
property and information by 
creating a safe, secure and 
assured working environment 

Providing physical security to 
eu-LISA 

Yes  n/a 

Ensuring site security for 
personnel, property and 
information by having a guard 
service operating 

Behind 

New contracts procurement procedures 
are (at the time of writing this report) 
pending an executive decision. The old 
contracts have been extended until 
July 2018 

83 2.1.40. 
The CBS will continue to serve 
even in a case of a disaster 

Implementation of 
centralised business 
continuity management 
platform software 

Ongoing  

The solution is in the final 
phase of configuration. A 
workshop with the service 
provider is planned to take 
place in the first weeks of 2018. 
Rules and procedures are under 
development 

Business continuity 
management platform 
conformity with business 
requirements. 

Conformity to the time schedule 

On track n/a  

84 2.1.41. 

Strengthen and develop the 
Agency’s cyber security 
framework for its systems and 
communication networks 

Implementation of Technical 
Security Control Architecture 
Roadmap 

Ongoing  

Due to (1) budgetary 
limitations, the 
implementation is done in 
phases. This phase included 
procurement of hardware, 

Conformity of the Technical 
Controls to the roadmap 

Behind 

Due to (1) budgetary limitations, the 
implementation is done in phases. This 
phase included procurement of 
hardware, software and maintenance 
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software and maintenance 
services and (2) late delivery of 
CBS project. Work will continue 
in 2018 

services and (2) late delivery of CBS 
project. Work will continue in 2018 

85 2.1.42. 

Strategic guidance on 
improvements to the current 
business continuity and disaster 
recovery measures 

Full business continuity and 
disaster recovery exercise  

Yes  n/a 
Conformity to the decided scope 
and time schedule 

On track n/a 

86 2.4.27. 

Governing bodies of the Agency 
receive timely and sufficient 
independent assurance 

Implementation of activities 
as listed in the Annual Internal 
Audit Plan 

Yes  

However, the audit on Asset 
Management has been delayed 
to Q1 2018 because of 
overlapping engagements and 
insufficient IAC staffing. In 
addition, the IAC answered an 
urgent request of the ED to 
facilitate the drafting of the 
rules on the prevention and 
management of conflict of 
interest 

At least 80 % of audit 
engagements are carried out as 
approved in the Internal Audit 
Plan 

Achieved n/a 

87 2.4.28. Certification of lAC's activity Yes  n/a 

Delivery of an Independent 
Quality Assurance Opinion with 
no critical findings, and provision 
of a dedicated Action Plan by the 
end of Q4 

Achieved n/a 

88 2.2.3. 
Staff complies with the data 
protection requirements 

Carrying out several data 
protection awareness 
sessions 

Yes  n/a Number of sessions carried out  Overachieved  n/a 

89 2.2.4. 
Establishment of an efficient 
public notification procedure and 
privacy notices 

Monitoring closely the 
notification of processing 
operations 

Ongoing  n/a 
The inventory of processing 
operations  

Achieved n/a 

90 2.2.6. 
eu-LISA’s establishment as a 
leading agency in terms of data 
protection 

Hosting the DPO Network 
meeting 

Yes  n/a Meeting to be held in Q2 Overachieved  n/a 
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Annex XI. Report on public access to documents40 

During 2017, two requests to access documents and one confirmatory application were received by the Agency. One 

of them referred to the rental agreements signed by eu-LISA. The replies included three different documents for 

three locations (Estonia, Belgium and Austria). In compliance with the rules on access to documents, the Agency 

sought, in letters dated 19 July 2017, agreement by the (third) parties involved on the disclosure of the request 

documents (rental agreements). Since the request was notified to the Agency whilst the relocation to the new 

buildings in Strasbourg was being completed, the Agency interpreted the request as referring only to the existing 

rental agreements. 

On 25 July 2017, the Austrian authorities replied that the requested document would not be disclosed because ‘a 

disclosure of the contract to third parties and a possible publication of its details could lead to a damage of the 

military security of the Republic of Austria’. Therefore, the disclosure of the agreement signed between the Agency 

and the Republic of Austria was not granted by virtue of Article 4.1.a of the Regulation 1049/2001 (Military Matters). 

On the same day (25 July 2017), the Belgian party to the contract agreed to transmit the lease agreement and omit 

Annex 5 (Lessor’s list of contact people) in order to protect the privacy of the contact persons listed in the mentioned 

agreement. Therefore, access to the rental agreement was granted with the exception of only its Annex 5 (partial 

access granted). 

On 1 August 2017, the party to the contract for the agreement in Estonia stated that it did not oppose the disclosure 

of the agreement and allowed eu-LISA to decide whether to disclose the document fully or partially. The Agency 

decided to grant full access to the agreement regarding the temporary premises in Tallinn. 

Furthermore, on 27 March 2017, the Agency received an application to access documents about a procurement 

procedure. The request was refused, with a reasoned decision signed on 12 April 2017, due to the need by the 

Agency to protect its ongoing decision making and the need to protect the privacy and the commercial interests of 

the third parties involved. 

On 4 May 2017, a confirmatory application was lodged at eu-LISA by the same applicant on the same subject. 

On 31 May 2017, the Agency refused to grant disclosure, with a reasoned decision. The reason for the refusal was 

again the need for the Agency to protect its ongoing decision-making and the need to protect the privacy and 

commercial interests of the third parties involved. 

                                                 

 

40 According to Article 17 of the MB Decision of 28 June 2012, which reflects the wording of Article 17 of Regulation (EC) 1049/2001 on access to 
documents, a report on access to documents shall be annexed by eu-LISA to the Agency’s annual report. The report shall include the number of 
cases in which the institution refused to grant access to documents and the reason for such refusals. 

 


